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Th e SSO Program- One Step Toward Becoming America's Next Great City!
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 Focus on...

Keeping you informed during 
construction is important to us

An example of an SSO.

The Sanitary Sewer Overfl ow (SSO) Program is the vehicle by which the City of Baton 
Rouge/East Baton Rouge Parish (C-P) will meet the requirements of their Consent 
Decree, a mandate issued in 2001 by the federal government to reduce SSOs. SSOs occur 
when sewage leaves the system without treatment, which occurs most frequently during 
wet weather.

The SSO Program is constructing  110 projects to come 
into compliance with the Consent Decree:

• 58 projects are complete 
(nearly $600 million construction value)

• 30 projects are under construction 
(over $430 million construction value)

• 22 projects are in design 
(over $230 million construction value)

These projects will upgrade and rehabilitate the system by increasing the system’s 
capacity and fi xing defects so that it can eff ectively serve the parish’s 445,000+ residents.  
Once all projects are complete, the wastewater system will have nearly 2,000 miles of 
separate gravity and pressure sewer systems and more than 400 pump stations.

Completed Projects
58 Program projects have been completed for a construction value of nearly $600 M. 
The map below shows completed projects in blue and remaining project work in red.

Kee
cons

Call 
225.588.5678 

with any 
construction 

related 
questions.

The SSO Program- a review
One step toward making Baton Rouge America's next great city!

Front and back cover photo: James, fl ickr commons



Project Information Consultant/Contractor Information Schedule Information

# Project Name
Project 

Type
DPW

Project #
Design

Consultant
Construction

Contractor
Total Const. 

Contract
Start

Advertise for 
Bids

Ant. Functionally 
Complete

1  PS 58 Replacement Capacity 09-PS-UF-0001  GEC  Cajun Constructors $12,950,593 1/5/2009 3/9/2012 1/20/2015

2  Metro Airport (Grp 1B) PS and FM Improvements Capacity 08-PS-UF-0054
 Evans-Graves/Burk 
Kleinpeter  Grady Crawford $23,862,439 3/10/2008 4/13/2012 2/15/2015

3  Antioch Rd-Chadsford Dr Area Rehab Rehab 11-AR-MS-0029  Rehab Prog. Mgmt Team  Allen & LeBlanc $8,978,779 7/14/2011 8/9/2013 3/2/2015

4  Airline Hwy-Goodwood Blvd Area Rehab (Ph 2) Rehab 11-AR-MS-0028  Rehab Prog. Mgmt Team  Allen & LeBlanc $10,227,930 2/8/2011 6/21/2013 3/11/2015

5  PS 42 Improvements Capacity 09-PS-UF-0003  MWH  Reynolds, Inc. $10,568,741 10/21/2008 10/14/2011 3/27/2015

6  South WWTP Wet Weather Improvements (Ph 2) Treatment 08-TP-BD-0055  MWH  Brasfi eld & Gorrie $112,408,012 10/1/2008 8/19/2011 3/30/2015

7  Highland Rd-Burbank Dr Sewer Area Upgrades Capacity 08-FM-ST-0023  GOTECH, Inc.  RACON, Inc.  $22,433,705 3/31/2008 10/29/2010 3/31/2015

8  Hooper Storage Facility Treatment 09-PS-UF-0007  TRC Engineers  Cecil Gassiott $17,481,665 1/19/2009 4/27/2012 3/31/2015

9  Multiple PS-Nicholson Dr-Brightside Ln Capacity 09-PS-MS-0048  Arcadis U.S., Inc.  Layne Heavy Civil, Inc. $11,683,470 9/14/2009 4/27/2012 4/1/2015

10  Government St-S Acadian Thwy Sewer Area UpgradesCapacity 09-GS-MS-0043  GSA Consulting Engineers  JB James Construction $10,997,834 8/28/2009 2/21/2014 5/15/2015

11  South Blvd-St Joseph St-Ph B Capacity
08-GS-ST-018B & 
09-GS-UF-008B

 Hartman Engineering
Shread-Kuyrkendall  JB James Construction $7,539,373 6/24/2011 9/6/2013 6/15/2015

12  Plank Rd-Kleinpeter Rd Sewer Area Upgrades Capacity 09-GS-UF-0028  Forte & Tablada  JB James Construction $9,909,406 3/23/2009 10/19/2012 6/15/2015

13  ZATNIP Ph 2 Capacity 10-FM-IF-0003
 SJB /
Owen & White  Wharton-Smith, Inc. $19,400,899 3/24/2008 12/16/2011 6/30/2015

14  Scenic Hwy-Spanish Town Rd Area Rehab (Ph 1) Rehab 12-AR-MS-0039  Rehab Prog. Mgmt Team  Allen & LeBlanc $8,547,537 5/7/2012 10/18/2013 7/22/2015

15  I-110-Hollywood St Area Rehab Rehab 12-AR-MS-0040  Rehab Prog. Mgmt Team  Wharton-Smith, Inc. $5,294,690 6/18/2012 3/28/2014 8/2/2015

16  Plank Rd-Port Hudson Pride Rd Sewer Area Upgrades Capacity 11-FM-MS-0036  Buchart-Horn  Magnolia $1,052,620 8/5/2011 10/17/2014 8/24/2015

17  Jones Creek Rd-Tiger Bend Rd  Area Rehab Rehab 12-AR-MS-0038  Rehab Prog. Mgmt Team  Grady Crawford $8,338,552 9/14/2011 12/20/2013 9/7/2015

18  O’Neal Ln Sewer Area Upgrades (Grp B) Capacity 10-FM-MS-008B  URS Corp.  Hemphill Construction $6,023,429 9/29/2009 11/1/2013 10/1/2015

19  Highland Rd Sewer Area Upgrades (Grp A) Capacity 11-FM-MS-004A  Evans Graves  Boone Services $15,633,518 1/5/2011 5/30/2014 11/3/2015

20  South Basin Coordination Capacity 14-FM-MS-0012  -  Hemphill Construction $5,889,475 1/9/2014 10/17/2014 11/19/2015

21  Highland Rd Sewer Area Upgrades (Grp B) Capacity 11-FM-MS-004B  Evans Graves  Hemphill Construction $8,719,760 1/5/2011 9/26/2014 2/12/2016

22  Siegen Ln-I -10 Area Rehab Rehab 13-AR-MS-0033  Rehab Prog. Mgmt Team  Allen & LeBlanc $4,487,980 6/10/2013 11/14/2014 3/28/2016

23  Plank Rd PSs Improvements Capacity 11-PS-MS-0024  Arcadis U.S., Inc.  Grady Crawford $6,126,700 4/13/2011 1/17/2014 4/5/2016

24  Scenic Hwy-Spanish Town Rd Area Rehab (Ph 2) Rehab 13-AR-MS-0032  Rehab Prog. Mgmt Team  Grady Crawford $8,774,043 3/5/2013 10/10/2014 4/27/2016

25  O’Neal Ln PSs Improvements (Grp A) Capacity 10-PS-MS-0050  MWH  Grady Crawford $14,485,612 5/25/2010 10/11/2013 5/22/2016

26  O’Neal Ln PSs Improvements (Grp B) Capacity 10-PS-MS-0051  URS Corp.  Hemphill Construction $14,722,184 5/25/2010 12/20/2013 7/16/2016

27  Multiple PSs-Burbank Dr-Siegen Ln Capacity 11-PS-MS-0026  Hartman Engineering  Hemphill Construction $7,666,468 4/18/2011 11/14/2014 7/27/2016

28  Multiple PSs-Highland Rd-Kenilworth Pkwy Capacity 10-PS-MS-0009  AECOM  Wharton-Smith, Inc. $19,578,765 2/8/2010 3/28/2014 12/4/2016

29  Standby Generator Installations for Lift Stations Master 09-PS-BD-0037  N/A  Grady Crawford $7,921,027 - - 4/15/2018

30  SCADA Master Plan Master 12-PS-MS-0021  Prog. Mgmt Team  Tesco Controls, Inc. $14,591,553 5/13/2013 6/8/2012 5/11/2019

30 Total Under Construction  $436,296,759 
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PROJECTS UNDER CONSTRUCTION



Project Information Consultant/Contractor Information Schedule Information

# Project Name Project Type
DPW

Project #
Design

Consultant
Total Const. 

Contract Project Start
Advertise for 

Bids
Ant. Functionally 

Complete

1  South WWTP Landscape Buff er Area Master Plan 13-TP-MS-0046  Eduardo J. Jenkins $500,000 2/1/2013 1/23/2015 1/23/2016

2  Airline Hwy Pipeline Ph A Capacity 10-GS-MS-007A  ABMB Eng. $28,484,000 1/30/2009 2/13/2015 2/3/2017

3  Sherwood Forest Blvd-Goodwood Blvd Sewer Area Upgrades Capacity 11-FM-MS-0005  Forte & Tablada $14,193,000 1/3/2011 2/20/2015 8/10/2016

4  ZATNIP Ph 5 Capacity 06-WC-IF-014E  SJB/Owen & White $2,000,000 1/1/2013 2/27/2015 7/6/2016

5  Ardenwood Dr-Winbourne Ave Area Rehab Rehab 13-AR-MS-0034  CSRS, Inc. $3,375,000 10/11/2013 2/27/2015 8/9/2016

6  Airline Hwy Pipeline Ph B Capacity 10-GS-MS-007B  ABMB Eng. $18,000,000 1/30/2009 3/20/2015 11/4/2016

7  East Blvd-Government St Area Rehab Rehab 12-AR-MS-0041  Rehab Prog. Mgmt Team $8,500,000 12/3/2012 4/3/2015 8/2/2016

8  North WWTP Master Plan Sustainability Master Plan 13-TP-MS-0045  Buchart-Horn $4,500,000 1/30/2012 4/10/2015 8/17/2016

9  Oak Villa Blvd-Monterrey Blvd Sewer Area Upgrades Capacity 11-FM-MS-0025  Professional Engineering Consultants $10,300,000 4/18/2011 5/8/2015 12/28/2016

10  Flannery Rd-Florida Blvd Area Rehab (Ph 1) Rehab 14-AR-MS-0033  Rehab Prog. Mgmt Team $4,275,000 2/20/2014 5/15/2015 9/28/2016

11  North WWTP Master Plan Landscape Buff er Area Master Plan 13-TP-MS-0001  TBD $600,000 3/5/2013 6/5/2015 8/6/2016

12  Florida Blvd PSs Improvements Capacity 11-PS-MS-0003  Brown & Caldwell $15,261,400 1/28/2011 7/10/2015 12/18/2017

13  Lovett Rd-Greenwell Springs Rd Sewer Area Upgrades Capacity 10-FM-MS-0049  SJB/Owen & White $22,415,000 5/3/2010 10/2/2015 8/23/2017

14  North WWTP Master Plan  Plant Improvements Master Plan 13-TP-MS-0047  CDM Smith $45,000,000 1/30/2012 10/23/2015 8/10/2017

15  Hooper Rd PSs Improvements Capacity 10-PS-MS-0048  Stanley $13,355,208 5/3/2010 1/22/2016 7/5/2018

16  Environmental Services Facility Master Plan 09-PS-UF-009A  CDM Smith $10,500,000 10/22/2010 4/22/2016 10/5/2017

17  Joor Rd-Greenwell Springs Rd Sewer Area Upgrades Capacity 11-FM-MS-0023
 TRC Engineers/
 Digital Engineering & Imaging $10,800,000 4/18/2011 4/22/2016 12/26/2017

18  Flannery Rd-Florida Blvd Area Rehab (Ph 2) Rehab 14-AR-MS-0034  Rehab Prog. Mgmt Team $4,275,000 7/7/2014 6/3/2016 10/17/2017

19  Multiple PSs-Prescott Rd-Greenwell Springs Rd Capacity 11-PS-MS-0034  MWH $5,292,977 9/19/2011 7/8/2016 2/8/2018

20  Multiple PSs-Hwy 61-Plank Rd Capacity 11-PS-MS-0035  GEC $5,768,239 9/26/2011 8/12/2016 4/26/2018

21  N 38th St-Gus Young Ave Area Rehab Rehab 14-AR-MS-0035  Rehab Prog. Mgmt Team $3,300,000 8/25/2014 9/16/2016 12/15/2017

22  Central WWTP Decommissioning Master Plan 14-TP-MS-0016  TBD $2,000,000 10/17/2014 5/12/2017 5/11/2018

22  Total In Design  $232,694,824 
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PROJECTS IN DESIGN



Printed on Recycled Paper

LOOKING AHEAD...

The following projects are expected to advertise for 
construction bids in the upcoming months.

South WWTP Landscape Buff er Area Project (13-TP-MS-0046): 
This project consists of creating a landscape buff er around a portion 
of the South WWTP. It is funded by DEQ.

Airline Hwy Pipeline Project Group A (10-GS-MS-007A): This 
capacity project involves upsizing 4,520 LF of gravity main ranging 
between 8 and 24 in. in diameter and constructing 23,450 LF of 
force main ranging between 36 and 48 in. in diameter.

Sherwood Forest Blvd- Goodwood Blvd Sewer Area Upgrades 
(11-FM-MS-0005): This capacity project involves upsizing 14,760 
LF of gravity main ranging between 8 and 36 in. in diameter and 
constructing 15,780 LF of force main ranging between 8 and 18 in. 
in diameter.

Zachary Area Transmission Network Improvements Project 
Phase 5 (06-WC-IF-014E): The project will replace a pump station 
and improve piping. The new pump station will be able to hand a 
peak wet weather fl ow of 3,380 gpm.

Ardenwood Dr - Winbourne Dr Area Rehabilitation Project
(13-AR-MS-0034): This rehabilitation project consists of correcting 
defects in the system.

4th Quarter 2014

City of Baton Rouge/
East Baton Rouge Parish 
Department of Public Works 
1100 Laurel Street
Baton Rouge, LA 70802

Phone: (225) 389-3158

DPW@brgov.com
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