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 Focus on...

In early October 2017, Adam Smith, Chief of Operations and Maintenance for 
the Department of Environmental Services Wastewater Division, departed for 
the “Windy City”, Chicago, Illinois to take part in the 3-day Water Environment 
Federation's Technical Exhibition and Conference (WEFTEC), which is recognized 
as the world's largest annual water quality technical conference and exhibition.  
The conference, in its 90th year, is attended by over 25,000 water and wastewater 
industry professionals from all over the world and hosts over 900 leading 
companies at the largest annual water quality exhibition in the world.  

On Monday, Adam took the opportunity to tour the City of West Chicago Regional 
Wastewater Treatment Plant.  This treatment plant, though smaller in treatment 
capacity than the City-Parish’s plants, employs a similar treatment technology.  
Adam was able to visit with the Public Works Director and Operations and 
Maintenance (O&M) staff , exchange organizational and O&M philosophies and 
ideas, and walk-though the treatment facility.  

Tuesday brought Adam to the McCormick Place, the largest convention center 
in North America.  For over eight hours, Adam walked through the maze of over 
900 water and wastewater technology vendors, visiting over 20 specifi c booths 
which could potentially help support the City-Parish’s wastewater infrastructure, 
operations, and maintenance.  A few of these included:

• In-system wastewater grinders for destruction of rags and wipes which are 
harmful to system pumps;

• Septage receiving station for the acceptance of grease trap and portable 
toilet waste at the wastewater treatment plants;

• Robotic pipeline assessment tools, which provide laser profi le of pipe walls to 
determine condition and corrosion;

• Computerized Maintenance Management Software tools which allow for the 
work order development and tracking of preventative maintenance activities 
required for plant and pump station equipment; and

• Chemical odor control using hydrogen peroxide.

The City/Parish and WEFTEC: sharing and bringing 
back innovative solutions

On Wednesday, Adam wrapped up the conference by presenting a paper, entitled 
Innovative Applications and Cost Eff ectiveness of Manhole Monitors during the 
Technical Session Emerging Topics and Technologies in the Collection System.  
Adam, along with Obie Watts and Alok Shah of CH2M, gave an audience of over 
50 people insight into the successes of the City-Parish’s implementation of over 40 
manhole monitors throughout the collection system.  For over 2 years, the City-
Parish has utilized the monitors to receiving notifi cation of overfl ows during rain 

events, allowing for a proactive 
response to clean-up, early 
warning detection of blockages in 
the system to allow for crews to 
respond and prevent an impending 
overfl ow, and monitoring of pump 
stations not yet installed with 
SCADA to warn of pump outages 
so that mechanics can make 
repairs prior to causing back-ups.

It is this type of interaction and 
collaboration that makes WEFTEC 
such a world-class event.  As 
you can see Adam has brought 
some great ideas back home and 
was able to share with global 
wastewater leaders some of the 
great things that we are doing in 
Baton Rouge.
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Construction Project Information Consultant/Contractor Schedule

#  Name  Type DES Project # Design
Consultant

Const
Contractor

Total Const 
Contract  Start Advertise 

for Bids
Ant. Funct. 
Complete

1  MPS-Burbank Dr-Siegen Ln Capacity 11-PS-MS-0026  Hartman Eng.  Hemphill $7,666,468 4/18/11 11/14/14 9/18/17
2  O’Neal Ln PSs Improvements (Grp B) Capacity 10-PS-MS-0051  URS Corp.  Hemphill $15,173,612 5/25/10 12/20/13 9/15/17
3  Sherwood Forest Blvd-Goodwood Blvd SAU Capacity 11-FM-MS-0005  Forte & Tablada  Boone Services $10,586,000 1/3/11 12/18/15 12/23/17
4  Airline Hwy Pipeline  Ph B Capacity 10-GS-MS-007B  ABMB Eng.  Eutaw Const Co. $14,232,168 1/30/09 9/11/15 3/12/18
5  Hooper Rd Pump Stations Improvements Capacity 10-PS-MS-0048  Stanley  Wharton-Smith, Inc. $12,957,610 5/3/10 5/6/16 3/25/18
6  Lovett Rd-Greenwell Springs Rd SAU Capacity 10-FM-MS-0049  SJB/Owen & White  Grady Crawford $13,755,721 5/3/10 8/26/16 5/1/18

7  Joor Rd-Greenwell Springs Rd SAU Capacity 11-FM-MS-0023
 TRC Engs./Digital 
Eng. & Imaging  Grady Crawford $6,306,801 4/18/11 9/2/16 5/1/18

8  MPS-Hwy 61-Plank Rd Capacity 11-PS-MS-0035  GEC  Wharton-Smith, Inc. $4,791,000 9/26/11 5/13/16 5/8/18
9  NWWTP Odor Control & Sodium Hypochlorite MP 13-TP-MS-045A  CDM Smith  M. R. Pittman $9,990,000 - 12/23/16 5/8/18

10  NWWTP Sustainability Improvements MP 13-TP-MS-0045  Buchart-Horn  Wharton-Smith, Inc. $4,568,300 - 9/16/16 5/13/18
11  Flannery Rd-Florida Blvd Area Rehab  (Ph 2) Rehab 14-AR-MS-0034  Rehab PgM Team  Allen & LeBlanc $4,568,300 6/30/14 1/20/17 6/26/18
12  MPS-Prescott Rd-Greenwell Springs Rd Capacity 11-PS-MS-0034  MWH  McInnis Bros. Const $7,415,338 9/19/11 10/28/16 7/11/18
13  Florida Blvd Pump Stations Improvements Capacity 11-PS-MS-0003  Brown & Caldwell  Wharton-Smith, Inc. $19,497,000 1/28/11 7/15/16 7/26/18
14  SCADA Master Plan MP 12-PS-MS-0021  Prog. Mgmt Team  Tesco Controls, Inc. $17,347,171 5/13/13 6/8/12 12/31/18
15  NWWTP General Electrical Rehab MP 13-TP-MS-045B  CDM Smith  E. P. Breaux $9,989,000 - 2/24/17 12/15/18
16  N 38th St-Gus Young Ave Area Rehab Rehab 14-AR-MS-0035  Rehab PrgM Team  Magnolia $2,896,557 8/29/14 3/31/17 6/30/18
17  NWWTP Pretreatment & Grit Removal Rehab MP 13-TP-MS-045D  CDM Smith  WSI $7,114,000 - 4/14/17 11/21/18
18  NWWTP Plantwide & Master SCADA MP 13-TP-MS-045C  CDM Smith  QDS $2,290,000 - - 6/8/18
19  NWWTP Standby Generator  MP 13-TP-MS-045E  CDM Smith  State Contract $2,000,000 - - 4/28/18

19 Total Projects Under Construction $173,145,046

Design Project Information Consultant Schedule 

#  Name  Type DES Project #
Design

Consultant
Total Const 
Contract  Start

Advertise 
for Bids

Ant. Functionally 
Complete

1  North WWTP Master Plan Landscape Buffer MP 13-TP-MS-001C  Eduardo Jenkins $600,000 3/5/13 1/30/18 4/6/2018

1 Total Projects In Design $600,000
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ACTIVE PROJECTS

Call 
225.588.5678 

with any 
construction 

related 
questions.
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COMPLETED PROJECTS
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Completed Projects

95 Program projects have been completed for a construction value of over 
$ 1 billion, reducing SSOs across the City/Parish. This means that 99% of projects 
are either completed or under construction.

The map at right shows completed projects in blue and remaining project work in 
red. As the projects reach completion, the remaining work will result in a functional 
reduction of SSOs.

Upon completion on the SSO Program's 115 projects, the system will:

• have more than 500 pump stations in operation to pump wastewater to 
treatment plants

• Two wastewater treatment plants to treat wastewater so that it may safely be 
reintroduced to the water system

• Nearly 2,000 miles of separate gravity and pressure sewer systems

• More than 28,000 inspected and rehabilitated manholes

• Ground storage facilities to store 120 million gallons of wastewater awaiting 
processing

• Feature odor control buff ers and systems to reduce smells

• Feature improved aesthetics of sewer infrastructure through new fencing

 Completed work

 Remaining work
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Printed on Recycled Paper

LOOKING AHEAD...

The following projects are expected to advertise for 
construction bids in the coming months.

NWWTP Master Plan Landscape Buff er Area Project (13-TP-MS-0001):  This 
project consists of designing the re-vegetation and stormwater management 
of 14 acres of property between the NWWTP and the residential community 
to the east. The landscape buff er will perform as an odor control and visual 
buff er for nearby residents, implement stormwater BMPs to manage 
stormwater on site, and establish a healthy ecosystem that promotes bio-
diversity and wildlife habitat.

3rd Quarter 2017

City of Baton Rouge/East Baton 
Rouge Parish Department of 
Environmental Services

222 Saint Louis Street
8th Floor
Baton Rouge, LA 70802

Phone: (225) 389-3158

Quarterly Progress Report
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