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News 

 30 of 94 projects are in design phase 
 Program staffing at 100% of authorized level 
 Submitted Wastewater Master Plan to DPW 
 Submitted SCADA Master Plan 
 Started Choctaw Storage and pumping project 
 Combined four South Wastewater Treatment Immediate Action Projects into one 

construction project 
 Land acquisition for expansion of wet weather treatment at the South Wastewater 

Treatment Plan continued, including abstracting and appraisals 
 

Planned Activities 

 Bid the South Wastewater Treatment Immediate Action project 
 Finalize the Wastewater System Master Plan 
 Start up the South Wastewater Treatment Plant design in July 

 

Project Schedule 

PROJECT SCHEDULE Start Date End Date 

Baton Rouge Dept of Public Works Sanitary 
Sewer Overflow Project 1st Qtr ‘08 4th Qtr ‘08 

 Phase 3 – Planning projects – Program 
Management 

1st Qtr ‘08 4th Qtr ‘08 

 

Project Number: DWPSSO-0001 

Program Project 
Manager: 

Jim Hawley, P.E. 

Program Contact 
Information: 

CH2M HILL  
700 Main Street, Suite 400 
Baton Rouge, LA  70802 
225-381-8454 

 

Program Management

Program Planning 
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Phase III BTR SSO Planning

Program Delivery Planning 
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News 

 

 Presented the Master Plan draft document 
to DPW 

 Provided a series of presentations to DPW 
for endorsement 

 

 

Planned Activities 

 Receive and adjudicate comments from 
DPW on the Master Plan draft document 

 Submit the final document to DPW 
 

 

Project Schedule 

PROJECT SCHEDULE Start Date End Date 

Baton Rouge Dept of Public Works Sanitary 
Sewer Overflow Project 1st Qtr ‘08 3rd Qtr ‘08 

 Phase 3 – Planning projects – Master Planning 1st Qtr ‘08 3rd Qtr ‘08 
 

Project Number: DWPSSO-0002 

Project Name: Master Plan 
Program Description: Develop the wastewater 

collection, conveyance, and 
treatment Master Plan for 
the City of Baton Rouge/ 
East Baton Rouge Parish 
Department of Public Works, 
Baton Rouge, Louisiana. 

Program Project Manager: Jim Hawley, P.E. 

Design Consultant: N/A 

Project Start Date: March 2008 

Estimated Project End 
Date: 

June 2008 

 

Master Planning

Planning at the Central WWTP 
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News 

 

 Continued refinement and quality control review of the hydraulic model of the sewer 
system 

 Coordinated project definitions and designs with the hydraulic model, specifically piping, 
pump station, and configuration changes 

 

Planned Activities 

 

 Continually update the hydraulic model as new projects begin project definition 
 Issue the first revision of the Program Delivery Plan (PDP) in September 2008 

 

Project Information 

 

Project Number: DWPSSO-0005 

Project Name: Sanitary Sewer Overflow Planning 
Project Description: SSO program delivery plan (PDP) outlines the projects to be completed to 

eliminate sewer overflows throughout the Parish. The PDP contains a 
description of each project, along with its completion schedule and budget.  
The PDP will be updated annually to incorporate project-specific information 
and hydraulic model updates. 

Program Project Manager: Michael Ellis, P.E, Client Services Manager 

Project Start Date: December 2007 

Estimated Project End Date: September 2008 

 

Project Schedule 

 

PROJECT SCHEDULE Start Date End Date 

Sanitary Sewer Overflow Planning 4th Qtr ‘07 3rd Qtr ‘08 
 

 

 

SSO Planning 
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News 

 

 DPW incorporated USEPA requirements into bid documents 
 Advertisement for bids pending USEPA approval 

 

Planned Activities 

 
 Bid opening scheduled for June 2008 assuming EPA grant approval 

 

Project Information 

 

Project Number: DWPSSO-0032   
SFL-R-0001 

Project Name Sewer Rehabilitation – Jefferson Highway - HooShooToo Road 
Project Description: The project involves the rehabilitation of the gravity collection system in the 

Jefferson Highway/HooShooToo area, and includes pipe repair and 
replacement. The project area consists of approximately 117,110 linear feet of 
pipe and 553 manholes. 

Program Project Manager: Jason Crain, P.E. 

Design Consultant: Sigma Consulting Group, Inc. 

Project Start Date: May 2007 

Estimated Project End Date: October 2009 

 

 

 

Project Schedule 

 

PROJECT SCHEDULE Start Date End Date 

Jefferson Hwy - HooShooToo Road 2nd Qtr ‘07 4th Qtr ‘09 
 Design 2nd Qtr ‘07 2nd Qtr ‘08 
 Bid Phase 2nd Qtr ‘08 2nd Qtr ‘08 
 Construction 3rd Qtr ‘08 4th Qtr ‘09 

 

 

   Jefferson Highway – HooShooToo Road 

Collection System Rehabilitation 
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Project Budget 

ALLOCATED CITY-PARISH BUDGET  PROGRAM 

Project Total Budgeted 
Engineering      

Budgeted 
Construction     

Budgeted 
Physical 

Inspection         

Program Delivery 
Plan Budget      

$2,253,273 $0 $2,228,273 $25,000 $2,250,000 
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News 

 
 Completed data review and analysis for rehabilitation recommendations 
 Finalizing basin characterization report 

 

Planned Activities 

 
 DPW to issue Notice to Proceed to Design Consultant, CSRS 
 CSRS to begin survey and design 

 

Project Information 

 

Project Number: DWPSSO-0031   (DPW #08-AR-UF-0003) 
SGL-R-0001 

Project Name Sewer Rehabilitation – Gardere Lane – Burbank Road 
Project Description: The project involves the rehabilitation of the gravity collection system in the 

Gardere Lane – Burbank Road area in south Baton Rouge, and includes pipe 
repair and replacement. The project area consists of approximately 200,500 
linear feet of pipe and 743 manholes. 

Program Project Manager: Jason Crain, P.E. 

Design Consultant: CSRS 

Project Start Date: November 2007 

Estimated Project End Date: September 2010 

 

Project Schedule 

 

PROJECT SCHEDULE Start Date End Date 

Gardere Lane - Burbank Road  2nd Qtr ‘07 2nd Qtr 10 
 Design 2nd Qtr ‘07 4th Qtr ‘08 
 Bid Phase 4th Qtr ‘08 1st Qtr ‘09 
 Land Acquisition 3rd Qtr ‘08 2nd Qtr ‘09 
 Construction 1st Qtr ‘09 2nd Qtr ‘10 

 

 

   Gardere Lane – Burbank Road 

Collection System Rehabilitation 
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Project Budget 

ALLOCATED CITY-PARISH BUDGET  PROGRAM 

Project Total Budgeted 
Engineering      

Budgeted 
Construction     

Budgeted 
Physical 

Inspection         

Program Delivery 
Plan Budget      

$6,318,000 $758,000 $5,100,000 $460,000 $6,300,000 
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News 

 
 Finalizing physical inspection of area sewers 
 Completed field reconnaissance and basin observations 

 

Planned Activities 

 
 Contractor to submit physical inspection data 
 Begin data analysis and basin characterization in June 2008 

 

Project Information 

 

Project Number: DPWSSO-0034 (DPW#: 08-AR-UF-0004) 
SGL-R-0002 

Project Name Sewer Rehabilitation – Staring Lane – Boone Drive 
Project Description: This project involves rehabilitation of the gravity collection system, specifically 

repair and/or replacement of some pipe and manholes, in the Staring/Boone 
area in south Baton Rouge. The project area consists of approximately 148,000 
linear feet of pipe and 657 manholes. 

Program Project Manager: Jason Crain, P.E. 

Design Consultant: CSRS 

Project Start Date: May 2007 

Estimated Project End Date: June 2010 

 

Project Schedule 

 

PROJECT SCHEDULE Start Date End Date 

Staring Lane – Boone Drive 4th Qtr ‘07’ 3rd Qtr 10’ 
 Consultant Selection 4th Qtr ‘07 1st Qtr ‘08 
 Consultant Negotiations 1st Qtr ‘08 2nd Qtr ‘08 
 Consultant Contract Approval 2nd Qtr ‘08 3rd Qtr ‘08 
 Design 1st Qtr ‘08 4th Qtr ‘08 
 Land Acquisition 4th Qtr ‘08 3rd Qtr ‘09 
 Bid Phase 4th Qtr ‘08 2nd Qtr ‘09 
 Construction 2nd Qtr ‘09 3rd Qtr ‘10 

 

   Staring Lane – Boone Drive 

Collection System Rehabilitation 
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Project Budget 

ALLOCATED CITY-PARISH BUDGET  PROGRAM 

Project Total Budgeted 
Engineering  

Budgeted 
Construction  

Budgeted 
Right-of-Way 
Acquisition.      

Budgeted 
Project 

Inspection       

Program Delivery 
Plan          

$6,928,000 $828,000 $5,600,000 $0 $500,000 $7,000,000 
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News 

 
 Finalized SCADA Master Plan 

 

 

Planned Activities 

 
 Update web-site with Final SCADA Master Plan 

 Prepare documents for procurement of firm to provide design, installation, and maintenance of 
control and telemetry system for three WWTPs and their associated storage tanks  

 

 

Project Information 

 

Project Number: DPWSSO-0004 

Project Name Supervisory Control and Data Acquisition (SCADA) Master Plan 
Project Description: The SCADA Master Plan will provide DPW with recommendations for 

implementation of SCADA systems at the WWTPs and in the collection system, 
with provisions for centralized control of the WWTPs and of the collection 
system. 

Program Project Manager: Jennifer Baldwin, Ph.D., P.E. 

Design Consultant: To be determined 

Project Start Date: March 2008 

Estimated Project End Date: January 2009 

 

Project Schedule 

 

PROJECT SCHEDULE Start Date End Date 

SCADA (Supervisory Control and Data Acquisition) 1st Qtr ‘08 1st Qtr ‘09 
 SCADA Group 1 1st Qtr ‘08 2nd Qtr ‘08 
 SCADA Group 2 1st Qtr ‘08 2nd Qtr ‘08 
 SCADA Group 3 2nd Qtr ‘08 1st Qtr ‘09 
 SCADA Group 4 2nd Qtr ‘08 1st Qtr ‘09 

 

 Supervisory Control and Data Acquisition 

SCADA Master Plan
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 Existing DPW MCS 

Proposed DPW SCADA 
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News 

 
 Final plans and specifications submitted to DPW 
 DPW prepared conformed documents 

 

Planned Activities 

 
 Continue work on permit for gas company pipeline crosing 
 DPW to advertise project in July 2008 
 Project bid opening in August 2008 

 
Project Information 

 

Project Number: DPWSSO-0008   (DPW#: 99-RMP-S08) 

Project Name RMAP1 – Industriplex Area Upgrades 

Project Description: The Industriplex Area Upgrade Project is located in the Siegen Lane/ 
Industriplex Boulevard area. The project plan includes demolition of six pump 
stations: PS252, PS287, PS331, PS332, PS355, and PS389 and replace them 
with one new pump station near PS332, on Exchequer Drive between Little 
Cayman and Merchant Drive.  A new 16-inch forcemain will discharge from the 
new station to an existing 42-inch forcemain east of Pecue Lane.  This project 
will reduce pump station operation and maintenance costs and reduce any 
possible odor issues associated with the existing pump stations. 

Program Project Manager: Fernando (Fred) Estevez, P.E. 

Design Consultant: Chad Bacas, P.E., Forte & Tablada 

Project Start Date: 1999 (Under previous consultant) 

Estimated Project End Date: November 2009 

 

Project Schedule 

PROJECT SCHEDULE Start Date End Date 

RMAP1 Industriplex Area Upgrades   1st Qtr ‘08 4th Qtr ‘09 
 Design 1st Qtr ‘08 2nd Qtr ‘08 
 Land Acquisition 1st Qtr ‘08 3rd Qtr ‘08 
 Permitting 1st Qtr ‘08 3rd Qtr ‘08 
 Bid Phase 3rd Qtr ‘’08 4th Qtr ‘08 
 Construction 4th Qtr ‘08 4th Qtr ‘09 

 

 

 RMAP1 – Industriplex Area Upgrades 

Projects Under Design
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Project Budget 

ALLOCATED CITY-PARISH BUDGET TO-DATE 

Project 
Total 

Budgeted 
Engineering  

Budgeted 
Project 

Inspection  

Budgeted 
Construction 

Budgeted 
Physical 

Inspection 

Budgeted 
Misc.      

Budgeted 
Contingency   

Budgeted 
ROW 

Acquisition  

$9,144,475 $550,739 $85,858 $7,954,724 $4,140 $5,000 $305,469 $238,545 

 
 

Planning at the Central WWTP Pump Station 287 
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News 

 
 Monroe & Corie finalized and submitted the design to DPW for approval 
 Scheduled the bid date and prepared the bid documents 
 Applied for DHH permit 

 

Planned Activities 

 
 DPW to advertise project in July 2008 
 Bid opening in August 2008 

 
Project Information 

 

Project Number: DPWSSO-0009   (DPW#: 03-RMP-S14) 

Project Name RMAP1 – Kleinpeter Area Upgrades 
Project Description: The Kleinpeter Area Upgrade Project is located in the Santa Maria/Country 

Club of Louisiana area near Interstate 10 and Highland Road.  The project 
consists of conducting capacity upgrades to pump stations PS343 and 
PS382. The project also includes the construction of approximately 1,000 
linear feet of new 4-inch forcemain associated with the PS382 upgrade. 

Program Project Manager: Ruhan Isim 

Design Consultant: Bill Monroe, P.E., Monroe & Corie 

Project Start Date: 2003 (Under previous consultant) 

Estimated Project End Date: April 2010 

 

Project Schedule 

 

PROJECT SCHEDULE Start Date End Date 

RMAP1 Kleinpeter Area Upgrades   1st Qtr ‘08 2nd Qtr ‘10 
 Design 1st Qtr ‘08 2nd Qtr ‘08 
 Land Acquisition 1st Qtr ‘08 2nd Qtr ‘08 
 Permitting 3rd Qtr ‘08 4th Qtr ‘08 
 Bid Phase 2nd Qtr ‘08 4th Qtr ‘08 
 Construction 4th Qtr ‘08 2nd Qtr ‘10 

 

 

 RMAP1 – Kleinpeter Area Upgrades 

Projects Under Design
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Project Budget 

ALLOCATED CITY-PARISH BUDGET TO-DATE 

Project Total Budgeted 
Engineering      

Budgeted Project 
Inspection     

Budgeted 
Construction 

Budgeted Misc.    

$1,803,895 $158,865 $52,891 $1,590,139 $2,000 

 

A capacity upgrade will be conducted at            
Pump Station 382 
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News 

 
 Sigma Consultant submitted 90% plans and specifications for CH2M HILL review 

 

Planned Activities 

 
 Finalize and submit design to DPW for bidding in July 2008 

 DPW to advertise project in August 2008 

 Open project bids in September 2008 

 
Project Information 

 

Project Number: DPWSSO-0010   (DPW#: 99-RMP-S16) 

Project Name RMAP1 – PS136 Area Upgrades 
Project Description: The PS136 Area Upgrade project is located in the Lake Sherwood Acres area 

and consists of the demolition of nine existing pump stations, specifically PS143, 
PS216, PS270, PS136, PS168, PS328, PS217, PS134, and PS135 and 27,000 
linear feet of associated 4 to 24 inch forcemains. A new gravity system will be 
constructed routing sewer flow from the nine demolished pump stations to one 
new centralized 4.5 million gallon per day pump station located in the Gulf States 
Utility (GSU) right-of-way at Tollway Drive. The new gravity system includes the 
construction of approximately 10,300 linear feet of 10 to 12 inch gravity sewer, 
approximately 6,000 linear feet of 15 to 18 inch gravity sewer, and approximately 
4,400 linear feet of 24 to 36 inch gravity sewer. 

Program Project Manager: Fernando (Fred) Estevez, P.E. 

Design Consultant: Greg Sepeda, P.E., Sigma Consulting Group 

Project Start Date: 1999 (Under previous consultant) 

Estimated Project End Date: April 2010 

 

Project Schedule 

PROJECT SCHEDULE Start Date End Date 

RMAP1 Pump Station 136     1st Qtr ‘08 2nd Qtr ‘10 
 Design 1st Qtr ‘08 3rd Qtr ‘08 
 Land Acquisition 1st Qtr ‘08 3rd Qtr ‘08 
 Permitting 2nd Qtr ‘08 3rd Qtr ‘08 
 Bid Phase 3rd Qtr ‘08 4th Qtr ‘08 
 Construction 1st Qtr ‘09 2nd Qtr ‘10 

 

 RMAP1 – PS136 Area Upgrades 

Projects Under Design
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Project Budget 

ALLOCATED CITY-PARISH BUDGET 

Project Total Budgeted 
Engineering  

Budgeted 
Construction 

Budgeted  
Inspection  

Budgeted 
Misc.         

Budgeted 
Contingency    

Budgeted 
ROW 

Acquisition   

$8,557,016 $628,346 $7,372,799 $269,815 $4,500 $159,556 $122,000 

Pump Station 
143 will be 
demolished 
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News 

 Submitted project definition to DPW 
 

Planned Activities 

 SJB Group/Owen & White to prepare and submit the fee proposal for design services in 
June 2008 

 Begin design contract negotiation with SJB Group/Owen & White 
 

Project Information 

 

Project Number: DPWSSO-0016 (DPW#: 06-WC-IF-0014) 
NFW-C-HWY61 

Project Name Highway 61 – Zachary – Baker 
Project Description: The project involves the design and construction of upgrades to the collection 

system in the North service area to alleviate chronic SSOs in the gravity basins 
and accommodate for future growth. This project includes upgrading portions of 
the forcemain system and the gravity collection system and the design and 
construction of a wastewater storage/equalization facility at the Red Mud Lakes 
area in the northwest part of the parish. The storage/equalization facility will 
attenuate flow to the North WWTP, allowing the sum of flows to remain within 
the current capacity of the treatment plant. 

Program Project Manager: Obie Watts, P.E. 

Design Consultant: SJB Group, LLC/Owen & White, Inc. 

Project Start Date: March  2008 

Estimated Project End Date: February 2012 

 

Project Schedule 

PROJECT SCHEDULE Start Date End Date 

HWY 61 – Zachary – Baker 1st Qtr ‘08 1st Qtr ‘12 
 Project Definition 1st Qtr ‘08 2nd Qtr ‘08 
 Consultant Negotiations 2nd Qtr ‘08 3rd Qtr ‘08 
 Consultant Contract Approval 3rd Qtr ‘08 3rd Qtr ‘08 
 Design 3rd Qtr ‘08 4th Qtr ‘09 
 Land Acquisition 4th Qtr ‘08 3rd Qtr ‘10 
 Wetlands 4th Qtr ‘08 4th Qtr ‘09 
 Bid Phase 3rd Qtr ‘10 1st Qtr ‘11 
 Permitting 4th Qtr ‘08 1st Qtr ‘10 
 Construction 1st Qtr ‘11 1st Qtr ‘12 

 

 Highway 61 – Zachary - Baker 

Projects Under Design
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Project Budget 

ALLOCATED CITY-PARISH BUDGET PROGRAM 

Project Total Budgeted Engineering  Budgeted Construction   Program Delivery Plan 

$2,900,000 $2,900,000 $0 $2,900,000 
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News 

 CDM submitted the 90% design in May 2008 
 CH2M Hill and DPW reviewed the 90% design in May 2008 
 CH2M Hill prepared the 90% standard specifications to be utilized for all IAP projects 

 
Planned Activities 

 CDM to submit final contact documents in June 2008 
 CH2M Hill to submit final standard specification in June 2008 
 Combine project as one bid and construction package with other IAP projects, and bid in 

June 2008 
 Bid opening to be conducted in July 2008 
 Contract award to occur in August 2008 

 
Project Information 
 

Project Number: DPWSSO-0012   (DPW#: 06-WT-TP-0060) 
IAP 2 

Project Name South Wastewater Treatment Plant (WWTP) Primary Treatment 
Improvements, IAP #2 

Project Description: The South WWTP Primary Treatment Improvement Project, IAP #2 consists of 
the rehabilitation of primary clarifiers and primary sludge pump stations, the 
addition of ferric chloride and polymer chemical feed systems for chemically 
enhanced primary treatment, and improvements for flow control and 
measurement at multiple flow splitter boxes. 

Program Project Manager: Stephen Bianchetta, P.E. 

Design Consultant: Justin Haydel, P.E., Camp, Dresser, and McKee (CDM) 

Project Start Date: November 2006 

Estimated Project End Date: August 2009 

 
Project Schedule 

PROJECT SCHEDULE Start Date End Date 

South WWTP Primary Treatment 
Improvements,  Immediate Action Project      
(IAP) #2 

4th Qtr ‘06 3rd Qtr ‘09 

 Consultant Selection 4th Qtr ‘06 2nd Qtr ‘07 
 Consultant Negotiations 2nd Qtr ‘07 1st Qtr ‘08 
 Design 3rd Qtr ‘07 2nd Qtr ‘08 
 Permits 2nd Qtr ’08 3rd Qtr ‘08 
 Bid Phase 2nd Qtr ‘08 3rd Qtr ‘08 
 Construction 3rd Qtr ‘08 3rd Qtr ‘09 

South WWTP Primary Treatment Improvements 
Immediate Action Project (IAP) #2 

Projects Under Design
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Project Budget 

 
ALLOCATED CITY-PARISH BUDGET  PROGRAM 

Project Total Budgeted 
Engineering  

Budgeted 
Construction  

Budgeted Misc.   Budgeted 
Contingency      

Program Delivery 
Plan          

$1,800,000 $420,000 $1,230,000 $10,000 $140,000 $5,304,000 

 
 

IAP #2 - South WWTP  
Primary Treatment Improvements 
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News 

 Resubmitted the 90% design in May 2008 
 CH2M Hill and DPW reviewed the resubmitted 90% design 
 CH2M Hill prepared the 90% standard specifications to be utilized for all IAP projects 

 
Planned Activities 

 AFJM to submit final contact documents in June 2008 
 CH2M Hill to submit final standard specifications in June 2008 
 Combine project as one bid and construction package with other IAP projects, and bid in 

June 2008 
 Bid opening to be conducted in July 2008 
 Contract award to occur in August 2008 

 

Project Information 
 

Project Number: DPWSSO-0011   (DPW#: 06-WT-TP-0059) 
IAP 1 

Project Name South WWTP Screening Improvements, IAP #1 
Project Description: The South WWTP Screenings Improvement Project, IAP #1, consists of the 

addition of two new bar screens to the existing facility and improvements to the 
existing conveyor system, sluice gates, and associated electrical and control 
systems. 

Program Project Manager: Stephen Bianchetta, P.E. 

Design Consultant: Robert Isemann, P.E., Aillet, Fenner, Jolly & McClelland (AFJM) 

Project Start Date: November 2006 

Estimated Project End Date: August 2009 

 

Project Schedule 

PROJECT SCHEDULE Start Date End Date 

South WWTP Screening Improvements, 
Immediate Action Project (IAP) #1 4th Qtr ‘06 3rd Qtr ‘09 

 Consultant Selection 4th Qtr ‘06 2nd Qtr ‘07 
 Consultant Negotiations 2nd Qtr ‘07 3rd Qtr ‘07 
 Design 3rd Qtr ‘07 2nd Qtr ‘08 
 Permits 2nd Qtr ‘08 3rd Qtr ‘08 
 Bid Phase 2nd Qtr ‘08 3rd Qtr ‘08 
 Construction 3rd Qtr ‘08 3rd Qtr ‘09 

 

 South WWTP Screening Improvements 
 Immediate Action Project (IAP) #1 

Projects Under Design
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Project Budget 

ALLOCATED CITY-PARISH BUDGET  PROGRAM 

Project Total Budgeted 
Engineering  

Budgeted 
Construction  

Budgeted Misc.   Budgeted 
Contingency      

Program Delivery 
Plan          

$960,000 $80,000 $800,000 $10,000 $70,000 $1,072,000  

 
 
 
 

IAP #1  
South WWTP  

Screening  
Improvements 
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News 

 URS submitted the 90% design in May 2008 
 CH2M Hill and DPW reviewed the 90% design in May 2008 
 CH2M Hill prepared the 90% standard specifications to be utilized for all IAP projects 

 
Planned Activities 

 URS to submit final contact documents in June 2008 
 CH2M Hill to submit final standard specification in June 2008 
 Combine project as one bid and construction package with other IAP projects, and bid in 

June 2008 
 Bid opening to be conducted in July 2008 
 Contract award to begin in August 2008 

 
Project Information 

 
Project Number: DPWSSO-0015   (DPW#: 06-WT-TP-0063) 

IAP 5 

Project Name South WWTP Sludge Handling Improvements, IAP #5 
Project Description: The South WWTP Sludge Handling Improvements Project, IAP #5 consists of 

the rehabilitation of the gravity thickeners, thickened sludge pump station, and 
gravity belt thickeners, and improvements to site grading, thickener overflow 
piping, belt filter press filtrate line, snail shell screens, and site piping. 

Program Project Manager: Stephen Bianchetta, P.E. 

Design Consultant: Ken Thomas, P.E., URS Corporation 

Project Start Date: November 2006 

Estimated Project End Date: August 2009 

 
Project Schedule 

PROJECT SCHEDULE Start Date End Date 

South WWTP Sludge Handling Improvements, 
Immediate Action Project (IAP) #5 4th Qtr ‘06 4th Qtr ‘09 

 Consultant Selection 4th Qtr ‘06 2nd Qtr ‘07 
 Consultant Negotiations 2nd Qtr ‘07 1st Qtr ‘08 
 Design 3rd Qtr ‘07 2nd Qtr ‘08 
 Permits 2nd Qtr ‘08 4th Qtr ‘08 
 Bid Phase 2nd Qtr ‘08 3rd Qtr ‘08 
 Construction 3rd Qtr ‘08 4th Qtr ‘09 

 

 South WWTP Sludge Handling Improvements 
 Immediate Action Project (IAP) #5 

Projects Under Design
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Project Budget 
 

ALLOCATED CITY-PARISH BUDGET  PROGRAM 

Project Total Budgeted 
Engineering  

Budgeted 
Construction  

Budgeted Misc.      Program Delivery Plan   

$2,160,000 $428,800 $1,721,200 $10,000 $5,072,000 

 
 

IAP #5 
South WWTP  

Sludge Handling
Improvements 

Page 27



 

 

 
 

News 

 MWH submitted the 90% design in May 2008 
 CH2M Hill and DPW reviewed the 90% design in May 2008 
 CH2M Hill prepared the 90% standard specifications to be utilized for all IAP projects 

 

Planned Activities 

 MWH to submit final contact documents in June 2008 
 CH2M Hill to submit final standard specifications in June 2008 
 Combine project as one bid and construction package with other IAP projects, and bid in 

June 2008 
 Bid opening to be conducted in July 2008 
 Contract award to occur in August 2008 

 

Project Information 
 

Project Number: DPWSSO-0013   (DPW#: 06-WT-TP-0061) 
IAP 3 

Project Name South WWTP Trickling Filter Improvements, IAP #3 
Project Description: The South WWTP Trickling Filter Improvements Project, IAP #3 consists of 

the addition of a trickling filter recirculation pumping station. Also included are 
associated piping, electrical, and instrumentation improvements. 

Program Project Manager: Stephen Bianchetta, P.E. 

Design Consultant: Ray Rials, P.E., Montgomery Watson Harza (MWH) 

Project Start Date: November 2006 

Estimated Project End Date: August 2009 

 

Project Schedule 

PROJECT SCHEDULE Start Date End Date 

South WWTP Trickling Filter Improvements, 
Immediate Action Project (IAP) #3 4th Qtr ‘06 3rd Qtr ‘09 

 Consultant Selection 4th Qtr ‘06 2nd Qtr ‘07 
 Consultant Negotiations 2nd Qtr ‘07 3rd Qtr ‘07 
 Design 3rd Qtr ‘07 2nd Qtr ‘08 
 Permits 2nd Qtr ‘08 3rd Qtr ‘08 
 Bid Phase 2nd Qtr ‘08 3rd Qtr ‘08 
 Construction 3rd Qtr ‘08 3rd Qtr ‘09 

 

 South WWTP Trickling Filter Improvements 
 Immediate Action Project (IAP) #3 

Projects Under Design
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Project Budget 

 
ALLOCATED CITY-PARISH BUDGET  

PROGRAM 

Project Total Budgeted 
Engineering  

Budgeted 
Construction  

Budgeted Misc.   Budgeted 
Contingency      

Program Delivery 
Plan          

$5,400,000 $600,000 $4,500,000 $20,000 $280,000 $14,830,000 

 
 

IAP #3 
South WWTP  

Trickling Filter Improvements 
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News 
  

 Finalized equipment procurement packages to City Purchasing for advertisement 
 Prepared and submitted example bid forms for each package to DPW 

 

Planned Activities 
 

 DPW to send equipment procurement package to City Purchasing for advertisement 
 Equipment procurement packages will be advertised for bids 

 
Project Information 
 

Project Number: DPWSSO-0020 (DPW#: 07-WT-TP-0058) 

Project Name SSO Odor Control NWWTP 
Project Description: The North Plant Odor Control project will reduce odor problems at the North 

Plant.  The project will include odor control improvements at the North Plant 
and five pump stations (PS43, PS52, PS371, PS430 and PS509).  This 
system will address odor problems in the collection system and will result in a 
reduction in odor at the receiving treatment plant. 

Program Project Manager: Matthew Johnson 

Design Consultant: Environmental Engineering Services, Inc. 

Project Start Date: June 2007 

Estimated Project End Date: July 2009 

 

Project Schedule 
 

PROJECT SCHEDULE Start Date End Date 

SSO Odor Control NWWTP  2nd Qtr ‘07 3rd Qtr ‘09 
 Equipment Procurement 2nd Qtr ‘07 3rd Qtr ‘08 
 Consultant Selection 3rd Qtr ‘07 4th Qtr ‘07 
 Consultant Approval 4th Qtr ‘07 4th Qtr ‘07 
 Manufacture Equipment 3rd Qtr ‘08 1st Qtr ‘09 
 Design 3rd Qtr ‘08 4th Qtr ‘08 
 Permitting 3rd Qtr ‘08 4th Qtr ‘08 
 Bid Phase 4th Qtr ‘08 1st Qtr ‘09 
 Construction 1st Qtr ‘09 3rd Qtr ‘09 

 

Projects Under Design
 SSO Odor Control NWWTP 
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Project Budget 

 
ALLOCATED CITY-PARISH BUDGET  PROGRAM 

Project Total Budgeted 
Engineering  

Budgeted 
Construction  

Budgeted Misc.   Budgeted 
Contingency      

Program Delivery 
Plan          

$2,856,730 $49,500 $2,331,110 $10,000 $466,120 $2,856,730 

 
 
 

Ductwork at 
the North 

Wastewater 
Treatment 

Plant 
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News 

 Revised the project definition and discussed changes with Project Team in May 2008 
 Received revised Fee Proposal from the Design Consultant 
 Began the Consultant contract approval process in May 2008 

 
Planned Activities 

 Issue Notice to Proceed for design in late June 2008 
 Begin preliminary design phase in June 2008 after the approval process is complete 

 
 

Project Information 
 

Project Number:  DPWSSO-0017 (DPW#: 07-PS-BD-0048) 
CGN-C-0001 

Project Name Capitol Lake Drive – Gayosa Drive 
Project Description: This project involves pipe replacement in the Capitol Lake Drive – Gayosa Drive 

areas. From PS 60, in an easterly direction along Capital Lake Drive, the sewer is 
currently a 36-inch line.  This portion, approximately 4,400 feet, will be replaced with 
a 48-inch line. This replacement begins west of interstate 110 and north of Spanish 
Town Road and continues east of interstate 110 to the northern end of North 10th 
Street. The remaining 4,800 feet of line will be replaced with 4,700 feet of 30-inch line 
and 100 feet of 24-inch line along Spanish Town Road, north 16th Street and Gayosa 
Street. Approximately 860 feet of existing 8-inch forcemain exiting PS19 along Eiland 
Drive will be upgraded to a 12-inch forcemain. 

Program Project Manager: Jeremy Fontenot 

Design Consultant: Shread-Kuyrkendall and Associates 

Project Start Date: January 2008 

Estimated Project End Date: January  2011 
 

Project Schedule 
 

PROJECT SCHEDULE Start Date End Date 

Capitol Lake Drive – Gayosa Street 1st Qtr ‘08 1st Qtr ‘11 
 Consultant Selection 1st Qtr ‘08 2nd Qtr ‘08 

 Consultant Negotiations 1st Qtr ‘08 2nd Qtr ‘08 

 Consultant Contract Approval 2nd Qtr ‘08 2nd Qtr ‘08 

 Design 2nd Qtr ‘08 4th Qtr ‘08 

 Land Acquisition 3rd Qtr ‘08 4th Qtr ‘08 

 Wetlands 3rd Qtr ‘08 4th Qtr ‘08 

 Bid Phase 3rd Qtr ‘09 4th Qtr ‘09 

 Permitting 3rd Qtr ‘09 4th Qtr ‘09 

 Construction 4th Qtr ‘09 1st Qtr ‘11 
 

Projects Under Design
 Capitol Lake Drive – Gayosa Drive 
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Project Budget 

ALLOCATED CITY-PARISH BUDGET PROGRAM 

Project Total Budgeted 
Engineering  

Budgeted 
Construction  

Budgeted Misc.   Budgeted 
Inspection       

Program Delivery 
Plan         

$13,500,000 $800,000 $12,000,000 $0 $700,000 $7,460,000 
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News 

 Neel-Schaffer, Inc. completed the 30% preliminary engineering phase in April 2008 

 Neel-Schaffer, Inc. submitted the 30% preliminary design report which was reviewed by 
the Program Management Team 

 The Program Management Team met with Neel-Schaffer, Inc. to review the 30% 
preliminary design report 

 Neel-Schaffer, Inc. began working on the 60% design phase 
 

Planned Activities 

 Neel-Schaffer will finalize and submit the 60% design phase of the project in June 2008 

 
Project Information 
 

Project Number: DPWSSO-0024 (DPW#: 07-PS-BD-0017) 
NFE-C-0001 

Project Name Gurney Road – Joor Road 
Project Description: The Gurney Road – Joor Road project involves replacing PS176 to alleviate 

SSOs at and near the pump station and force mains exiting PS176 and 
PS284. PS176 will be sized to meet future peak wet weather flow. 
PS176 is located on the south side of Tallowwood Avenue between the 
intersections of Pheasantwood Drive and Partridgewood Drive. The majority of 
the area contributing to the pump station is residential. Forcemain segment 
PS176 to NS6157 runs from Partridgewood Drive to Gurney Road and 
terminates at Sullivan Road for approximately 11,000 feet. Forcemain 
segment PS284 to NS6156 runs from Arrowood Avenue to Joor Road and 
terminates at Gurney Road for approximately 6,700 feet.  

Program Project Manager: Jeff Duplantis, P.E. 

Design Consultant: Jerry Trumps, Neel-Schaffer, Inc. 

Project Start Date: January 2008 

Estimated Project End Date: August 2010 

 

Project Schedule 
 

PROJECT SCHEDULE Start Date End Date 

Gurney Road – Joor Road  1st Qtr ‘08 3rd Qtr ‘10 
 Design 1st Qtr ‘08 3rd Qtr ‘08 
 Permits 3rd Qtr ‘08 4th Qtr ‘08 
 Bid Phase 4th Qtr ‘08 1st Qtr ‘09 
 Construction 1st Qtr ‘09 3rd Qtr ‘10 

 

Projects Under Design
 Gurney Road – Joor Road 
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Project Budget 

 
ALLOCATED CITY-PARISH BUDGET PROGRAM 

Project Total Budgeted 
Engineering  

Budgeted 
Construction 

Budgeted 
Right-of-Way 
Acquisition.      

Budgeted 
Project 

Inspection       

Program Delivery 
Plan          

$4,800,000 $360,000 $4,200,000 $50,000 $190,000 $4,740,000 
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News 

 Hartman Engineering completed the 30% preliminary engineering phase in April 2008 

 Hartman Engineering submitted the 30% preliminary design report which was reviewed 
by the Program Management Team 

 The Program Management Team met with Hartman Engineering to review the 30% 
preliminary design report 

 Hartman Engineering began working on the 60% design phase 
 

Planned Activities 

 Hartman Engineering will finalize and submit the 60% design phase of the project in June 
2008 

 
Project Information 
 

Project Number: DPWSSO-0025 (DPW#: 07-PS-BD-0018) 
NFE-C-0002 

Project Name Multiple Pump Stations – Lovett Road Area 
Project Description: PS230 is located along Morgan Meadow Avenue, east of the intersection of 

Morgan Meadow Avenue and Shoe Creek Drive. Forcemain segment PS230 
to PS230DS goes down Morgan Meadow Avenue for approximately 1,200 
feet. Gravity segment PS230 to 230-00009 runs from Morgan Meadow 
Avenue then turns on Sagefield Drive and terminates for approximately 2,100 
feet. 
PS282 is located at the end of Regent Avenue, east of the intersection of 
Regent Avenue and Trendale Drive. The majority of the area contributing to 
the pump station is residential. Forcemain segment PS282 to PS601 goes 
through a wooded area crossing an unnamed channel, then turns and follows 
the channel bank and terminates near Brighton Avenue for approximately 
4,200 feet. 
PS187 is located at the end of Clear Oak Avenue, just east of the intersection 
of Clear Oak Avenue and Oak Meadow Drive. The majority of the area 
contributing to the pump station is residential. Forcemain segment PS187 to 
NS6402 goes down Clear Oak Avenue then turns on Woods Edge Drive and 
terminates at Lovett Road for approximately 1,100 feet. 
The project is to replace PS230, PS282, PS187 to alleviate SSOs at the 
pump stations as well as the forcemain existing at PS230, PS282, PS187.  
Replacement of a portion of the gravity main upstream of PS230 is also 
included.  The Program model predicts a pump station capacity exceedance 
for the future peak wet weather flow at PS320, PS282 and PS187; therefore, 
the pump stations shall be sized for the future peak wet weather flows. 

Program Project Manager: Jeff Duplantis, P.E. 

Design Consultant: Justin Bottger, P.E., Hartman Engineering 

Project Start Date: January 2008 

Estimated Project End Date: January 2010 

 

Projects Under Design
 Multiple Pump Stations – Lovett Road Area 
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Project Schedule 
 

PROJECT SCHEDULE Start Date End Date 

Multiple Pump Stations – Lovett Road Area 1st Qtr ‘08 1st Qtr ‘10 
 Design 1st Qtr ‘08 3rd Qtr ‘08 
 Bid Phase 3rd Qtr ‘08 4th Qtr ‘08 
 Permitting 3rd Qtr ‘08 4th Qtr ‘08 
 Construction 1st Qtr ‘09 1st Qtr ‘10 

 
Project Budget 

 

ALLOCATED CITY-PARISH BUDGET  PROGRAM 

Project Total Budgeted 
Engineering  

Budgeted 
Construction  

Budgeted 
Right-of-Way 
Acquisition.      

Budgeted 
Project 

Inspection       

Program Delivery 
Plan          

$5,200,000 $450,000 $4,500,000 $100,000 $150,000 $5,090,000 
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News 

 Monroe & Corie submitted a proposal for the revised base scope and the supplemental 
work along Comite Drive 

 The supplemental proposal was approved by the Program Management Team and was 
submitted to the Metro Council for approval 

 Metro Council approved Monroe & Corie’s supplemental proposal in May 2008 
 

Planned Activities 

 Monroe & Corie to begin the 30% preliminary engineering phase 

 Monroe & Corie to submit the 30% preliminary design report in July 2008 
 

Project Information 
 

Project Number: DPWSSO-0026 (DPW#: 07-PS-BD-0019) 
NFE-C-0003 

Project Name Comite Road – Foster Road 
Project Description: The Comite Road – Foster Road project involves replacing PS291 and PS246  to 

alleviate SSOs at and near the pump stations and nearby forcemains. In addition, the 
new pump stations will meet future peak wet weather flow, avoiding exceedances 
predicted on recent models. 
PS291 pump station is located along Misty Oaks Avenue, west of the intersection of 
Misty Oaks Avenue and Lazy Oak Drive. The majority of the area contributing to the 
pump station is residential. Forcemain segment PS291 to NS6232 runs from Misty 
Oaks Avenue to Whispering Oaks Avenue, then proceeds on Comite Road and Foster 
Road, and terminates just north of North Park for approximately 14,000 feet. PS291 
has an existing total maximum capacity of 0.1 mgd. According to the BTRSSO 
hydraulic model, the existing dry weather flow to the pump station is 0.1 mgd, and the 
peak future wet weather flow is 0.3 mgd. 
PS246 pump station is located at the eastern end of Holly Fern Avenue, east of the 
intersection of Holly Fern Avenue and Green Gate Drive. The majority of the area 
contributing to the pump station is residential. Forcemain segment PS246 to NS6211 
runs from Green Gate Drive and to Foster Road for approximately 1,800 feet. 

Program Project Manager: Jeff Duplantis, P.E. 

Design Consultant: Bill Monroe, P.E., Monroe & Corie 

Project Start Date: March 2008 

Estimated Project End Date: October 2010 

 
Project Schedule 
 

PROJECT SCHEDULE Start Date End Date 

Comite Road – Foster Road 1st Qtr ‘08 4th Qtr ‘10 
 Consultant Negotiations 1st Qtr ‘08 1st Qtr ‘08 
 Consultant Contract Approval 1st Qtr ‘08 2nd Qtr ‘08 
 Design 2nd Qtr ‘08 4th Qtr ‘08 

Projects Under Design
 Comite Road – Foster Road 
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 Land Acquisition 2nd Qtr ‘08 2nd Qtr ‘09 
 Wetlands 2nd Qtr ‘08 4th Qtr ‘08 
 Bid Phase 2nd Qtr ‘09 3rd Qtr ‘09 
 Permitting 3rd Qtr ‘08 4th Qtr ‘08 
 Construction 4th Qtr ‘09 4th Qtr ‘10 

 
Project Budget 

 

ALLOCATED CITY-PARISH BUDGET  PROGRAM 

Project Total Budgeted 
Engineering  

Budgeted 
Construction  

Budgeted 
Right-of-Way 
Acquisition.      

Budgeted 
Project 

Inspection       

Program Delivery Plan      

$3,200,000 $280,000 $2,785,402 $50,000 $84,598 $3,170,000 
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News 

 Issued a Notice to Proceed for design to PEC in April 2008 

 Conducted startup meeting with PEC 

 PEC began 30% preliminary engineering phase    
 

Planned Activities 

 PEC to submit 30% preliminary design report in June 2008 
 

Project Information 
 

Project Number: DPWSSO-0027 (DPW#: 06-WT-TP-0058) 
NFE-C-0004 

Project Name Foster Road – Hooper Road 
Project Description: The Foster Road – Hooper Road project involves increasing the capacity of the STN 

forcemain system and the manifold pump station forcemains along Foster Road and 
Hooper Road to assist in transferring high flows to the main STN forcemain along 
Hooper Road.  
Forcemain segment PS94 to NS6251 goes down Anderson Avenue, turning on 
Fieldcrest Drive onto Price Avenue to Windcrest Avenue and terminates at Foster Road 
for approximately 5,300 feet. 
Forcemain segment PS255 to NS6289 goes down Ardson Drive then onto Blackwater 
Road and terminates at Hooper Road for approximately 7,600 feet. 
Forcemain segment PS196 to NS6281 goes down Shady Bluff Drive and terminates at 
Hooper Road for approximately 5,200 feet. 
Forcemain segment BP5507 to NS6247 goes down Hooper Road and terminates at 
Lovett Road for approximately 12,000 feet. 
Forcemain segment BP5511 to NS6334 goes down Hooper Road and terminates at 
Foster Road for approximately 5,600 feet. 
Forcemain segment NS6306 to NS6334 goes down Foster Road and terminates at 
Hooper Road for approximately 1,200 feet. 

Program Project Manager: Jeff Duplantis, P.E. 

Design Consultant: Tony Arikol, P.E., Professional Engineering Consultants, Inc. (PEC) 

Project Start Date: February 2008 

Estimated Project End Date: November 2010 
 

Project Schedule 
 

PROJECT SCHEDULE Start Date End Date 

Foster Road – Hooper Road 1st Qtr ‘08 4th Qtr ‘10 
 Consultant Negotiations 1st Qtr ‘08 1st Qtr ‘08 
 Consultant Contract Approval 1st Qtr ‘08 2nd Qtr ‘08 
 Design 2nd Qtr ‘08 4th Qtr ‘08 
 Land Acquisition 2nd Qtr ‘08 3rd Qtr ‘09 

Projects Under Design
 Foster Road – Hooper Road 
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 Wetlands 2nd Qtr ‘08 1st Qtr ‘09 
 Bid Phase 3rd Qtr ‘09 4th Qtr ‘09 
 Permitting 3rd Qtr ‘08 4th Qtr ‘08 
 Construction 4th Qtr ‘09 4th Qtr ‘10 

 
Project Budget 

 

ALLOCATED CITY-PARISH BUDGET  PROGRAM 

Project Total Budgeted 
Engineering  

Budgeted 
Construction  

Budgeted 
Right-of-Way 
Acquisition.      

Budgeted 
Project 

Inspection       

Program Delivery Plan       

$9,400,000 $600,000 $8,300,000 $0 $500,000 $5,990,000 
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News 

 

 Received and reviewed the 30% design submittal (plan and profile) from Monroe & Corie, 
Inc. 

 Discussed comments on the 30% submittal with the Program Management Team 

 
Planned Activities 

 

 Receive and review the 60% design submittal in July 2008 

 Hold a review meeting to discuss comments on the 60% design submittal with the 
Program Management Team in July 2008 

 
Project Information 

 
Project Number: DPWSSO-0043 

SGC-C-PS58 

Project Name Staring Lane Forcemain – PS58 Improvements 
Project Description: This project involves installing a new forcemain from PS58 to PS61 at the 

South WWTP that starts at the intersection of Essen Lane and Essen Park 
and runs in a southerly direction along Essen Lane continuing on Staring 
Lane.  The forcemain will continue beyond the end of Staring Lane to PS61. 
PS58 is located at the intersection of Essen Lane and Essen Park.   

Program Project Manager: Jeremy Fontenot 

Design Consultant: Bill Monroe, P.E., Monroe & Corie, Inc. 

Project Start Date: April 2008 

Estimated Project End Date: May 2011 

 

Project Schedule 
 

PROJECT SCHEDULE Start Date End Date 

Staring Lane Forcemain – PS58 Improvements 2nd Qtr ‘08 2nd Qtr ‘11 
 Design 2nd Qtr ‘08 4th Qtr ‘08 
 Construction 4th Qtr ‘08 2nd Qtr ‘11 

 

 

 

 

Projects Under Design
 Staring Lane Forcemain – PS58 Improvements 

Page 42



Project Budget 
 

ALLOCATED CITY-PARISH BUDGET  PROGRAM 

Project Total Budgeted 
Engineering  

Budgeted 
Construction  

Budgeted 
Right-of-Way 
Acquisition.      

Budgeted 
Project 

Inspection       

Program Delivery 
Plan          

$1,288,447 $1,288,447 $0 $0 $0 $2,200,000 
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News 

 Consultant selection was made on May 29, 2008 and negotiations began 
 

Planned Activities 

 Finalize consultant negotiations in July 2008 
 

Project Information 
 

Project Number: DPWSSO-0036   
SGC-C-PS119 

Project Name Citiplace/Essen Lane Area – PS119 Forcemain Improvements 
Project Description: The project involves implementing forcemain improvements beginning at PS 

119 in the Citiplace Shopping Center near the United Artists Citiplace Theatre 
on Corporate Drive. As much as 10,500 linear feet of 12-inch forcemain will 
be designed to connect to the existing forcemain on the west side of I-10 
bypassing MH 058-00194T and cross the creek toward the convergence of I-
10 and I-12. Then the new forcemain proceeds south following the western 
right-of-way line of I-10 to the intersection of Essen Lane. At Essen Lane, the 
forcemain will proceed west along the northern Essen Lane right–of-way to 
terminate at PS 58. PS 58 is located at the entrance to the Louisiana 
Department of Agriculture Rural Life Museum a few hundred feet from I-10. 

Program Project Manager: Floyd Younger 

Design Consultant: To be determined 

Project Start Date: February 2008 

Estimated Project End Date: January 2011 

 

Project Schedule 
 

PROJECT SCHEDULE Start Date End Date 

Citiplace/Essen Area PS119 Forcemain 
Improvements 1st Qtr ‘08 1st Qtr ‘11 

 Consultant Selection 1st Qtr ‘08 2nd Qtr ‘08 
 Consultant Negotiations 2nd Qtr ‘08 3rd Qtr ‘08 
 Consultant Contract Approval 3rd Qtr ‘08 3rd Qtr ‘08 
 Design 3rd Qtr ‘08 1st Qtr ‘09 
 Land Acquisition 3rd Qtr ‘08 1st Qtr ‘09 
 Wetlands 4th Qtr ‘08 3rd Qtr ‘09 
 Permits 4th Qtr ‘08 3rd Qtr ‘09 
 Bid Phase 3rd Qtr ‘09 4th Qtr ‘09 
 Construction 4th Qtr ‘09 1st Qtr ‘11 

 

Projects Under Design
Citiplace/Essen Lane Area – PS119 Forcemain 
Improvements 
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Project Budget 
 

ALLOCATED CITY-PARISH BUDGET  PROGRAM 

Project Total Budgeted 
Engineering  

Budgeted 
Construction  

Budgeted 
Right-of-Way 
Acquisition.      

Budgeted 
Project 

Inspection       

Program Delivery 
Plan          

$5,811,553 $750,000 $5,061,553 $0 $0 $3,170,000 
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News 

 Consultant selection negotiations in process 

 Project definition finalized 
 

Planned Activities 

 Notice to proceed for design 

 Determine preliminary routing 

 
Project Information 

 
Project Number: DPWSSO-0035   

SFL-C-0005 

Project Name Highland Road – Burbank Drive 
Project Description: This project consists of implementing forcemain upgrades to the South Forced 

Lower Basin and includes upsizing of approximately 50,000 feet forcemain in 
an area that extends north to the intersection of Jefferson Highway and Tiger 
Bend Road and continues south to the South WWTP on Gardere Lane. 

Program Project Manager: Ruhan Isim 

Design Consultant: To be determined 

Project Start Date: March 2008 

Estimated Project End Date: February 2011 

 

Project Schedule 
 

PROJECT SCHEDULE Start Date End Date 

Highland Road – Burbank Drive 1st Qtr ‘08 1st Qtr ‘11 
 Consultant Selection 1st Qtr ‘08 2nd Qtr ‘08 
 Consultant Negotiations 2nd Qtr ‘08 3rd Qtr ‘08 
 Consultant Contract Approval 3rd Qtr ‘08 3rd Qtr ‘08 
 Design 3rd Qtr ‘08 2nd Qtr ‘09 
 Land Acquisition 4th Qtr ‘08 4th Qtr ‘09 
 Wetlands 4th Qtr ‘08 2nd Qtr ‘09 
 Bid Phase 3rd Qtr ‘09 1st Qtr ‘09 
 Permitting 4th Qtr ‘08 2nd Qtr ‘09 
 Construction 1st Qtr ‘10 1st Qtr ‘11 

 

Projects Under Design
 Highland Road – Burbank Drive 
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Project Budget 
 

ALLOCATED CITY-PARISH BUDGET  PROGRAM 

Project Total Budgeted 
Engineering  

Budgeted 
Construction  

Budgeted 
Right-of-Way 
Acquisition.      

Budgeted 
Project 

Inspection       

Program Delivery 
Plan          

$900,000 $900,000 $0 $0 $0 $14,880,000 
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News 

 Researched existing documents for project definition package 

 Completed project specific workplan and quality control plan 

 Completed field verification to evaluate constructability issues 
 

Planned Activities 

 Revise project definition package for DPW review 

 Meet with design consultant and DPW for a pre-proposal meeting in June 2008 

 Begin consultant negotiation process in June 2008 
 

Project Information 
 

Project Number: DPWSSO-0018  
CGN-C-0003 

Project Name South Boulevard – St. Joseph Street 
Project Description: This project involves implementing forcemain improvements to PS 59 and PS 

10. PS 59 is located beneath the Interstate 10 bridge. Upstream of PS59, the 
existing sewer ranges in size from 36 inches to 10 inches. This sewer will be 
replaced with lines ranging in size from 42 inches to 15 inches. PS10 is 
located on East Lakeshore Drive at the Southeasterly corner of City Park. The 
existing 4,500 feet of 8-inch forcemain and existing PS10 is scheduled for 
upgrade to 12-inch force main. 

Program Project Manager: Jeremy Fontenot 

Design Consultant: To be determined 

Project Start Date: March 2008 

Estimated Project End Date: March 2011 

 

Project Schedule 
 

PROJECT SCHEDULE Start Date End Date 

South Boulevard – St. Joseph Street 1st Qtr ‘08 1st Qtr ‘11 
 Consultant Selection 1st Qtr ‘08 2nd Qtr ‘08 
 Consultant Negotiations 2nd Qtr ‘08 2nd Qtr ‘08 
 Consultant Contract Approval 2nd Qtr ‘08 3rd Qtr ‘08 
 Design 3rd Qtr ‘08 1st Qtr ‘09 
 Land Acquisition 4th Qtr ‘08 4th Qtr ‘09 
 Wetlands 4th Qtr ‘08 2nd Qtr ‘09 
 Bid Phase 4th Qtr ‘09 1st Qtr ‘10 
 Permitting 4th Qtr ‘08 2nd Qtr ‘09 
 Construction 1st Qtr ‘10 1st Qtr ‘11 

Projects Under Design
 South Boulevard – St. Joseph Street 
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Project Budget 
 

ALLOCATED CITY-PARISH BUDGET  PROGRAM 

Project Total Budgeted 
Engineering  

Budgeted 
Construction  

Budgeted 
Right-of-Way 
Acquisition.      

Budgeted 
Project 

Inspection       

Program Delivery 
Plan          

$6,560,000 $410,000 $5,800,000 $0 $350,000 $6,560,000 
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News 

 Developed draft project definition package 
 
 

Planned Activities 

 Select design consultant 

 Consultant negotiations ongoing through July 2008 
 

Project Information 
 

Project Number: DPWSSO-0039  
NGS-C-0001, NFW-C-0005, NFW-C-0006, NFW-C-0008 

Project Name North Capacity Group Project 1 
Project Description: North Capacity Group Project 1 is a combination of four individual projects 

identified in the Program Delivery Plan, dated January 2008.  NGS-C-0001 
(Progress Road-Baton Rouge Metro Airport), NFW-C-0005 (Airline Highway – 
Victoria Drive), NFW-C-0006 (McClelland Drive – Glen Oaks Drive), and NFW-
C-0008 (Multiple PSs – Airline Highway – Greenwell Street), involve the 
upgrades of gravity collection system segments, forcemain segments and 
pumps stations in the North Gravity and North Forced West Basin. 
The project consists of capacity upgrades to the following pump stations:  
PS47, PS92, PS39, PS55, PS54, and PS23.  Also included in the project is 
the construction of approximately 82,000 linear feet of gravity sewer pipe and 
14,000 linear feet of sanitary sewer forcemain. 

Program Project Manager: Obie Watts, P.E. 

Design Consultant: To be determined 

Project Start Date: March 2008 

Estimated Project End Date: March 2012 

 

Project Schedule 
 

 

PROJECT SCHEDULE Start Date End Date 

North Capacity Group Project 1 1st Qtr ‘08 1st Qtr ‘12 
 Consultant Selection 1st Qtr ‘08 2nd Qtr ‘08 
 Consultant Negotiations 3rd Qtr ‘08 3rd Qtr ‘08 
 Consultant Contract Approval 3rd Qtr ‘08 4th Qtr ‘08 
 Design 4th Qtr ‘08 3rd Qtr ‘09 
 Land Acquisition 4th Qtr ‘08 3rd Qtr ‘10 
 Wetlands 4th Qtr ‘08 4th Qtr ‘09 
 Bid Phase 3rd Qtr ‘10 1st Qtr ‘11 
 Permitting 4th Qtr ‘08 4th Qtr ‘09 
 Construction 1st Qtr ‘11 1st Qtr ‘12 

Projects Under Design
 North Capacity Group Project 1 
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Project Budget 

ALLOCATED CITY-PARISH BUDGET  PROGRAM 

Project Name Project Total Budgeted 
Engineering  

Budgeted 
Construction  

Budgeted 
Project 

Inspection      

Program 
Delivery Plan   

Progress Rd –  Metro Air. Included in total below $11,300,000 
Airline Hwy – Victoria Dr Included in total below $15,820,000 
McClelland– Glen Oaks  Included in total below $20,400,000 
Airline –Greenwell (PSs) Included in total below $ 8,250,000  
 $55,770,000 $3,490,000 $49,300,000 $2,980,000 $55,770,000 
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News 

 Met with DPW and project manager to finalize RFQ 

 Started consultant selection process 

 Obtained data on pump station and field reconnaissance 
 

Planned Activities 

 Working on draft project definition 

 Consultant selection in process 
 

Project Information 
 

Project Number: DPWSSO-0021   
CGN-C-0005 

Project Name Downtown Area – PS15, PS19, and PS60 Improvements 
Project Description: This project involves upgrading three pump stations to alleviate SSOs at and near 

PS15, PS19, and PS60. PS15 is located along Washington Street, south of the 
intersection of Washington Street and West Belfair Drive. The majority of the area 
contributing to this pump station is residential and commercial. PS19 pump station is 
located on Eiland Drive near the intersection of 4th Street. The majority of the area 
contributing to the pump station is residential. PS60 is located along River Road 
North, north of State Capitol Drive. The majority of the area contributing to the pump 
station is residential and commercial. 

Program Project Manager: Fernando (Fred) Estevez, P.E. 

Design Consultant: To be determined 

Project Start Date: March  2008 

Estimated Project End Date: September 2012 

 

Project Schedule 
 

 

PROJECT SCHEDULE Start Date End Date 

Downtown Area – PS15, PS19 and PS60 
Improvements 1st Qtr ‘08 3rd Qtr ‘12 

 Consultant Selection 1st Qtr ‘08 3rd Qtr ‘08 
 Consultant Negotiations 3rd Qtr ‘08 3rd Qtr ‘08 
 Consultant Contract Approval 3rd Qtr ‘08 3rd Qtr ‘08 
 Design 3rd Qtr ‘08 3rd Qtr ‘09 
 Land Acquisition 4th Qtr ‘08 1st Qtr ‘10 
 Wetlands 4th Qtr ‘08 4th Qtr ‘09 
 Permits 2nd Qtr ‘09 2nd Qtr ‘09 
 Bid Phase 4th Qtr ‘09 1st Qtr ‘10 
 Construction 1st Qtr ‘10 3rd Qtr ‘12 

 

 

Projects Under Design
Downtown Area – PS15, PS19, and PS60 
Improvements 
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Project Budget 

ALLOCATED CITY-PARISH BUDGET  PROGRAM 

Project Total Budgeted 
Engineering  

Budgeted 
Construction  

Budgeted 
Right-of-Way 
Acquisition      

Budgeted 
Project 

Inspection       

Program Delivery Plan     

$6,330,000 $390,000 $5,600,000 $0 $340,000 $6,330,000 
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News 

 Draft project definition prepared by CH2M HILL in May 2008 

 RFQ/Consultant selection postponed by DPW 

 Continued work on Booster Pump Station 514 
 

Planned Activities 

 Complete re-analysis of Booster Pump Station 514 in June 2008 

 Consultant selection will occur in June 2008 

 Draft project definition to be submitted to DPW in June 2008 

 Consultant negotiation will occur in June  2008 

 Consultant contract approval will occur in July and August 2008 
 

Project Information 
 

Project Number: DPWSSO-0041  
SFL-C-0002 and SFL-C-0004 

Project Name South Capacity Group 2 Project 
Project Description: The Booster Pump Station 514 Project is located along Old Perkins Road near 

the intersection with Pecue Road.  The project consists of capacity upgrades to 
Booster Pump Station 514.  The Jefferson Highway/Highland Road Area Pump 
Station Improvements consists of various locations near Jefferson Highway, 
Highland Road, and Siegen Road.  The project consists of capacity upgrades to 
Pump Stations 182, 223, 431, 327, 353, 278, 372, and 365. 

Program Project Manager: Stephen Bianchetta, P.E. 

Design Consultant: To be determined 

Project Start Date: March 2008 

Estimated Project End Date: October 2012 
 

Project Schedule 
 

PROJECT SCHEDULE Start Date End Date 

South Capacity Group 2 Project 1st Qtr ‘08 4th Qtr ‘12 
 Consultant Selection 1st Qtr ‘08 2nd Qtr ‘08 
 Consultant Negotiations 2nd Qtr ‘08 2nd Qtr ‘08 
 Consultant Contract Approval 3rd Qtr ‘08 3rd Qtr ‘08 
 Design 4th Qtr ‘08 2nd Qtr ‘09 
 Land Acquisition 3rd Qtr ‘08 4th Qtr ‘09 
 Wetlands 4th Qtr ‘08 3rd Qtr ‘09 
 Permits 1st Qtr ‘09 4th Qtr ‘09 
 Bid Phase 4th Qtr ‘09 1st Qtr ‘10 
 Construction 1st Qtr ‘10 4th Qtr ‘12 

 
 

Projects Under Design
 South Capacity Group 2 Project 
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Project Budget 
 

ALLOCATED CITY-PARISH BUDGET  PROGRAM 

Project Name Project Total Budgeted 
Engineering  

Budgeted 
Construction  

Budgeted 
Project 

Inspection    

Program 
Delivery Plan     

Perkins/Old Perkins Area 
PS514 Improvements 

Included in total below $11,300,000 

Multiple PSs – Jefferson 
Highway and Highland 
Road 

Included in total below $1,920,000 

 $820,000 $820,000 $0 $0 $13,220,000 
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News 

 Consultant selection in process 

 Finalized project definition 
 

Planned Activities 

 Draft fee proposal 

 Finalize Consultant selection 

 Negotiation with Consultant 
 

Project Information 
 

Project Number: DPWSSO-0019   
CGN-C-0004 

Project Name Downtown Area – PS10 and PS59 Improvements 
Project Description: This project involves the upgrade of PS10 and PS59 to alleviate SSOs at and 

near the pump stations and in their respective upstream basins. The pump 
station upgrades will work in conjunction with the force main and gravity sewer 
upgrades in the Central Gravity Basin. 
PS10 is located on East Lakeshore Drive at the southeastern corner of City 
Park. The majority of the area contributing to the pump station is residential. 
PS59 is located south of the intersection of River Road and South Boulevard, 
beneath the I-10 Mississippi River Bridge. The majority of the area contributing 
to the pump station is residential and commercial. This pump station pumps 
flows from the Central Gravity North Basin to the Central WWTP. 

Program Project Manager: Ruhan Isim 

Design Consultant: To be determined 

Project Start Date: March 2008 

Estimated Project End Date: September 2012 

 

Project Schedule 
 

PROJECT SCHEDULE Start Date End Date 

Downtown Area – PS10 and PS59 
Improvements 1st Qtr ‘08 3rd Qtr ‘12 

 Consultant Selection 3rd Qtr ‘08 4th Qtr ‘08 
 Consultant Negotiations 3rd Qtr ‘08 4th Qtr ‘08 
 Consultant Contract Approval 3rd Qtr ‘08 4th Qtr ‘08 
 Design 3rd Qtr ‘08 2nd Qtr ‘09 
 Land Acquisition 3rd Qtr ‘08 1st Qtr ‘10 
 Wetlands 4th Qtr ‘08 3rd Qtr ‘09 
 Permits 1st Qtr ‘09 2nd Qtr ‘09 
 Bid Phase 4th Qtr ‘09 1st Qtr ‘10 
 Construction 1st Qtr ‘10 3rd Qtr ‘12 

 

Projects Under Design
 Downtown Area – PS10 and PS59 Improvements 
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Project Budget 

ALLOCATED CITY-PARISH BUDGET  PROGRAM 

Project Total Budgeted 
Engineering  

Budgeted 
Construction  

Budgeted 
Right-of-Way 
Acquisition.      

Budgeted 
Project 

Inspection       

Program Delivery 
Plan          

$3,270,000 $200,000 $2,900,000 $0 $170,000 $7,000,000 
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News 

 Conducted dynamic model runs 

 
 

Planned Activities 

 Preparing draft project definition, scheduled to be complete in June 2008 

 
 

Project Information 

 
 

Project Number: DPWSSO-0029 and DPWSSO-0030   
NFW-C-0002 and NFW-C-0003 

Project Name Choctaw Storage and Pump Station Facility 
Project Description: This project is to design three eight million gallon (MG) pre-stressed concrete 

storage tanks and one 5,500 gpm (8MGD) return pump station.  The tanks will 
be used to detain peak wet weather flows during a storm event, and release 
them back into the collection system when demand is lower.     

Program Project Manager: Robert Cullwell 

Design Consultant: To be determined 

Project Start Date: April 2008 

Estimated Project End Date: February 2011 

 

Project Schedule 

 
 

PROJECT SCHEDULE Start Date End Date 

Choctaw Storage and Pump Station Facility 1st Qtr ‘08 1st Qtr ‘11 
 Consultant Selection 2nd Qtr ‘08 2nd Qtr ‘08 
 Consultant Negotiations 2nd Qtr ‘08 3rd Qtr ‘08 
 Consultant Contract Approval 3rd Qtr ‘08 3rd Qtr ‘08 
 Design 3rd Qtr ‘08 1st Qtr ‘09 
 Permits 1st Qtr ‘09 2nd Qtr ‘09 
 Bid Phase 1st Qtr ‘09 3rd Qtr ‘09 
 Construction 3rd Qtr ‘09 1st Qtr ‘11 

 

 

 

 

Projects Under Design
 Choctaw Storage and Pump Station Facility 
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Project Budget 

ALLOCATED CITY-PARISH BUDGET PROGRAM 

Project Name Project Total Budgeted 
Engineering 

Budgeted 
Land 

Acquisition 

Budgeted 
Construction 

Budgeted 
Project 

Inspection 

Program 
Delivery 

Plan 
Choctaw 
Storage 

Included in total below $40,700,000 

Choctaw 
Storage 
Pump Station 

Included in total below $5,700,000 

 $9,704,099 $2,900,111 $1,218,741 $5,285,247 $300,000 $46,400,000 
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News 

 Selected Design Consultant on May 29, 2008 

 
 

Planned Activities 

 Consultant negotiations to begin in June 2008 

 
 

Project Information 

 
 

Project Number: DPWSSO-0022   
CGS-C-0004 

Project Name Highland Road – Buchanan Street 
Project Description: This project is composed of gravity sewer pipe upgrades up to 54" in diameter. 

The pipes to be upsized are located in a region bounded by Carolina Street and 
Arkansas Street on the east side, E. Washington Street on the north, Alaska 
Street on the west and Aster Street on the south. 

Program Project Manager: Floyd Younger 

Design Consultant: Burk - Klienpeter 

Project Start Date: March 2008 

Estimated Project End Date: March 2011 

 

 

Project Schedule 

 
 

PROJECT SCHEDULE Start Date End Date 

Highland Road – Buchanan Street 1st Qtr  ‘08 1st Qtr ‘11 
 Consultant Selection 1st Qtr ‘08 2nd Qtr ‘08 
 Consultant Negotiations 2nd Qtr ‘08 2nd Qtr ‘08 
 Consultant Contract Approval 2nd Qtr ‘08 3rd Qtr ‘08 
 Design 3rd Qtr ‘08 1st Qtr ‘09 
 Land Acquisition 4th Qtr ‘08 4th Qtr ‘09 
 Wetlands 4th Qtr ‘08 2nd Qtr ‘09 
 Bid Phase 4th Qtr ‘09 1st Qtr ‘10 
 Permitting 4th Qtr ‘08 2nd Qtr ‘09 
 Construction 1st Qtr ‘10 1st Qtr ‘11 

 

Projects Under Design
 Highland Road – Buchanan Street 
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Project Budget 

ALLOCATED CITY-PARISH BUDGET  PROGRAM 

Project Total Budgeted 
Engineering  

Budgeted 
Construction  

Budgeted 
Right-of-Way 
Acquisition.      

Budgeted 
Project 

Inspection       

Program Delivery 
Plan          

$3,270,000 $200,000 $2,900,000 $0 $170,000 $3,270,000 
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News 

 

 Contractor performed cleaning and inspection of project area sewers 

 
 

Planned Activities 

 

 Ongoing progress meetings and technical oversight of physical inspection 

 Basin observations and field reconnaissance 

 

 
 

Project Information 

 
 

Project Number: DPWSSO-0033 (DPW#: 08-AR-UF-0005)  
SGU-R-0001 

Project Name Oak Villa Blvd – Choctaw Street 
Project Description: The project involves the rehabilitation of the gravity collection system in the Oak 

Villa Blvd. – Choctaw Street area in south Baton Rouge. 

Program Project Manager: Jason Crain, P.E. 

Design Consultant: CSRS 

Project Start Date: April 2008 

Estimated Project End Date: November 2010 

 

 

Project Schedule 

 
 

PROJECT SCHEDULE Start Date End Date 

Oak Villa Blvd. – Choctaw Street 2nd Qtr ‘08 4th Qtr ‘10 
 Design 2nd Qtr ‘08 1st Qtr ‘09 
 Bid Phase 1st Qtr ‘09 4th Qtr ‘09 
 Land Acquisition 4th Qtr ‘08 3rd Qtr ‘09 
 Construction 4th Qtr ‘09 4th Qtr ‘10 

 

 

 

Projects Under Design
 Oak Villa Blvd. – Choctaw Street 
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Project Budget 

ALLOCATED CITY-PARISH BUDGET  PROGRAM 

Project Total Budgeted 
Engineering  

Budgeted 
Construction  

Budgeted 
Right-of-Way 
Acquisition.      

Budgeted 
Project 

Inspection       

Program Delivery 
Plan          

$6,918,000 $818.000 $5,600,000 $0 $500,000 $6,900,000 
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News 

 Project temporarily postponed by DPW 
 

Project Information 
 

Project Number: DPWSSO-0044 (DPW#: 07-PS-BD-0047) 
CGS-C-0001 

Project Name Roosevelt Street Area – Pump Station 1 Improvements 
Project Description: The Roosevelt Street Area - PS1 Improvements project, located along 

Roosevelt Street near the intersection with Governor Claiborne Drive, 
consists of capacity upgrades to PS1. The project also includes constructing 
approximately 3,700 liner feet of new 36-inch sanitary sewer forcemain 
associated with the PS1 upgrade. 

Program Project Manager: Stephen Bianchetta, P.E. 

Design Consultant: Ray Rials, P.E., Montgomery Watson Harza (MWH) 

 

 
 

Projects On Hold
Roosevelt Street Area – Pump Station 1 
Improvements 
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News 

 Project on hold  
 

Project Information 
 

Project Number: DPWSSO-0023   
CGS-C-0007 

Project Name Central Storage / Equalization 
Project Description: The project involves the design of two 8-million gallon (MG) pre-stressed 

concrete storage tanks and one 5,500 gmp (8 mgd) inflow pump station. The 
15-MG storage facility is to be located either on the property of the Central 
WWTP or on an unused parking lot next to the plant. 
The storage facility will be located downstream of the transition of the PS59 
force main to a gravity interceptor, just upstream of the Central WWTP. 
Pumps will be built with the new facility in order to convey the flow from the 
facility back to the collection system. 

Program Project Manager: Robert Cullwell, P.E. 

Design Consultant: To be determined 
 

Projects On Hold
 Central Storage / Equalization 
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