SSO PROGRAM STATUS — OCTOBER 2012

Program Highlights

e 108 Active Projects

— 32 Projects Completed ($202.4M Construction Value)
0 40 pump stations have been upgraded or replaced
0 7,096 manholes have been inspected, rehabilitated or replaced
0 202,899 linear feet of force main improvements
0 1,641,850 linear feet of gravity main improvements

— 40 Projects Under Construction ($619M Construction Value)
— 36 Projects In Design ($335M Construction Value)

e 354 Different Program Partners

Projects Scheduled to Advertise for Construction Bids

The following projects are expected to advertise for construction bids during November
2012. As projects are advertised for construction bid, they will be posted on the SSO
Program Calendar at www.brprojects.com.

Plank Road - Kleinpeter Road Capacity Improvement Project (09-GS-UF-
0028): Located in the North Baton Rouge area, the purpose of this project is to upsize
approximately 12,500 linear feet of gravity sewer pipeline, ranging from 12 to 42 inches
in diameter, as well as approximately 12,000 linear feet (LF) of forcemain pipeline
ranging from 8 to 30 inches in diameter. Expected to advertise in November 2012.

Airline Highway - Goodwood Blvd Phase 2 Rehabilitation Project (11-AR-
MS-0028): The purpose of this project is to rehabilitate the sewer collection system in
the south-central portion of East Baton Rouge Parish. This project will include the
inspection of 280,525 linear feet of sewer pipe, ranging from 6 to 26 inches in diameter.
Additionally, 3,750 active laterals and 1,226 manholes will be inspected and
rehabilitated where needed. Expected to advertise in November 2012.

South Boulevard - St. Joseph Street, Phase B Capacity Improvement Project
(07-PS-BD-048A): This project consists of new forcemain of approximately 1,400
linear feet, ranging from 24 to 30 inches in diameter along River Road. It also includes
approximately 2,500 linear feet of new 36 inches in diameter of gravity sewer pipe along
South Blvd. Expected to advertise in November 2012.

O’Neal Lane Pipeline Improvements Phase A (10-FM-MS-008A): This project
involves upsizing the gravity main and forcemain to alleviate chronic SSOs.
Approximately 54,000 linear feet (If) of forcemain and 12,050 If of gravity main will be
improved. Expected to advertise in November 2012

Nicholson Drive - Highland Road - Perkins Road Phase B (09-FM-MS-047B):
This project includes the upsizing of forcemain and gravity mains in an area that
extends north to the intersection of Jefferson Hwy and Tiger Bend Road and continues
south to the SWWTP. The upgrades are designed to alleviate chronic SSOs at the pump
stations and increase gravity main capacity. Expected to advertise in November 2012.



