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CERTIFIED — RETURN RECEIPT REQUESTED

Chief

Water Enforcement Branch (6EN-W)

Compliance Assurance and Enforcement Division
U.S. Environmental Protection Agency, Region VI
1445 Ross Avenue

Dallas, Texas 75202-2733

Re: City of Baton Rouge and Parish of East Baton Rouge
Consent Decree-Civil Action No. 01-978-B-M3
Fifty Ninth Quarterly Report - Period Ending December 31, 2016

Gentlemen:

Pursuant to Paragraph 51 of the Consent Decree, the City of Baton Rouge and Parish of East Baton Rouge hereby
submits the 59th Consent Decree Quarterly Report covering activities for the quarter ending December 31, 2016.
An Executive Summary is included in the beginning of this report that describes the progress of compliance related
activities of the program during the past quarter. In addition, this report contains a summary of compliance with and
activities related to:

e Cross Connection Elimination Plan

e Collection System Preventive Maintenance Program (PMP)
e Sanitary Sewer Overflow Response Plan (SSORP)

e Reporting of Unauthorized Discharges

e Consent Decree Compliance Status
These activities are described in Sections VI, IX, X, XI, XX and XXI of the Consent Decree.
Pursuant to Paragraph 49 and 117 of the Consent Decree, the City of Baton Rouge and Parish of East Baton

Rouge hereby submits for review and approval three copies of the 59" Consent Decree Quarterly Report to the US
EPA and LDEQ and one copy to the US DOJ and City/Parish DES.

222 Saint Louis Street, Baton Rouge, LA 70802
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| certify that the information contained in or accompanying this Fifty Ninth quarterly report is true, accurate and
complete. As to those identified portions of this document for which | cannot personally verify their truth and
accuracy, | certify as the official having supervisory responsibility for the persons who, acting under my direct
instructions, made the verification, that this is true, accurate and complete.

Should you require additional information concerning this matter, please let me know.

Sincerely yours,

Lo M S

Adam M. Smith, PE
Interim Environmental Services Director

cc: Honorable Sharon Weston-Broome, Mayor-President
Mr. William B. Daniel, IV, PE, Interim Chief Administrative Officer
Chief, Environmental Enforcement Section, US DOJ
Mr. Bobby Mayweather, LDEQ
Dr. Chuck Carr Brown, LDEQ
Ms. Mona Tates, US EPA Region 6
Mr. Carlos Zequeira, (6RC-EA)
Ms. Darlene Whitten-Hill, (6EN-WC)
Ms. Lea Anne Batson
Mr. Bob Abbott
Mr. Joseph Young, CH2M
Ms. Elizabeth Gibert, CH2M
Mr. Carlos Giron, CH2M
Mr. Adam Smith
Ms. Cheryl Berry
Mr. Stan Redmond
Mr. Mark LeBlanc
Mr. John Ward
Mr. Mitch O'Brien



CITY-PARISH DEPARTMENTAL MEMORANDUM

WASTEWATER COLLECTION DIVISION
345 Chippewa St.
Baton Rouge, LA 70805

Date: January 18, 2017

To: Mr. Stan Redmond, Wastewater Collection Division
Mr. Paul Nata, Wastewater Collection Division
Ms. Cynthia Thomas, Wastewater Treatment and Disposal Division

From: Ms. Cheryl Berry, P.E., Wastewater Treatment and Disposal Division

Re: City of Baton Rouge and Parish of East Baton Rouge
Consent Decree-Civil Action No. 01-978-B-M3
Fifty Ninth Quarterly Report — Period Ending December 31, 2016
Data Review

Sir or Madam:

Draft copies of the above referenced report have been submitted for your review. This
review is to insure that the data submitted under your direction, has been stated in a
truthful and accurate manner in the Fifty Ninth Quarterly Report. Once the review of
your portion of data is complete and corrected, please sign below the paragraph stating
that fact and return for processing.

Sincerely,

Wastewater Treatmedt and Disposal Division

I certify that the information contained in or accompanying the portion of the Fifty Ninth
Quarterly Report that I am responsible for is true, accurate, and complete. As to those identified
portions of this document for which I cannot personally verify their truth and accuracy, I certify
as the official having supervisory responsibility for the persons who, acting under my direct
instructions, made the verification, that this is true, accurate and complete.

N Bl

XC: Document Control

Phone No. (225) 325-3148 Fax No. (225) 389-3148



CITY-PARISH DEPARTMENTAL MEMORANDUM

WASTEWATER COLLECTION DIVISION
345 Chippewa St.
Baton Rouge, LA 70805

Date: January 18, 2017

To: Mr. Stan Redmond, Wastewater Collection Division
Mr. Paul Nata, Wastewater Collection Division
Ms. Cynthia Thomas, Wastewater Treatment and Disposal Division

From: Ms. Cheryl Berry, P.E., Wastewater Treatment and Disposal Division

Re: City of Baton Rouge and Parish of East Baton Rouge
Consent Decree-Civil Action No. 01-978-B-M3
Fifty Ninth Quarterly Report — Period Ending December 31, 2016
Data Review

Sir or Madam:

Draft copies of the above referenced report have been submitted for your review. This
review is to insure that the data submitted under your direction, has been stated in a
truthful and accurate manner in the Fifty Ninth Quarterly Report. Once the review of
your portion of data is complete and corrected, please sign below the paragraph stating
that fact and return for processing.

Sincerely,

Wastewatew Treatment/and Disposal Division

I certify that the information contained in or accompanying the portion of the Fifty Ninth
Quarterly Report that I am responsible for is true, accurate, and complete. As to those identified
portions of this document for which I cannot personally verify their truth and accuracy, I certify
as the official having supervisory responsibility for theqpersgns who, acting under my direct

instructions, made the verification, that this i € afd complete.
YA

&7

Xc: Document Control

Phone No. (225) 325-3148 Fax No. (225) 389-3148



CITY-PARISH DEPARTMENTAL MEMORANDUM

WASTEWATER COLLECTION DIVISION

345 Chippewa St.
Baton Rouge, LA 70805

Date: January 18, 2017

To: Mr. Stan Redmond, Wastewater Collection Division
Mr. Paul Nata, Wastewater Collection Division
Ms. Cynthia Thomas, Wastewater Treatment and Disposal Division

From: Ms. Cheryl Berry, P.E., Wastewater Treatment and Disposal Division

Re: City of Baton Rouge and Parish of East Baton Rouge
Consent Decree-Civil Action No. 01-978-B-M3
Fifty Ninth Quarterly Report — Period Ending December 31, 2016
Data Review

Sir or Madam:

Draft copies of the above referenced report have been submitted for your review. This
review is to insure that the data submitted under your direction, has been stated in a
truthful and accurate manner in the Fifty Ninth Quarterly Report. Once the review of
your portion of data is complete and corrected, please sign below the paragraph stating
that fact and return for processing.

incerely,

Wastewater Treatmenf and Disposal Division

I certify that the information contained in or accompanying the portion of the Fifty Ninth
Quarterly Report that I am responsible for is true, accurate, and complete. As to those identified
portions of this document for which I cannot personally verify their truth and accuracy, I certify
as the official having supervisory responsibility for the persons who, acting under my direct
instructions, made the verification, that this is true, accurate and complete.

XC: Document Control

Phone No. (225) 325-3148 Fax No. (225) 389-3148



59th Quarterly Report - Executive Summary

General Overview

On March 14, 2002, the City of Baton Rouge, Louisiana and the Parish of East Baton Rouge, Louisiana
(collectively “the City/Parish”) entered into a Consent Decree with the United States and the State of
Louisiana. Since that time an Agreement and Order Regarding the Modification of the Consent Decree was
lodged with the court in late 2008 and was approved by the Department of Justice (DOJ), Environmental
Protection Agency (EPA), and Louisiana Department of Environmental Quality (LDEQ) in April 2009. This
2009 Consent Decree Modification specifically adopts the City/Parish’s September 2008 Second Remedial
Measures Action Plan (RMAP2). In addition, in late 2012 the City/Parish submitted a request for compliance
schedule extension which was approved by DOJ, EPA, and LDEQ on June 16, 2013 in the Revised Second
Agreement and Order Regarding the Modification of the Consent Decree (aka Revised Second Consent Decree
Modification) which was included as Attachment 1: Revised Second Agreement and Order Regarding the Modification
of the Consent Decree with the 45% Quarterly EPA Report.

The following Quarterly Progress Report is hereby submitted to fulfill the reporting requirements described in
Section XVIII - Reporting, of the 2002 Consent Decree. The sections in this Executive Summary and in the rest
of this Quarterly Report highlight the work associated with the 2002 Consent Decree, the 2009 Consent Decree
Modification, and the 2013 Revised Second Consent Decree Modification.

2016 Baton Rouge Challenging Events Impacting SSO Program Projects’ Schedules

2016 has posed unique challenges to the SSO Program. The year began with continued high Mississippi River
levels that began in December 2015. The Mississippi River again rose in March, exceeding 11 feet at the
Carrollton Gage and did not fall below the required level until April 30, 2016. On May 10, 2016, the Mississippi
River again rose past 11 feet at the Carrollton Gage and did not return to normal levels until May 29, 2016.

Baton Rouge again was exposed to a unique challenge with the Great Flood of 2016, which began as a result of
rain events that started August 11, 2016 and continued through August 14, 2016. On Friday, August 12, 2016
Governor John Bel Edwards declared a state of emergency for the entire state of Louisiana. This was followed
on August 14, 2016, by President Obama signing the Louisiana Disaster Declaration, which declared a major
disaster for the State of Louisiana. On September 23, 2016, Dr. Chuck Carr Brown, the secretary of the
Louisiana Department of Environmental Quality signed a Second Amended Declaration of Emergency and
Administrative Order, to expire September 30, 2016. On September 30, 2016, a Third Amended Declaration of
Emergency and Administrative Order was signed by Dr. Chuck Carr Brown, extending the order until
November 30, 2016. On November 30, 2016, a Fourth Amended Declaration of Emergency and Administrative
Order was signed by Dr. Chuck Carr Brown, extending the order until December 31, 2016. On December 21,
2016, a Fifth Amended Declaration of Emergency and Administrative Order was signed by Dr. Chuck Carr
Brown, extending the order until January 31, 2017.

The flooding resulted in loss of life, property, and housing. City-Parish employees, construction contractors,
and employees of inspection firms were unable to return to work for extended periods in order to exenterate
their homes, assist their neighbors, and acquire supplies. Construction contractors also lost expensive
equipment required for the construction of SSO Program projects; several weeks of progress were lost due to
the storm.

Fortunately the treatment plants did not lose utility power and remained in service throughout the storm. Both
plants were used to house employees whose homes were flooded or inaccessible.
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The pump stations/collection system did sustain damage due to flooding but it generally remained in service
during the storm thanks to the generators that were installed as part of the SSO Program. All pump stations
were on utility power as of September 9, 2016.

Approximately 20% of the pump stations were damaged by flood waters. The electrical and instrumentation
components were the most common items damaged. The damage assessments are complete. The City/Parish
is currently working with FEMA to conduct permanent repairs to damaged assets. Preliminary wastewater
infrastructure damage estimates are approaching $10 million.

Report Organization

The report organization and description of what is included in each section of the Quarterly Report is as
follows:

Executive Summary - This section herein, summarizes regulatory submittals, and activities that took place
during the past quarter in addition to describing those items awaiting submittal/approval. This section also
summarizes the compliance with and activities related to the implementation of the First Remedial Measures
Action Plan (RMAP1) and Second Remedial Measures Action Plan (RMAP2) projects, including the status of
design/ construction projects in comparison to the schedules that have been established pursuant to the
Consent Decree for those projects; and schedule deadlines and milestones achieved during the calendar
quarter, as well as those expected to be achieved during the next quarter.

Summary of Activity Totals - This table summarizes the overall City/Parish service area maintenance activities
per quarter.

Preventative Maintenance Plan Summary Totals (North, Central, and South) — These tables detail the maintenance
activities performed in the North, South, and Central areas.

Part A: Cross-Connection Elimination Plan - This section summarizes any cross-connections identified and
eliminated during the reporting period.

Part B: Preventative Maintenance Program - This section provides a brief description of preventative
maintenance activities that took place during the reporting period.

Part C: Sanitary Sewer Overflow Response Plan - This section briefly summarizes activities related to
compliance/noncompliance with the Sanitary Sewer Overflow Response Plan (SSORP) requirements of the
Consent Decree during the reporting period.

Part D: Reporting of Unauthorized Discharges - This section summarizes the details of each unauthorized
discharge occurring during the reporting period.

Part E: Consent Decree Compliance Status - This section briefly summarizes whether or not the City/Parish is in
compliance or non-compliance with the Consent Decree.

Part F: Supplemental Environmental Projects (SEP) - This section summarizes the status of the SEP projects.
However, currently all SEP projects have been completed and the final SEP Completion Report has been
submitted. Therefore, this section is not included in the Quarterly Report for this reporting period.

The rest of this section highlights activities that are to be addressed in the Executive Summary Section of the
Quarterly Report. Additionally, the remainder of the Quarterly Report sections is attached as well.

Summary of Regulatory Actions (Quarter Ending December 31, 2016)

This portion of the Executive Summary highlights significant dates on which the City/Parish submitted
deliverables to the Department of Justice (DOJ), Environmental Protection Agency (EPA), and Louisiana

ES-2



Department of Environmental Quality (LDEQ). Additionally, this list also captures all meetings and phone
conversations that have taken place during the past quarter with parties listed.

History of Submittals

A summary of important regulatory submittals to date provided by the City/Parish to the EPA, DOJ, and
LDEQ is presented in Table 1.

TABLE 1
DOJ, EPA and LDEQ Submittal History

Name Date Submitted Additional Information
Sewer System Model Verification and November 2006 Submittal of CDM's 2005 RMAP2 Rep_on
Revised Second Remedial Action Plan with changes in the South WWTP Projects
Addressing Existing Noncompliance January 2007 Summary of findings/
Issues and Future Wet Weather Flow recommendations for the South WWTP

Management Requirements at the South
P

EPA RMAP2 Approval Letter July 2007 EPA Letter Approving November 2006
Submittal and South WWTP
recommendations. Disapproved interim
limits and left for further discussion the
time extension request due to hurricanes

South WWTP Summary of Immediate October 2007 Summary of IAP projects to date, per EPA

Action Plan Projects phone request on October 12, 2008

EPA RMAP1 Project Status Report December 2007 Summary of RMAP1 projects to date,
including request for time extension

EPA Prioritization Submittal April 2008 Summary of program/RMAP2

prioritization, maps, draft milestones, per
EPA phone request on February 12, 2008

EPA Memorandum - Consolidation of August 2008 City/Parish request "no objection” for the
South and Central Wastewater retirement of the Central WWTP
Treatment Plants in Baton Rouge,

Louisiana

Request for Modification to the Approved September 2008 City/Parish formal RMAP2 Submittal
RMAP2 Submittal - Second Remedial
Measures Action Plan (RMAP2)
Submittal for the Baton Rouge SSO
Control and Wastewater Facilities

Program

Response to Public Comments of the January 2009 City/Parish draft response to public
Agreement and Order Regarding the comments regarding the Consent Decree
Modification of the Consent Decree — Modification

Civil Action No. 01-978-B-M3 (M.D. La.)

Updated Response to Public Comments February 2009 City/Parish final response to public

of the Agreement and Order Regarding comments regarding the Consent Decree
the Modification of the Consent Decree — Modification

Civil Action No. 01-978-B-M3 (M.D. La)

Signed Agreement and Order Regarding April 2009 DOJ/EPA approval of the Second
Modification of the Consent Decree — Remeqlal Measures Action Plan (RMAP2)
Civil Action No. 01-978-B-M3 (M.D. La.) Submittal for the Baton Rouge SSO

Control and Wastewater Facilities
Program Report submitted by the
City/Parish in September 2008 also
included as an attachment in the signed
Agreement and Order.
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TABLE 1
DOJ, EPA and LDEQ Submittal History

Name Date Submitted Additional Information
, ; &t City/Parish formal Request for Time
cl;{fet%zeégﬁ;;{;r::e%izsgg{le/ l::llot?]lgcatlon H20H Extension/Modification of the Compliance
Approved RMAP2 Submittal — Civil Schedule (3 years)
Action No. 01-978-B-M3 (M.D. La.)
Modified Request for Time October 2012 City/Parish formal Request for Time

Extension/Modification of the Compliance Extension/Modification of the Compliance

Schedule in the Approved RMAP2 Schedule (4 years)

Submittal — Civil Action No. 01-978-B-M3

(M.D. La.)

Signed Revised Second Agreement and June 2013 DOJ/EPA approval of the City/Parish 4

year extension request from October 2012

Order Regarding Modification of the (revised compliance schedule is included

Consent Decree — Civil Action No. 01-

978-B-M3 (M.D. La.) as an attachment in the signed Agreement
2 and Order)
Response Of City Of Baton May 2016 Final memorandum issued to EPA June 1,

2016 describing completion of all activities

Rotiae Ransh OfiESs: BatoniRetie To required under the AO ahead of required

Administrative Order (AO) Docket

Number CWA-06-2016-1767 dated April AQ deadiine of June 17, 2016.
15, 2016
Request for Extension on Industrial Use August 2016 Request for extension of date to complete

Industrial User (1U) Survey, the final task

Suf¥eyu(Rie lireatnent);GiyjorBaton to address the administrative order due to

Rouge/Parish of East Baton Rouge

Administrative Order — CWA-06-2016- the Great Flood of 2016 and its impact on
1749 Agency Interest No. 4841 Water businesses. ;
Permit No. LA0036412,LA0036439,

LA0036421

City of Baton Rouge and Parish of East November 2016 Nptiﬁcation °f. comp!etion of final 66%
Baton Rouge Consent Decree-Civil milestone project, Highland Road-Burbank
Action No. 01-978-B-M3 Completion of Drive Sewer Area Upgrades (08-FM-ST-
66% Milestone 0023), which had been delayed due to the

contractor defaulting on the project,
requiring the remaining work to be
compiled into another project and the
advertisement period to begin again.
Final Report Administrative Order — December 2016 Notification of completion of all
CWA-06-20161749, Agency Interest No. administrative order findings and items.
4841, Water Permit No. LA0036412,
LA0036439, LA0036421

Below in Table 2 is a summary of Consent Decree reporting deliverables.

TABLE 2
Summary of Consent Decree Reporting Deliverables

Deadline Completion | Resubmission/
Update

Quarterly Reports

58" | 31-Oct-16 21-Oct-16
57" [ 30-Jun-16 22-Jul-16
56" | 31-Apr-16 22-Apr-16
55" | 31-Jan-16 23-Jan-16
54" | 31-Oct-15 23-Oct-15
53¢ [ 30-Jun-15 24-Jul-15
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TABLE 2
Summary of Consent Decree Reporting Deliverables

Deadline Completion | Resubmission/
Update
Quarterly Reports
520 | 31-Mar-15 24-Mar-15
51t | 31-Jan-15 21-Jan-15
50 | 31-Oct-14 20-Oct-14
49t 31-Jul-14 22-July-14
48" | 30-Apr-14 21-Apr-14
47" | 31-Jan-14 21-Jan-14
46" | 31-Oct-13 18-Oct-13
45h 31-Jul-13 24-Jul-13 1-Aug-13
44th | 30-Apr-13 19-Apr-13
4349 | 31-Jan-13 25-Jan-13
42™ [ 31-Oct-12 23-Oct-12
418t 31-Jul-12 25-Jul-12
40 | 30-Apr-12 26-Apr-12
39% 1 31-Jan-12 26-Jan-12
38" | 31-Oct-11 26-Oct-11
37h 31-Jul-11 27-Jui-11
36" | 30-Apr-11 27-Apr-11
350 | 31-Jan-11 28-Jan-11
34 | 31-Oct-10 25-Oct-10
339 | 31-Jul-10 26-Jul-10
327 | 30-Apr-10 26-Apr-10
31st 31-Jan-10 25-Jan-10
gt 31-Oct-09 23-Oct-09
29t 31-Jul-09 24-Jul-09
28" [ 30-Apr-09 24-Apr-09
270 | 31-Jan-09 30-Jan-09
26" [ 31-Oct-08 17-Oct-08
25" 31-Jul-08 25-Jul-08
24" | 30-Apr-08 20-Apr-08
239 | 31-Jan-08 23-Jan-08
227 | 31-Oct-07 23-Oct-07
21t 31-Jul07 23-Jul-07
20" | 30-Apr-07 25-Apr-07
19" | 31-Jan-07 26-Jan-07
18" [ 31-Oct-06 25-Oct-06
17t 31-Jul-06 28-Jul-06
16" | 30-Apr-06 24-Apr-06
150 | 31-Jan-06 23-Jan-06
14" | 31-Oct-05 21-Oct-05
13h 31-Jul-05 15-Jul-05
12" [ 30-Apr-05 11-Apr-05
11 | 31-Jan-05 24-Jan-05
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TABLE 2
Summary of Consent Decree Reporting Deliverables

Deadline Completion | Resubmission/
Update
Quarterly Reports
10t | 31-Oct-04 27-Oct-04
o [ 31-Jul-04 26-Jul-04
8" | 30-Apr-04 23-Apr-04
701 31-Jan-04 30-Jan-04
6" [ 31-Oct-03 30-Oct-03
50 31-Jul-03 17-Jul-03
4h | 30-Apr-03 24-Apr-03
3d | 31-Jan-03 27-Jan-03
2 [ 31-Oct-02 23-Oct-02
18t 31-Jul-02 23-Jul-02
Annual Reports

2015 31-Jan-16 30-Jan-16
2014 | 31-Jan-15 30-Jan-15
2013 | 31-Jan-14 30-Jan-14
2012 | 31-Jan-13 29-Jan-13
2011 | 31-Jan-12 28-Jan-12
2010 | 31-Jan-11 28-Jan-11

2009 | 31-Jan-10 31-Jan-10 30-Apr-10
2008 | 31-Jan-09 31-Jan-09
2007 | 31-Jan-08 31-Jan-08
2006 | 31-Jan-07 27-Jan-07
2005 | 31-dan-06 24-Jan-06
2004 | 31-Jan-05 31-Jan-05
2003 | 31-Jan-04 30-Jan-04
2002 | 31-Jan-03 29-Jan-02
Collection System PMP Plan | 30-Mar-01 29-Mar-01
Treatment Plant PMP Plan | 30-Mar-01 29-Mar-01
Treatment Facility Assessment Report |  30-Mar-02 26-Mar-02
SEP Completion Report | 15-Sep-04 10-Sep-04

2" RMAP Report |  1-Dec-02 20-Nov-02 8-Sep-08
RMAP1 Completion Report | 30-Apr-11 27-Apr-11

Updated Outreach and Public Awareness Plan 13-Nov-01 27-Apr-11
RMAP2 33% Milestone Completion Report 21-Jul-15
RMAP2 66% Milestone Completion Report 21-Jul-15
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RMAP1 Status and Schedule for Completion

The RMAP1 projects listed in Exhibit F of the Consent Decree were those projects common to the alternatives
presented in Section XII - Remedial Measures: Collection System Remedial Program of the Consent Decree.
There are a total of nineteen of these “common” projects that were identified through various modeling and
Value Engineering efforts associated with the original Sanitary Sewer Overflow (SSO) Corrective Action Plan
developed by Montgomery Watson (MWH) in 1998. These projects were common to the alternative plans
presented in the Consent Decree that were focused on utilizing deep tunnels/storage in order to control the
SSO’s throughout the City/Parish’s wastewater collection system. The phased implementation of these
RMAP1 projects initially began sometime at the end of 1999 and the beginning of 2000. These projects were
planned to start and finish at different times due to funding constraints.

Since the date of entry into the Consent Decree, the City/Parish has been diligently working on the design and
construction of these RMAP1 projects and has completed most of them either on, or ahead of schedule.
However, during the planned execution of these projects significant events have taken place with the change
in technical approach of the Collection System Remedial Program that affected some of these projects.

In the years 2004 and 2005, the City/Parish decided to re-evaluate the planned technical approach of their
Collection System Remedial Program, while in the process of executing the RMAP1 projects. Their review
resulted in a momentous change in technical approach from deep tunnels and storage, to sewer rehabilitation.
Therefore, the original RMAP1 projects not yet begun were all re-examined, and some wound up not fitting
into the “new” plan. These projects were then shelved, and others were re-evaluated to see if they fit into the
new plan. During this time period the City/Parish’s consultants that were hired to help plan and execute
these projects changes as well. CH2M HILL is currently the City/Parish’s consultant for the SSO Control and
Wastewater Facilities Program.

In December 2007, the City/Parish and CH2M HILL submitted a detailed RMAP1 Status Report to the EPA that
summarized the status to date of all of the RMAP1 projects. This report included a formal “Request for Time
Extension” for those RMAP1 projects not yet completed, and a corresponding schedule for project completion.
This report was submitted as the milestone requirement pursuant to Section XVIII - Reporting, of the Consent
Decree. This report and request for time extension was verbally approved by the EPA during the conference

call on February 12, 2008.

The City/Parish re-submitted RMAP1 milestones as outlined in the Second Remedial Measures Action Plan
(RMAP2) Submittal for the Baton Rouge Sanitary Sewer Overflow Control and Wastewater Facilities Program
(September 2008). As previously mentioned, the 2009 Consent Decree Modification was approved in April
2009 by DOJ, EPA, and LDEQ. This approval formally accepted the RMAP1 milestones presented in the
Second Remedial Measures Action Plan (RMAP2) Submittal for the Baton Rouge Sanitary Sewer Overflow Control and
Wastewater Facilities Program (September 2008).

The current status of the RMAP1 projects is presented in Table 3 below. All 14 RMAP1 projects are functionally
completed, and 13 of the 14 were done either on, or ahead of schedule. The RMAP1 - Industriplex project has
had several issues arise during the construction phase pertaining to unavoidable utility conflicts, difficult
easement acquisitions, alignment changes, and permitting and other utility coordination issues that have
caused significant delays with the project which could not be overcome by reasonable actions by the
City/Parish and its construction contractor. This project has been functionally complete and in operation since
1st quarter 2011. The City/Parish asserts that this project is not susceptible to stipulated penalties due to the
circumstances of the delay beyond the control of the City/Parish. The circumstances behind the delay are
explained in detail below and have been also mentioned in the previous Quarterly EPA Reports. The RMAP1
Completion Report was included previously in Attachment 1: Updated Outreach and Public Awareness Plan and
RMAP1 Completion Report at the end of the 36% Quarterly EPA Report.
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TABLE 3

EPA Consent Decree Summary and RMAP1 Milestones

RMAP1

RMAP1

Projects Projects
- [ e
Proposed on Project Status Summary
Milestone Date | way 4, 2007 Sep . 1, 2008
Construction Status Complete Comp
Consent Decree Corresponding City/Parish
Projects Projects
RMAP1 Projects
N-05 PS 24 Area ®
Upgrades *PS 24/43 Area Upgrade (01-
N-06 PS 43 Area RMP-NOS5)
Upgrades
N-09 PS 44/46 Area PS 44/46 Area Upgrades (01- PS
Upgrades RMP-N09)
N-10 PS 240 Area PS 240 Area Upgrades (01- ®
Upgrades RMP-N10)
NTSN SS Eval. Study (99- PY
RMP-N-99)
**Bellingrath Rehab. (03-RMP- PY
N14) (NSRP)
***N-99 North Further **Frenchtown Road Sewer PY
Investigations Rehab. (03-RMP-N15)
**North Area Comprehensive Py
Rehab. (03-RMP-N23)
**PS 45 Area Rehab. (00- PY
RMP-N31)
C-03 PS 2 Area PS 2 Area Upgrades (01- P
Rehabilitation RMP-C03)
$-01B SWWTP Influent | SSO SWWTP Infl. PS °
PS Upgrade (99-RMP-SO1B)
S-11 PS40 Area S-11 PS 40 Area *
Rehabilitation Rehabilitation
SSO Engr-South (99-RMP- °
S99)
PS 944 Area Upgrade Grv PY
*+3.99 South Further Sewer (99-RMP-S99)
Investigations PS 944 Area Upgrade (99- ®
RMP-S99)
PS 177 Area Upgrade (99- °
RMP-S99)
**PS 211 Area Upgrades (99- ®

RMP-S11)

N-01 Choctaw Basin
Return System

Choctaw Area Storage (04-
RMP-N22)

RMAP1 project suspended.
Project is included as RMAP2:
Choctaw Storage.

N-13 North Choctaw
Basin System

S-05 PS 58B Area Upgrades
MWH RMAP2

RMAP1 project suspended.
Project is included as RMAP2:
Choctaw Storage PS.

N-04 PS 47 Area
Upgrades

N-04 PS 47 Area Upgrades

RMAP1 project suspended.
Project is included as RMAP2:
Group Project 1B — Veterans
Memorial Parkway PS FM.
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TABLE 3

EPA Consent Decree Summary and RMAP1 Milestones

RMAP1 RMAP1
Projects Projects
Completed Completed
Project Status Summary
Milestone Date | ways,2000 | septemberd, 2008
Construction Status Complete Comp

Consent Decree Corresponding City/Parish
Projects Projects

RMAP1 Projects

N-07 PS 39/55 Area

N-07 PS 39/55 Area

RMAP1 project suspended.
Project is included as RMAP2:

Upgrades Upgrades Group Project 1B — Veterans
Memorial Parkway PS FM.
Project suspended. Evaluated

N-11 PS 65 Area PS 65 and 65A Area for inclusion in RMAP2 and

Upgrades

Upgrades (01-RMP-N11)

Master Plan. Project proposed
as a part of the Master Plan.

Project completed — 4"
quarter 2008 (at 80% complete
with construction). Project was

N-02 PS 49/52 Area PS 49/52 Area Upgrade (01- 4" Quarter it : 7
in dispute with construction
Upgrades ) 2005 contractor. Both parties reached
an agreement on terms and job
was closed at 80% complete.
N-12 North Sewer North Sewer Rehab Projects 4 Quarter Project completed - 4t"
Rehab Projects (03-RMP-N12) 2007 quarter 2007.
S-08 Industriplex Area Industriplex Area PS 355 and 2nd Quarter Project completed — 15t
Upgrades FM Upgrades (99-RMP-S08) 2010 quarter 2011.
S-14 Kleinpeter Area Kleinpeter Area Upgrades (03- 2" Quarter Project completed — 2
Upgrades RMP-S14) 2010 quarter 2009.
S-16 PS 136 Area PS 136 Area Upgrades (99- 2" Quarter Project completed — 2n
Upgrades RMP-S16) 2010 quarter 2010.

*Notes: This project was executed as a combination of two RMAP1 projects

“*Notes: These projects were added as RMAP1 projects by the City/Parish after entry into the Consent Decree

“**Notes: This RMAP1 project was split up into multiple projects for better execution
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RMAP2 Project Descriptions and Schedule for Completion

The City/Parish and CH2M HILL are actively moving forward with the execution of the RMAP2 projects
included herein, as outlined in the April 2009 Consent Decree Modification by DOJ, EPA, and LDEQ that
adopts the corresponding Second Remedial Measures Action Plan (RMAP2) Submittal for the Baton Rouge Sanitary
Sewer Overflow Control and Wastewater Facilities Program (September 2008). In addition, the City/Parish is
adhering to the revised compliance schedule approved in the (June 2013) Revised Second Consent Decree
Modification by DOJ, EPA, and LDEQ which formally approves the City/Parish’s 4 year extension request
which was the focus of the Modified Request for Time Extension/Modification of the Compliance Schedule in the
Approved RMAP2 Submittal (October 2012). This modified request document was included previously as
Attachment 1: Revised Second Agreement and Order Regarding the Modification of the Consent Decree in the 45t
Quarterly EPA Report.

In preparing the 2008 report, priority was given to the locations of known overflows (in order to reduce the
frequency of overflows) and projects required to get the wastewater treatment plants in compliance with their
National Pollution Discharge Elimination System (NPDES) permits. Areas of the collection system that were
found to have excessive levels of infiltration or inflow were identified for rehabilitation. Hydraulic capacity
improvement projects were sized to accommodate the predicted designed peak wet weather flows and
anticipated growth in the project areas. Peak wet weather flows were predicted based on the previously
selected/inherited (2002) 2-year frequency, 12-hour duration design storm approved by the EPA prior to 2006.
Many of these RMAP2 projects have already been completed, though many are still underway due to the very
tight schedule required by the Consent Decree. The RMAP2 project milestone schedules are extremely
compressed. To this end, given that it takes approximately 2 to 4 years for a typical project to be completed
through the pre-design, design, and construction phases, most projects are being worked on simultaneously.

The City/Parish is working diligently on meeting and exceeding the RMAP2 schedules. The City/Parish is
seeing many of the effects from the ramp up of the design and construction activities. In recent quarters,
contractor and workforce availability have continued to be issues of concern. In addition, the capacity of both
internal and external support functions continues to be an issue of concern, particularly due to the stresses
already placed on several key support roles especially with regards to the City/Parish procurement system,
and to a lesser degree with property acquisition, and state/local permit acquisitions/approvals. All of these
support systems are already strained and the peak of RMAP2 work is underway, with no significant drop off
expected until third quarter 2017.

The City/ Parish continues documenting the impact of force majeure events that have affected the Baton Rouge
Area, such as the impacts of the Mississippi River Flood (May 20, 2013); Hurricanes Katrina, Rita, Gustav, and
Isaac; the Gulf of Mexico oil spill; 2011 Mississippi River flood; Tropical Storm Lee; the 2015 and 2016
Mississippi River floods; the Great Flood of 2016, and other extreme storm events. These events not only
impact project costs, but contractor availability, and also project schedules.

This quarter, the SSO Program was again under a force majeure for the entire quarter due to the Great Flood of
2016. East Baton Rouge Parish, along with other nearby parishes, experienced a 1,000-year flooding event as a
result of rain events that occurred August 11-14, 2016. The rain events led to extreme flooding, resulting in loss
of life, housing, and property; estimates for those impacted are over 284,000 residents. On Friday, August 12,
2016 Governor John Bel Edwards declared a state of emergency for the entire state of Louisiana. This was
followed on August 14, 2016, by President Obama signing the Louisiana Disaster Declaration, which declared
a major disaster for the State of Louisiana. On September 23, 2016, Dr. Chuck Carr Brown, the secretary of the
Louisiana Department of Environmental Quality signed a Second Amended Declaration of Emergency and
Administrative Order, to expire September 30, 2016. On September 30, 2016, a Third Amended Declaration of
Emergency and Administrative Order was signed by Dr. Chuck Carr Brown, extending the order until
November 30, 2016. On November 30, 2016, a Fourth Amended Declaration of Emergency and Administrative
Order was signed by Dr. Chuck Carr Brown, extending the order until December 31, 2016. On December 21,
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2016, a Fifth Amended Declaration of Emergency and Administrative Order was signed by Dr. Chuck Carr
Brown, extending the order until January 31, 2017.

This quarter, updates on the extension of the Force Majeure event connected to the Great Flood of 2016 were
sent on October 6, 2016 and December 1, 2016 and may be found in Attachment 1: Fourth Quarter 2016 Force
Majeure Event Letters of this Quarterly EPA Report.

The Consent Decree schedule is very demanding and the time lost recently and in the past years from this and
other force majeure events has affected not only the critical early planning stages of the program, but also had
significant impacts on construction, and affect project schedules and implementation now and into the future.
The City/Parish keeps track of these events in regards to their potential effect on schedule and compliance,
and the potential effect on the associated construction costs and contractor availability for RMAP2 project
work. As the work progresses on the remaining projects, the City/Parish will continue to document all project
schedule delays related to force majeure events in the Quarterly and Annual EPA Reports.

The City/Parish will continually refine and perform quality control reviews of the hydraulic model of the
sewer system, incorporating new information as it becomes available. These on-going refinements may alter
the RMAP?2 projects to improve their effectiveness. However, with the EPA and LDEQ approval, the

City /Parish regularly documents RMAP2 project changes (scope changes, project additions, project deletions,
and schedule changes) in the Quarterly and Annual EPA Reports.

The 2013 Program Delivery Plan (PDP) update was submitted, reviewed, and approved by the City/Parish.
Tables 4, 5 and 6 were updated to reflect any project changes associated with the SSO Program.

As noted in Table 1, the City/Parish submitted an updated request for time extension (4 years) for the RMAP2
projects listed below on October 23, 2012 included in the document titled Modified Request for Time
Extension/Modification of the Compliance Schedule in the Approved RMAP2 Submittal which was
signed/formalized by DOJ/EPA/LDEQ in June 2013. The City/Parish has incorporated schedule
modifications in order to take into account the changes included in the approved 4 year request for time
extension. In addition, any other specific project changes since the extension approval or delays are noted in
the Tables 4, 5, and 6 in this section.

The RMAP?2 projects are separated into three categories with descriptions and schedules provided for all
projects, current through December 31, 2016.

Category 1: Comprehensive Sewer Basin Rehabilitation

Based on sewer system digital model analysis and flow monitoring, approximately twenty-six (26) sub-basins
within the collection system require comprehensive rehabilitation. Sewer system comprehensive rehabilitation
projects will be implemented to repair or replace components of the system that are defective and permit
excessive infiltration and inflow.

Table 4 presents the Category 1 comprehensive rehabilitation sub-basin projects and anticipated delivery
milestone schedules. Project status summaries are provided for those projects already underway, current
through December 31, 2016.

Note that any pump station improvements are included in the projects listed in Category 2, Pump Station and
Transmission Improvements on the following pages.
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TABLE 4

Updated EPA Consent Decree RMAP Milestones for Category 1 Projects

33% 66% 100%
@ (o C
Milestone Milestone Milestone
1% QTR 2™ QTR 41 QTR : i
Milestone Date 2013 2015 2018 Brojpct Jtetum Summarios
Construction Status .:unctionally .:unctionally .:unctionally
Complete Compl Compli
Project Descriptions RMAP2 Projects

Jefferson Hwy — HooShooToo Road ° ;agjsect completed - 39 quarter
Staring Lane — Boone Drive Area P Project completed — 2 quarter
Rehabilitation Project 2010.
Burbank Drive — Gardere Lane Area PY Project completed - 1% quarter
Rehabifitation Project 2011.
Oak Villa -Choctaw Street Area ° Project completed - 3™ quarter
Rehabilitation Project 2011.
Scotland Avenue - Progress Road Area ® Project completed — 2" quarter
Rehabilitation Project 2011.
Elm Grove Garden Road - Harding °® Project completed — 3 quarter
Boulevard Area Rehabilitation Project 2011.
Sharp Road - Florida Boulevard Area °® Project completed — 3™ quarter
Rehabilitation Project 2012.
Kenilworth Boulevard — Boone Drive Area P Project completed — 3" quarter
Rehabilitation Project 2012.
Foster Drive - Government Street Area °® Project completed - 4" quarter
Rehabilitation Project Phase A 2011.
Foster Drive - Government Street Area °® Project completed — 3" quarter
Rehabilitation Project Phase B 2012.
Silverleaf Road — Ford Street Area ® Project completed - 4™ quarter
Rehabilitation Project 2012.
Brookstown Road - Evangeline Street Phase °® Project completed — 4" quarter
| Area Rehabilitation Project 2012.
Brookstown Road - Evangeline Street Phase PY Project completed - 4t" quarter
Il Area Rehabilitation Project 2012.
Bluebonnet Bivd - Jefferson Hwy Phase | ® Project completed - 4" quarter
Area Rehabilitation Project 2012.
Bluebonnet Bivd — Jefferson Hwy Phase i ° Project completed — 1%t quarter
Area Rehabilitation Project 2013.
Highland Road - Washington Street Area ® Project completed—3™ quarter
Rehabilitation Project 2013.
Stanford Avenue — Morning Glory Road Area °® Project completed - 4* quarter
Rehabilitation Project 2012.
Airline Highway - Goodwood Blvd Phase | °® Project completed-3" quarter
Area Rehabilitation Project 2014.
Airline Highway — Goodwood Blvd Phase Il ® Project completed — 2" quarter
Area Rehabilitation Project 2015.
Acadian Thruway - Claycut Road Area ° Project completed - 1%t quarter
Rehabilitation Project 2013.
Acadian Thruway — Perkins Road Area P Project completed - 4t" quarter
Rehabilitation Project 2012.
Antioch Road - Chadsford Drive Area P Project completed — 2" quarter
Rehabilitation Project 2015.
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TABLE 4

Updated EPA Consent Decree RMAP Milestones for Category 1 Projects

33% 66% 100%
C C C
Milestone Milestone Milestone
12 QTR 2" QTR 4 QTR i ;
Milestone Date 2013 2015 2018 RicTectiBausiSonmanes
Construction Status ':um:tlonally .:unctlonally ':uncﬁonally
Complete Complete Complete
Jones Creek Road - Tiger Bend Road Area °® Project completed — 1%t quarter
Rehabilitation Project 2016.
Scenic Highway — Spanish Town Road PY Project completed - 2" quarter
Phase | Area Rehabilitation Project 2015.
Scenic Highway — Spanish Town Road °® Project completed — 2" quarter
Phase Il Area Rehabilitation Project 2016.
Siegen Lane - Interstate 10 Area PY Construction 83% complete and
Rehabilitation Project ongoing.
Interstate 110 — Hollywood Street Area P Project completed — 3 quarter
Rehabilitation Project 2015.
Ardenwood Drive - Winbourne Street Area Ps Project completed — 3 quarter
Rehabilitation Project 2016.
Flannery Road - Florida Boulevard Phase | P Construction 62% complete and
Area Rehabilitation Project ongoing.
Flannery Road ~ Florida Boulevard Phase I PS Design completed 4™ quarter
Area Rehabilitation Project 2016. Advertisement for bids for
construction anticipated 1% quarter
2017.
East Boulevard - Government Street Area PS Construction 89% complete and
Rehabilitation Project ongoing.
North 38t Street — Gus Young Avenue Area P Design completed 3" quarter

Rehabilitation Project

2016. Advertisement for bids for
construction anticipated 1%t quarter
2017.

*A project is deemed “Functionally Complete” when a project has been constructed in accordance with the
engineering and operation specifications and has been tested to function as required. The definition
put into service as designed. Further

functionally complete may or may not mean that the asset has been

definition can be found within Quarterly Report #56.
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Category 2: Pump Station and Transmission Improvements

The Infoworks digital wastewater model was used to identify necessary increases in capacity of existing
gravity mains, pump stations, and transmission mains in order to accommodate peak wastewater flows

remaining in the rehabilitated collection system. Table 5 presents a list of Category 2 projects with
corresponding milestone schedules. Project status summaries are provided for those projects already
underway, current through December 31, 2016.

TABLES

EPA Consent Decree RMAP2 Milestones for Category 2 Projects

33%
Construction
Milestone

66%
C

100%
e "

Milestone

Milestone

Milestone Date

1 QTR
2013

2 QTR
2015

4' QTR 2018

Construction Status

*C

-

-G

Complete’

; COmplete,

Complele’

Project Status Summaries

Project Descriptions

RMAP2 Projects

Capitol Lake — Gayosa Street Area
Capacity Improvements

Project completed - 2" quarter 2012.

Gurney Road - Joor Road

Project completed - 4" quarter 2009.

Sullivan Rd./Lovett Rd./Wax Rd.
Sewer Upgrades

Project completed - 1t quarter 2011.

Comite Road — Foster Road Sewer
Area Upgrades - Phase |

Project completed - 2" quarter 2010.

Foster Road — Hooper Road Sewer
Area Upgrade

Project completed - 4™ quarter 2010.

Zachary Area Transmission
Network Improvements Phase | - 3
Pump Stations and Equalization
Basin

Project completed - 1% quarter 2013.

Zachary Area Transmission
Network Improvements Phase Il -
Red Mud Lakes Forcemain to
NWWTP

Project completed —- 2" quarter 2016.

Zachary Area Transmission
Network Improvements Phase Iil -
Forcemain to Highway 964 to Red
Mud Lakes

Project completed - 4™ quarter 2014.

Zachary Area Transmission
Network Improvements Phase IV —
Zachary Improvements

Project completed - 4t quarter 2011.

Zachary Area Transmission
Network Improvements Phase V -
Zachary Improvements

Construction 80% complete and ongoing.

South Boulevard - St. Joseph
Street Sewer Area Upgrades

Project completed —2™ quarter 2012.

South Boulevard - St. Joseph
Street Sewer Area Upgrades ~
Phase B

Construction approximately 85% complete
and ongoing. Force Majeure events due to
high river levels has impacted the
construction schedule.
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TABLE §

EPA Consent Decree RMAP2 Milestones for Category 2 Projects

33% 66% 100%
Construction C C
Milestone Milestone Milestone
1 QTR 2" QTR i i
Milestone Date 2013 2015 4" QTR 2018 FEoipcttetis Summanios
Construction Status *C: ,;ly c *C:
) Complete ) Comp Comp i

Downtown Area Pump Station Ps Project completed - 2nd quarter 2012.
Improvements
Highland Road - Buchanan Street Py Project completed - 4% quarter 2011.
Sewer Area Upgrades
Citiplace/Essen Area - PS119 & °® Project completed - 3t quarter 2012.
Forcemain Improvements
Group Project 1A (Metro Airport ° Project completed - 2" quarter 2013.
Sewer Upgrades)
Group Project 1B (Metro Airport PY Project completed - 1%t quarter 2016.
Sewer Area Pump Station &
Forcemain Upgrades)
Perkins/Old Perkins Area - Booster °® Project completed - 2" quarter 2013.
PS 514 improvements
Group Project 2 (Old Perkins — °® Project completed - 2" quarter 2012.
Highland Road Area Upgrades)
Highland Road - Burbank Drive PY Project completed — 4" quarter 2016.
Capacity Improvements
Nicholson Drive — Highland Road - PY Project completed - 1t quarter 2012.
Perkins Road Capacity
Improvements Phase A
Nicholson Drive — Highland Road — ° Project completed - 15t quarter 2015.
Perkins Road Capacity
Improvements Phase B
Bayou Duplantier Area Sewer PY Project completed - 3™ quarter 2013.
Upgrades
25th Street - North Acadian Py Improvements designed under this project
Thruway were constructed as part of the Capital Lake-

Gayosa Drive Project and the South Blivd.-

Saint Joseph Street Project. Please see

status updates for the two projects mentioned

in this table above.
Government St - South Acadian P Project completed - 15t quarter 2016.
Thruway Sewer Area Upgrades
Plank Road - Kleinpeter Road ° Project completed - 15t quarter 2016.
Sewer Area Upgrades
O’Neal Lane Pipeline PY Project completed - 4th quarter 2014.
Improvements — Group A
O’Neal Lane Pipeline ° Project completed - 2" quarter 2015.
Improvements - Group B
Multiple PS - Nicholson Dr - °® Project completed - 2" quarter 2015.
Brightside Dr
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TABLE §

EPA Consent Decree RMAP2 Milestones for Category 2 Projects

33% 66% 100%
C C C

Milestone Milestone Milestone

12 QTR 2 QTR ; i
Milestone Date 2013 2015 4" QTR 2018 Erolect StetnisUNmice
Construction Status : mcﬂom;ly f s " o

Complete Complete Complete
Pump Station 58 Capacity ° Project completed - 1%t quarter 2015.
Improvements
Staring Lane FM (Phase | - °® Project completed - 2" quarter 2010.
Burbank Drive to Highland Road)
Staring Lane FM (Phase II - ® Project completed - 4 quarter 2013.
Highland road to Perkins Road)
Staring Lane FM (Phase Il - P Project completed - 3™ quarter 2014.
Perkins to PS58)
Multiple PS - Jefferson Hwy - Park °® Project completed - 3 quarter 2012.
Forest Dr
Airline Highway Pipeline ® Construction is approximately 82% complete
Improvements-Phase A and ongoing.
Airline Highway Pipeline °® Construction is approximately 17% complete
Improvements-Phase B and ongoing.
Mulitiple PS - Highland Road - ® Construction is approximately 90% complete
Kenilworth Parkway and ongoing.
Florida Boulevard Pump Station PY Advertisement completed. Construction NTP
Improvements anticipated 15t quarter 2017.
Plank Road Pump Station ® Construction is approximately 90% complete
Improvements and ongoing.
Multiple PS - Highway 61 - Plank PY Construction is approximately 1% complete
Road and ongoing.
O’Neal Lane Pump Station ° Construction is approximately 96% complete
Improvements — Group A and ongoing.
O’Neal Lane Pump Station Py Construction is approximately 97% complete
Improvements - Group B and ongoing.
Sherwood Forest Blvd — ° Construction is approximately 6% complete
Goodwood Blvd Pipeline and ongoing.
Improvements
Joor Road - Greenwell Springs ® Advertisement completed. Construction NTP
Road Sewer Area Upgrades anticipated 1t quarter 2017.
Plank Road - Port Hudson Pride Py Project completed - 3™ quarter 2015.
Road Sewer Area Upgrades
Highland Road Pipeline °® Project completed - 3% quarter 2016.
Improvements - Group A
Highland Road Pipeline ° Construction is approximately 45% complete
Improvements - Group B and ongoing.
Oak Villa Boulevard - Monterrey PS Construction is approximately 25% complete
Boulevard Sewer Area Upgrades and ongoing.
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TABLE §

EPA Consent Decree RMAP2 Milestones for Category 2 Projects

33% 66% 100%
C { C (o
Milestone Milestone Milestone
1t QTR 27 QTR tatus i
Milestone Date 2013 2015 4 QTR 2018 Rroject Spmmpiee
Construction Status *Consty o “Construction | *C e
¥ Complete : Complete' : Complete'
Lovett Road — Greenwell Springs P Advertisement completed. Construction NTP
Road Sewer Area Upgrades anticipated 1% quarter 2017.
Hooper Road Pump Station ® Construction is approximately 1% complete
Improvements and ongoing.
Multiple PS - Prescott Rd - ° Advertisement completed. Construction NTP
Greenwell Springs Rd anticipated 1% quarter 2017.
Multiple PS - Burbank Drive - PY Construction is approximately 45% complete
Siegen Lane and ongoing.
Pump Station 42 Improvements ° Project completed - 1t quarter 2016.
Pump Station 42 Forcemain - PY Project complete - 3™ quarter 2014.
Phase |
Pump Station 42 Forcemain - P Project complete - 2" quarter 2014.
Phase Il
Central Consolidated Pump ° Project complete - 4" quarter 2014.
Stations
Central Consolidated Forcemains - °® Project complete - 3™ quarter 2013.
Phase |
Central Consolidated Forcemains — ° Project complete - 3™ quarter 2014.

Phase Il

*A project is deemed “Functionally Complete” when a project has been constructed in accordance with
the engineering and operation specifications and has been tested to function as required. The definition
functionally complete may or may not mean that the asset has been put into service as designed. Further
definition can be found within Quarterly Report #56.
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Category 3: Wastewater Treatment and Storage

This category of projects includes wet weather improvements at the City/Parish wastewater treatment plants
(WWTPs), as well as storage facilities throughout the service area.

Presently, there are not any RMAP2 projects that have been identified at the North WWTP. Also, since the
existing Central WWTP had insufficient flows to justify the cost of renovation and upgrading for future
requirements, it was decommissioned in July 2016 as the RMAP2 projects are completed at the South WWTP.
Flows for the current Central service area have been diverted to the South WWTP.

Wastewater Treatment Projects that are part of RMAP2 submittal are summarized below:

e Immediate Action Plan (IAP) South WWTP Project that includes screening, trickling filter recirculation
pumping, primary treatment improvements, and bio-solids thickening improvements. Effluent pumping
improvements were also completed as part of the IAP.

 Phase 1 Improvements at the South WWTP for Wet Weather Flow including influent pumping, screening
and grit removal for a predicted flow of 345 MGD. Phase 1 also includes 64 million gallons of equalization
storage at the South WWTP.

* Phase 2 Improvements at the South WWTP include wet weather flow treatment with a peak capacity of 200
MGD (as previously approved in the November 2006 RMAP?2).

In addition, there are two storage projects sized to reduce peak flows to existing North WWTP that are listed
below and depicted as well in Table 6:

o Choctaw Storage Facility
» Hooper Storage Facility

These storage projects are part of the transmission system which permits retainage of wet weather peak flows.
The details of the wastewater treatment and storage projects are listed in Table 6 below, and are current
through December 31, 2016.

ES-18



Table 6

EPA Consent Decree RMAP2 Milestones for Category 3 Projects

33% 66% 100%
C C C
Milestone Milestone Milestone
1= QTR 2™ QTR Project Status Summaries
Milestone Date 2013 2015 4t QTR 2018 g
Construction Status | *C *C ic *C ic
Functionally F y F y
Complete Complete Complete

Project Descriptions RMAP2 Proj

ects

Choctaw Storage and Pump
Station Facility

Project completed - 3™ quarter 2013.

Hooper Storage Facility

Project completed — 2" quarter 2016.

South WWTP IAP (Consolidated ~
Screening, Primary Treatment,
Trickling Filter Recirculation,
Sludge Handling)

Project completed - 2" quarter 2011.

South WWTP IAP (Effluent
Pumping improvements)

Project completed - 15t quarter 2008.

SWWTP Wet Weather
Improvements - Phase |

Project completed - 2" quarter 2013.

SWWTP Wet Weather
Improvements - Phase Il (PDP
portion)

Project completed - 2" quarter 2015.

*A project is deemed “Functionally Complete” when a project has been constructed in accordance with
the engineering and operation specifications and has been tested to function as required. The definition
functionally complete may or may not mean that the asset has been put into service as designed. Further
definition can be found within Quarterly Report #56.
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Additional Projects Outside of Consent Decree

This category of projects is composed of several additional projects the City/Parish has agreed to implement
not presently included/tracked by the RMAP2 Consent Decree Compliance Schedule, and specifically includes
wet weather improvements at the City/Parish wastewater treatment plants (WWTPs), as well as storage
facilities throughout the service area. Many of these projects will greatly improve the operation and
maintenance of the wastewater collection system, WWTPs, and storage facilities. Specifically included in this
group of projects are both the SCADA Project and the Standby Power Program, which will help optimize the
overall operation of the treatment facilities and pump stations, while minimizing risks associated with SSOs.
Several of these projects have been initiated as well by the City/Parish, on their own without EPA/LDEQ
approval, because they were needed due to emergency, or due to additional scope added late to a project, and
for easier project execution. All of these additional projects are summarized below and project statuses are
provided in Table 7.

The North WWTP improvements project was most recently bid as one project— North WWTP Master Plan &
Sustainability Improvements Project. However, bids received for the project were 35% over available funds
and therefore value engineering was used to break the project into several projects, as listed below in Table 7.

Table 7
Proposed Schedule for Projects Outside of Consent Decree

Scheduléd Start | Scheduled Finish Project Status Summary
Advertisement anticipated 3 quarter 2017.
NWWTP Plantwide & Master SCADA Project Construction — 4% Project originally part of NWWTP Master
Project Underway quarter 2018 Plan project, re-scoped into several

projects 4™ quarter 2016 due to high bids.

Advertisement anticipated 3 quarter 2017.
. Project Construction — 24 Project originally part of NWWTP Master

PP StardlyiCenegatorBroject Underway quarter 2018 Plan project, re-scoped into several

projects 4" quarter 2016 due to high bids.

Advertisement anticipated 2" quarter 2017.
NWWTP Pretreatment & Grit Project Construction — 4% Project originally part of NWWTP Master
Removal Rehabilitation Project Underway quarter 2018 Plan project, re-scoped into several
projects 4" quarter 2016 due to high bids.

Advertisement anticipated 1%t quarter 2017.
NWWTP General Electrical Project Construction — 4t Project originally part of NWWTP Master
Rehabilitation Project Underway quarter 2018 Plan project, re-scoped into several
projects 4™ quarter 2016 due to high bids.

Advertised 4™ quarter 2016, expected

. te .
NWWTP Odor Control & Sodium Project Construction — 2nd | Gonstruction start 2 quarter 2017. Project

7 c originally part of NWWTP Master Plan
Hypochilorite Project Underway quarter 2018 project, re-scoped into several projects 4™

quarter 2016 due to high bids.

Advertisement anticipated 1%t quarter 2017.
Project originally part of North WWTP

North WWTP Sustainability Project Construction — 4" Master Plan & Sustainability Improvements

Improvements Project Underway quarter 2017 Project (projects #1 and #2 combined 3™
quarter 2015), un-combined 4" quarter
2016.

NWWTP Master Plan Project #3 Project Construction — 2™ . . =

(Public Project) — Plant Buffer Underway quarter 2018 Advertisement anticipated 1% quarter 2017.

SWWTP Wet Weather Improvements . o)

— Phase Il (Master Plan portion) Complete Complete Project completed - 2" quarter 2015.
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Table 7
Proposed Schedule for Projects Outside of Consent Decree
Scheduled Start | Scheduled Finish Project Status Summary

Generator installation of PDP stations
approximately 85% and on-going.

Sewer System and WWTP Stand-by Project Completion of SSO ggg&"a?lgsrgm ggc:ﬁg :rr:)tj'g::rt’aflldstore d

Power Program CRdetiay Program generators were flooded during the Great
Flood of 2016 and will require acquisition of
replacements.

SCADA (Collection System, Project Completion of SSO | Construction of overall project 61%

Operations Data and Control Center) Underway Program complete and ongoing.
100% design underway and advertisement
anticipated 1%t quarter 2017. Note:

: . City/Parish is comparing the costs of
—ond

Environmental Services Facility U':;%‘;?; cS::tenggg - repurposing an existing building,

Y q redesigning a new facility, or modifying an
existing design to facilitate a more cost
effective structure.

NWWTP Odor Control Project Complete Complete Project completed — 4% quarter 2010.
Comite —Foster Road Sewer Area Complete Complete Project completed - 1%t quarter 2011.
Upgrades - Phase Il
; ; ; Project moved into RMAP2. See Table 5
Zachary Area Transmission Network Project Project moved into for project status update
Underway RMAP2. See Table
Improvements Phase V - Zachary 5 for project status
Improvements update
Project Project moved into Projec@ moved into RMAP2. See Table 5
South Boulevard - Saint Joseph Underway RMAP2. See Table | for Project status update
Street Phase B 5 for project status
update
Project Plant offline 3¢ Central WWTP came offline 3" quarter
Underway Quarter 2016. 2016; City/Parish investigating selling
ey property with existing structures in place.
gf;g:t' N Decoigkioning Plan not finalized. NOTE: Phase Il
Environmental Assessment underway, final
design to remove effluent piping as
required by USACE in progress.
Ward Creek Aerial Crossing Complete Complete Project completed — 3" quarter 2015.
Replacement Emergency Project
- St 5 e
South Basin Coordination Project Project Construction — 18 Project completed — 4™ quarter 2016.
Underway quarter 2017
South WWTP Landscape Buffer Area Complete Complete Project completed — 2" quarter 2016.

Status of Other Consent Decree Requirements
Administrative Order Docket Number: CWA-06-2016-1749

On June 3, 2016, United States Environmental Protection Agency (EPA) issued an Administrative Order (AO)
to the City of Baton Rouge/Parish of East Baton Rouge (Baton Rouge). This AO is for alleged violation of the
Clean Water Act (CWA) and Consent Decree entered on March 14, 2001.
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EPA and Louisiana Department of Environmental Quality (LDEQ) conducted an audit at the City’s
Administrative Offices during the week of December 7 to 11, 2015. Violations alleged are for failure to
implement the approved industrial pretreatment program, the General Pretreatment Regulations, and the
requirements of the Louisiana Pollutant Discharge Elimination System (LPDES) program.

To date all requirements of the AO have been met except for the completion of an up-to-date Industrial User
(IU) survey, which was delayed due to the impacts of the Great Flood of 2016, which has devastated the
Greater Baton Rouge area’s residential and business community, including many City/Parish employees and
their families. On August 30, 2016 a letter was sent requesting an extension on the Industrial User Survey (Pre-
Treatment), found in Attachment 2. A verbal agreement was made by DES on the phone to complete this
remaining task within 90 days of August 30, 2016. The completion of an up-to-date Industrial User (IU) survey
is expected to occur by November 28, 2016, which is 90 days after August 30, 2016.

Notification of completion of and compliance with all administrative order findings and items occurred
through the submittal of the Final Report Administrative Order - CWA-06-20161749, Agency Interest No.
4841, Water Permit No. LA0036412, LA0036439, LA0036421.This report may be found in Attachment 2, Final
Report Administrative Order - CWA-06-20161749, Agency Interest No. 4841, Water Permit No. LA0036412,
LA0036439, LA0036421.

Comnsent Decree Section XV - Outreach and Public Awareness Plan

Section XV requires the City/Parish DES to implement and follow the Outreach and Public Awareness
Program Plan attached in Exhibit H of the Consent Decree. The Outreach and Public Awareness Program Plan
was updated in December 2007 and has been completed and reviewed/approved by the City/Parish and can
be found in Attachment 1: Updated Outreach and Public Awareness Plan and RMAP1 Completion Report located at
the end of the 36 Quarterly EPA Report.

Outreach and Public Awareness Program Plan implementation efforts have been on-going. Public information
tools such as the website are being continuously updated with new information about the program, project
information (including monthly and quarterly progress reports detailing the status of the projects), and
regulatory information and associated reference documents, etc. Fact sheets and brochures have also been
developed that can be accessed via the website and that have been distributed during public meetings; these
fact sheets describe pertinent information about and aspects of the Program. Additionally, prior to any field
work in areas, informational door hangers are also hung on those homes where inspection work will be taking
place.

The Program quarterly progress reports have been made available and distributed to the public. Until now,
they have been, and still are, posted on the website for the public to download at their convenience and are
always distributed to City/Parish and DES staff. The plan is for these reports to continue to be distributed and
posted on the website; in addition the public quarterly progress reports will also be handed out or mailed to
anyone who requests them throughout the duration of the SSO Control and Wastewater Facilities Program.

Program communications continue to provide City/Parish residents with time critical information on SSO
Program projects, educational information on SSOs, and updates on the status of the Program and related
projects. In close collaboration with the Office of the Mayor-President and the Department of Environmental
Services, the Program has initiated a construction communication outreach component to complement the
Program's current communication activities. The Program Communication Team has designed and distributed
a variety of outreach materials. A telephone hotline for residents to call with questions was developed and
coordination between the SSO Program and the Parish's 311 call center was established. Additionally,
materials including information letters and handouts, door hangers announcing road closures, were
developed and are continuing to be distributed. A summary of outreach activities for the quarter follows.
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Public Outreach Summary 4* Quarter 2016 (Through December 31, 2016)

Some of the public outreach initiatives conducted this quarter include:

October 24, 2016: SSO Program attended the Sherwood Forest Civic Association Board meeting to discuss
ongoing and planned work, expected impacts, etc. The Program currently has a rehab, capacity, and pump
station project in construction or near NTP.

October 31, 2016: SSO Program representatives distributed informational flyers to residents in the Airline
Pipeline B project area.

November 3, 2016: SSO Program representatives distributed informational flyers to residents in the Sherwood-
Goodwood Pipeline project area.

DES Communication Initiatives Summary 4th Quarter 2016 (Through December 31, 2016)
Specific efforts included:

Social Media and Web Presence

¢ Drafted and published related social media content for City-Parish social media platforms (Facebook,
with a total post audience of 3,169, and Twitter, with a total tweet audience of 4,785), with content
focused around the DES/SSO School Outreach Program and WaterWorld Magazine's feature on the
SSO Program and pump station mural

*  Utilized social media and web-related channels to disseminate departmental information following
August 2016 flooding event, including updates on wastewater system performance during disaster,
press conferences live-streamed via Facebook Live, and regular web-based and social media outreach

Public Outreach and Community Engagement

¢ Continued working with national media outlets interested in providing the general public and industry
participants with information about the Pump Station 59 mural project, DES’ work to engage local
schools in its mission, and the SSO Program so that other municipalities can benefit from these
practices to support the development of articles (coverage includes featured articles in WaterWorld
Magazine and Municipal Sewer & Water Magazine)

e Coordinated half-day photography session with MS&W photographer focused on providing MS&W
readers with visual understanding and description of the work taking place through the SSO Program
as well as the public outreach programs in which DES is engaged, such as the DES School Outreach
Program; included onsite sessions at various sites and key personnel such as the Mayor-President, DES
Interim Director and other wastewater division staff and SSO Program partners, and students
participating in the DES School Outreach Program

 Provided crisis communications and public outreach support for wastewater-related or SSO
program/ project-related issues, including working to respond to media requests and public
information needs related to the status of the SSO Program’s South Boulevard-St. Joseph Street project

 DESand SSO Program staff coordinated outreach related to the decommissioning of the Central
Wastewater Treatment Plant, including a public outreach event held October 4, utilizing a mix of
traditional media outreach, social media engagement including a live Facebook stream during the
decommissioning event, and more

¢ Continued to develop August flood-related communications - both for general public consumption
(such as regular response and recovery progress updates, which were also shared via social media) and
targeted to specific audiences (such as letters to homeowners regarding processes for appropriate
disposal of various types of flood debris)
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¢ Finalized approach to utilizing newly-developed web platform to provide up-to-date public
information regarding SSO Program and project-specific updates; currently working with DES and SSO
Program staff to finalize content and related assets for platform

e Began development of strategy and framework for fats, oils, and grease (FOG) pretreatment program
in collaboration with SSO Program staff and DES senior leadership, including potential collaboration
with industry stakeholders such as the Louisiana Restaurant Association

¢ Development of framework and process for monthly update meetings between DES/SSO Program
representatives and Metro Councilmembers and their legislative aides to provide updates on key
projects and initiatives within each council district throughout East Baton Rouge Parish and request
input or feedback as to how services are being delivered to constituents they each represent (monthly
briefings currently scheduled to begin January 2017)

School-Based Outreach
¢ Throughout the month of October, the DES School Outreach Committee facilitated a sustainability
competition between five partner schools across East Baton Rouge Parish to raise awareness about the
importance of sustainability and practices that feed into those concepts, culminating on National

Recycling Day on November 15%. In total, more than 2,000 students at the five participating schools

collected a total of 7,379 pounds of recyclable materials successfully diverted from disposal at the City-

Parish landfill. Furthermore, this was an opportunity to educate hundreds of students on the

importance of recycling and sustainable waste practices in the process and providing a basis for

additional school-based outreach and engagement through the SSO Program and DES divisions. Some
notable interactions included:

o On November 15, City-Parish Chief Administrative Officer, William Daniel, held a ceremony at
Kenilworth Science and Technology to recognize the sustainability competition’s winning students
and school. Daniel presented a certificate from Mayor-President Kip Holden and challenged the
students to continue their sustainability practices and recycling efforts moving forward.

o From November 16-18, DES staff visited the four participating schools that did not win the
competition ~-Scotlandville Middle, Westdale Elementary, The Dunham School, and Scotlandville
High - to provide students with a certificate from Mayor-President Holden acknowledging their
efforts while leading on a discussion on the lessons learned from the competition and how to apply
these lessons moving forward.

o Throughout the month of November, the DES School Outreach Committee met with school
administrators from the five partner schools that participated in the school-based competition to
discuss how participating school could continue any related sustainability practices in the future.
These interactions proved that the competition successfully showed school leadership the
importance of protecting the environment through recycling and other measures that encourage
sustainable living and waste management practices.

¢ Inaddition to the recycling competition, DES School Outreach Committee Members continued meeting
with their partner schools throughout the 4t Quarter 2016 to discuss and facilitate classroom activities
for environmental science classes:

o October 6, 2016: Environmental Coordinator William Patrick met with Christine Williams,
Mentorship Academy Science Coach, to discuss a recycling project for 9 grade and internship
presentation for all seniors

o October 31, 2016: SSO Deputy Program Manager Obie Watts met with Joseph Miller, environmental
sciences teacher at Scotlandville High, to discuss a wastewater treatment project for his 10t grade
class

o November 2, 2016: Wastewater Engineering Manager Justin Sharper and Senior Clerical Specialist
Lenora Williams led an activity and discussion on recycling and wastewater treatment for the
Scotlandville Middle environmental sciences class
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o November 15, 2016: Wastewater Treatment Lab Supervisor Michael Lowe and SSO Deputy
Program Manager Obie Watts led a water filtration project with 10t grade chemistry students at
Scotlandville High

City-Parish legal counsel, DES leadership, and SSO Program staff established guidelines for tours of

wastewater treatment plant and recycling facilities; these tours will be led by DES employees for

students across East Baton Rouge Parish to provide a first-hand look at science in action and promote
awareness of both DES and the work it does to encourage sustainability waste management and related
practices

On November 9, DES Interim Director Adam Smith and Wastewater Treatment Lab Supervisor

Michael Lowe attended a recognition ceremony for Scotlandville High’s Advisory Council for

Engineering Professionals to build relationships with school and community leaders and grow

awareness of the work taking place through the SSO Program and DES.

Throughout December, members of the School Outreach Committee met with DES leadership to

discuss school outreach plans for 2017 to build upon the progress from this year and grow the reach

and impact of the committee’s efforts.
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Attachment 1
Fourth Quarter 2016
Force Majeure Event Letters
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CERTIFIED- RETURN RECEIPT REQUESTED

DATE: October 6, 2016

TO: Mr. Michael T. Donnellan
U.S. Department of Justice
P.O. Box 7611

Washington, D.C. 20044-7611

Ms. Mona Tates (6EN-WM)

U.S. Environmental Protection Agency, Region 6
1445 Ross Avenue, Suite 1200

Dallas, TX 75202-2733

Dr. Chuck Carr Brown

Louisiana Department of Environmental Quality
602 N. Fifth Street

Baton Rouge, LA 70802

FROM: Adam Smith, PE, Interim Environmental Services Director
Department of Environmental Services, City of Baton Rouge and Parish of East Baton Rouge

SUBJECT: City of Baton Rouge and Parish of East Baton Rouge
Consent Decree-Civil Action No. 01-978-B-M3
Update of Force Majeure Event — 2016 August 11 Flood Event

Ladies and Gentlemen:

In conformance with the Force Majeure provision included in Section XXII — Force Majeure of the Consent Decree,
this letter will serve as an update to the formal notification by the City of Baton Rouge and Parish of East Baton
Rouge (City/Parish) to the Department of Justice (DOJ), Environmental Protection Agency (EPA), and Louisiana
Department of Environmental Quality (LDEQ) that a force majeure event has taken place beginning August 11,
2016.



Rain events beginning August 11, 2016 and continuing through August 14, 2016 resulted in excessive flooding in
East Baton Rouge Parish, as well as surrounding parishes such as Livingston Parish and Ascension Parish. The
river stages of the Amite and Comite Rivers exceeded the 1983 flood event resulting in loss of life and property.
Although originally estimated to have been over 40,000 residents in the greater Baton Rouge area directly impacted
by this rain event, the estimate has now increased to over 284,000. Many individuals that work in East Baton
Rouge Parish, including State and City-Parish employees, construction contractors, and employees of inspection
firms have been impacted and had difficulty returning to work. The average rainfall for the area over the four day
rain event was 11 inches. Zachary, located in East Baton Rouge Parish, had just over 26 inches of rainfall. This
event has been identified as a 1,000 year rain.

On Friday, August 12, 2016 Governor John Bel Edwards declared a state of emergency for the entire state of
Louisiana. This was followed on August 14, 2016, by President Obama signing the Louisiana Disaster Declaration,
which declared a major disaster for the State of Louisiana. On September 23, 2016, Dr. Chuck Carr Brown, the
secretary of the Louisiana Department of Environmental Quality signed a Second Amended Declaration of
Emergency and Administrative Order, to expire September 30, 2016. On September 30, 2016, a Third Amended
Declaration of Emergency and Administrative Order was signed by Dr. Chuck Carr Brown, extending the order until
November 30 2016.

All active construction and design SSO Program projects have been impacted by this event, as staff and
contractors were directly impacted by the storm and are working to get back to normal operating status.

The SSO Program will aggressively pursue resumption of construction when it is deemed appropriate to do so and
will provide an update upon completion of the Force Majeure event.

| certify that the information contained in or accompanying this document is true, accurate, and complete. As to
portions of this document for which | cannot personally verify their truth and accuracy, | certify as the official having
supervisory responsibility for the persons who, acting under my direct instructions, made the verification, that this is
true, accurate, and complete.

Sincerely,

Interim Environmental Services Director Senior Special Parish Attorney



Cc:

Honorable Melvin L. “Kip” Holden, Mayor-President
William B. Daniel, IV, Chief Administrative Officer
Dr. Al Amendariz, US EPA REGION 6 Administrator
Mr. Carlos Zequeira, US EPA (6RC-EA)

Ms. Gladys Gooden-Jackson, US EPA (6EN-WC)
Mr. Ted Broyles, LDEQ

Mr. Joseph Young, PE, Program Manager, CH2M



CERTIFIED - "RETURN RECETPT REQUESTED

DATE:

TO:

FROM:

SUBJECT:

December 1, 2016

Mr. Michael T. Donnellan
U.S. Department of Justice
601 D. Street NW
Washington, D.C. 20044-7611

Ms. Mona Tates (6EN)

U.S. Environmental Protection Agency, Region 6
1445 Ross Avenue, Suite 1200

Dallas, TX 75202-2733

Dr. Chuck Carr Brown

Louisiana Department of Environmental Quality
602 N. Fifth Street

Baton Rouge, LA 70802

Adam Smith, PE, Interim Environmental Services Director
Department of Environmental Services, City of Baton Rouge and Parish of East Baton Rouge

City of Baton Rouge and Parish of East Baton Rouge

Consent Decree-Civil Action No. 01-978-B-M3

Update of Force Majeure Event — 2016 August 11 Flood Event

Ladies and Gentlemen:

In conformance with the Force Majeure provision included in Section XXII - Force Majeure of the Consent Decree
this letter will serve as an update to the formal notification by the City of Baton Rouge and Parish of East Baton
Rouge (City/Parish) to the Department of Justice (DOJ), Environmental Protection Agency (EPA), and Louisiana
Department of Environmental Quality (LDEQ) that a force majeure event has taken place beginning August 11,

2016.

222 Saint Louis Street, Baton Rouge,



Rain events beginning August 11, 2016 and continuing through August 14, 2016 resulted in excessive flooding in
East Baton Rouge Parish, as well as surrounding parishes such as Livingston Parish and Ascension Parish. The
river stages of the Amite and Comite Rivers exceeded the 1983 flood event resulting in loss of life and property.
Although originally estimated to have been over 40,000 residents in the greater Baton Rouge area directly impacted
by this rain event, the estimate has now increased to over 284,000. Many individuals that work in East Baton
Rouge Parish, including State and City-Parish employees, construction contractors, and employees of inspection
firms have been impacted and had difficulty returning to work. The average rainfall for the area over the four day
rain event was 11 inches. Zachary, located in East Baton Rouge Parish, had just over 26 inches of rainfall. This
event has been identified as a 1,000 year rain.

On Friday, August 12, 2016 Governor John Bel Edwards declared a state of emergency for the entire state of
Louisiana. This was followed on August 14, 2016, by President Obama signing the Louisiana Disaster Declaration,
which declared a major disaster for the State of Louisiana. On September 23, 2016, Dr. Chuck Carr Brown, the
secretary of the Louisiana Department of Environmental Quality signed a Second Amended Declaration of
Emergency and Administrative Order, to expire September 30, 2016. On September 30, 2016, a Third Amended
Declaration of Emergency and Administrative Order was signed by Dr. Chuck Carr Brown, extending the order until
November 30, 2016. On November 30, 2016, a Fourth Amended Declaration of Emergency and Administrative
Order was signed by Dr. Chuck Carr Brown, extending the order until December 31, 2016.

All active construction and design SSO Program projects have been impacted by this event, as staff and
contractors were directly impacted by the storm and are working to get back to normal operating status.

The SSO Program will aggressively pursue resumption of construction when it is deemed appropriate to do so and
will provide an update upon completion of the Force Majeure event.

I certify that the information contained in or accompanying this document is true, accurate, and complete. As to
portions of this document for which | cannot personally verify their truth and accuracy, | certify as the official having
supervisory responsibility for the persons who, acting under my direct instructions, made the verification, that this is
true, accurate, and complete.

Sincerely,

-——77-——
tl 1t Bz z //////.{
Adam Smith, PE Robert Abbott
Interim Environmental Services Director Senior Special Parish Attorney

222 Saint Louis Street, Baton Rouge, LA 70802



Cc:

Honorable Melvin L. “Kip” Holden, Mayor-President
William B. Daniel, IV, Chief Administrative Officer
Mr. Ron Curry, US EPA REGION 6 Administrator
Mr. Carlos Zequeira, US EPA (6RC)

Ms. Darlene Whitten-Hill US EPA (6EN)

Mr. Ted Broyles, LDEQ

Mr. Joseph Young, PE, Program Manager, CH2M

222 Saint Louis Street, Baton Rouge,



Attachment 2

Final Report Administrative Order —
CWA-06-20161749, Agency Interest No.
4841, Water Permit No. LA0O036412,
LAO036439, LAO036421
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Certified Mail Return Receipt Requested #7016 1370 0001 4383 5067 (Tillman)
Certified Mail Return Receipt Requested #7016 1370 0001 4383 5074 (Whitten-Hill)

December 12, 2016

Mr. Mike Tillman (6EN-WM) / Ms. Darlene Whitten-Hill (6EN-WC)
Water Enforcement Branch

United States Environmental Protection Agency Region 6

1445 Ross Avenue

Dallas, Texas 75202-2711

Re:  Final Report Administrative Order - CWA-06-2016-1749
Agency Interest No. 4841, Water Permit No. LA0036412, 1LA0036439, LA0036421

Dear Mr. Tillman and Ms. Whitten-Hill:

The City of Baton Rouge/Parish of East Baton Rouge (C-P), submits this final report in response to
Administrative Order Docket Number CWA-06-2016-1749 issued on June 3, 2016. C-P appreciates
this opportunity to work with the Environmental Protection Agency (EPA). In this response, C-P
addresses each of the findings and items in the Administrative Order and trusts that the measures
taken will formally address all issues with the EPA.

If you have any questions or require additional information regarding this matter, please feel
free to contract me at (225) 389-4865.

Sincerely,

bl 7. _L. 28
Adam M. Smith, P.E.
Interim Director of Environmental Services

Attachment

cc: Ms. Stacey Dwyer, Acting Director 6EN
United States Environmental Protection Agency Region 6
Compliance Assurance and Enforcement Division
1445 Ross Avenue
Dallas, Texas 75202-2711



Ms. Celena Cage, Administrator

Louisiana Department of Environmental Quality
Office of Environmental Compliance

Post Office Box 4312

Baton Rouge, LA 70821-4312

Ms. Melissa Reboul

Louisiana Department of Environmental Quality
Water Permit Division

Post Office Box 4313

Baton Rouge, LA 70821-4312



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
FINDINGS OF VIOLATION, COMPLIANCE ORDER, AND INFORMATION DEMAND
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ISTRATIVE ORDER;
DOCKET NUMBER:CWA-06-2016-
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RESPONSE OF CITY OF BATON ROUGE/PARISH OF EAST BATON ROUGE TO

ADMNISTRATIVE ORDER

On June 3 2016, United States Environmental Protection Agency (EPA) issued an Administrative
Order (AO), to City of Baton Rouge/Parish of East Baton Rouge (C-P). This AO is for alleged violations
of the Clean Water Act (CWA). This response will serve as the C-P’s “Final Progress Report” as required
by Section 309(a)(3) of the AO. This response also includes the comments on the Findings and the Orders
in the AO.

FINDINGS

The AO regarding the listed violations are generally as described in the Findings section of the AO.
Baton Rouge is responding to Findings 1 through 11:

Finding 1

The City of Baton Rouge/Parish of East Baton Rouge ("Respondent") is a municipality created by

or pursuant to State law and having jurisdiction over the disposal of sewage, industrial wastes, or other



wastes, which collectively is a "municipality” as that term is defined at Section 502(4) of the Act, and as

such, is a "person," as that term is defined at Section 502(5) of the Act, 33 U.S.C. § 1362(5).
Response

Concur.
Finding 2

At all times relevant to violations alleged herein (“All relevant times™), Respondent owned or
operated the South Wastewater Treatment Plant (“WWTP”), located at 2850 Gardere Lane; the Central
WWTP, located at 2443 River Road; and the North WWTP, located at 50 Woodpecker Ave., East Baton

Rouge Parish, Louisiana (“facility”) and was, therefore, an “owner or operator”.
Response

Concur.
Finding 3

Atall relevant times, to this Order, the facility acted as a "point source" of a discharge of "pollutants"
as those terms are defined by Section 502(12) & (14), 33 U.S.C. § 1362(12) & (14), into subsegements
070201 and 070301 of the Mississippi River, in the Mississippi River Basin, which is a “water of the United
States,” within the meaning of Section 502 of the Act, 33 U.S.C. § 1362, and 40 C.F.R. §122.2.

Response
Concur.
Finding 4

Because Respondent owned or operated a facility that acted as a point source of discharges of
pollutants to waters of the United States, Respondent and the facility were subject to the Act and the
National Pollutant Discharge Elimination System ("NPDES") program.

Response

Concur.



Finding 5

Under Section 301 of the Act, 33 U.S.C. § 1311, it is unlawful for any person to discharge any
pollutant from a point source to waters of the United States, except with the authorization of, and in

compliance with, an NPDES permit issued pursuant to Section 402 of the Act, 33 U.S.C. § 1342.
Response

Concur.
Finding 6

Section 402(a) of the Act, 33 U.S.C. § 1342(a), provides that the Administrator of EPA may issue
permits under the NPDES program for the discharge of pollutants from point sources to waters of the United

States. Any such discharge is subject to the specific terms and conditions prescribed in the applicable permit.
Response

Concur.
Finding 7

Section 402 of the Act, 33 U.S.C. § 1342, authorizes states to request approval from EPA to
administer their own permit programs for discharges into navigable waters within their jurisdiction.
Pursuant to this provision, the State of Louisiana requested approval from EPA to administer its own permit
program for discharges into navigable waters within Louisiana, and such approval was granted by EPA on
August 27, 1996. Therefore, pursuant to the State's permit program, the Louisiana Department of
Environmental Quality ("LDEQ") has issued Louisiana Pollutant Discharge Elimination System
("LPDES") permits. Violation of an LPDES permit is a violation of Section 301(a) of the Act, 33 U.S.C. §
1311(a).

Response

Concur.



Finding 8

Respondent applied for and was issued LPDES permit numbers LA0036412, LA0036439, and
LA0036421 (“permits”) under Section 402 of the Act, 33 U.S.C. § 1342. The permits became effective on
March 1 and April 1 of 2013.

Response
Concur.
Finding 9

Part JI, D.1 of the permits requires Respondent to operate an industrial pretreatment program in
accordance with Section 402(b)(8) of the Clean Water Act, the General Pretreatment Regulations at 40
C.F.R. Part 403 (LAC 33:IX.Subpart 2.Chapter 61), and the approved Publicly Owned Treatment Works
pretreatment program submitted by Respondent and approved by EPA on August 22, 1984 and modified
on October 9, 1992.

Response
Concur.
Finding 10

During the week of December 7 — 11, 2015, a pretreatment program audit was performed at the City
of Baton Rouge / Parish of East Baton Rouge, Louisiana, by representatives of EPA and LDEQ. Asaresult
of the audit, the City was found to be in violation of Section 301 of the Act,33 U.S.C. § 1311.

Response
Concur.
Finding 11
Violations noted as a results of the audit are as follows:

a) The City initiated major modifications to its sewer use ordinance and enforcement response

plan, without prior review and approval by LDEQ;

b) resources and staffing are not at levels required by the City’s approved pretreatment program;
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Response

the industrial user (“IU”) files are loosely bound, disorganized and incomplete;

the TU files lack current permit applications, clear and specific permits with fact sheets, IU
self-monitoring reports, city compliance monitoring reports, and/or data, and inspection

reports;

there are Quality Assurance/Quality Control (QA/QC) issues associated with IU self-

monitoring, and chain of custody forms;

the City’s compliance/enforcement actions toward non-compliant IUs are not well

documented or are missing;

the JU survey lacks documentation and is out-of-date.

The C-P does not dispute Finding 11. However, significant improvements were made to the

Pretreatment Program prior to the issuance of the AO. Improvements include but are not limited to:

An IPP Master Plan completed and formally submitted to LDEQ on January 22, 2016.
Additional staff recruited and hired, including a new Environmental & Wastewater
Pretreatment Manager and additional new Environmental Specialists.

Implementation of an online permitting program for non-SIUs.

Fats, Oil and Grease (“FOG”) inspections performed in conjunction with feedback from
Closed Circuit Television (CCTV) inspections, wastewater collections staff and call center
dispatch staff.

Ongoing training of staff via “Lunch and Learns”' provided by an industrial pretreatment
consultant with 30 years’ experience are in place to supplement the Standard Operating
Procedures (SOPs) for educating new staff.

Participation in the 2016 EPA Region VI Pretreatment Conference and participation in future

Pretreatment related conferences.



Conducting an internal assessment of the filing system and content of the IU folders.
Completing a master list of what should be in each industrial file.

Completing conversion to hard copy filing system with each industry in a single folder.
Addressing gaps in the file folders including outdated information, missing permit
applications, fact sheets, signature authorizations, one time hazardous waste certification.
New inspection checklists developed using EPA guidance documents to obtain a more
comprehensive inspection of the IUs activities and compliance with regulations.

Inspection of the IUs using the new inspection forms beginning in January 2016 with follow
up inspections of the four industries visited during the EPA compliance inspection.
Additional inspections conducted with the remaining IUs and completed by September 8,
2016.

Development of an EXCEL Significant Non-Compliance (SNC) Spreadsheet. After input
of industrial and city laboratory monitoring results this spreadsheet auto calculates SNC that
includes a consideration of all of the eight criteria for SNC.

Development of standard forms and instructions for Self-Monitoring Report, Hazardous
Waste Notification, Periodic Compliance Report, and Verification of Data Accuracy.
Development of a Technically Based Local Limits (TBLL) Sampling Plan. A sampling plan
for recalculating TBLL was completed and submitted to LDEQ for review. This plan has
been approved after LDEQ requested modifications and completion of sampling will take
place pending finalization of contractual arrangements with contract laboratory. The
recalculation of TBLL is necessary due to the long period since TBLL were last calculated.
Additionally this will provide Maximum Allowable Headworks Loadings (MAHL). The
previous MAHLSs are no longer available and are needed to compare treatment plant influent
monitoring results to allowable concentrations.

Revised Draft Sewer Use Ordinance formally submitted to LDEQ for review and comment
on May 24, 2016.

Revised draft Enforcement Reponses Plan (ERP) formally submitted to LDEQ for review
and comment on May 24, 2016.



* Developing a New Draft Model Permit — the model permit is currently under development
and is intended to be more comprehensive than the current permit in order to clarify issues
to industry. It will also provide additional recourse for non-compliance. This document will
be submitted LDEQ for review upon completion.

* Developing a QA/QC Manual. As part of the Master Plan, QA/QC will be increased in the
program and follow a written QA/QC Manual. The manual currently in early draft will also
include a periodic internal audit function that is intended to assure that the program maintains
a high standard of quality. This document will be submitted to DEQ for review upon
completion.

¢ Developing Revised Implementation Manual. The current 1992 implementation manual is
being updated to reflect regulatory changes and to improve the operation of the program. In
order to increase the sustainability of the program additional SOPs and training materials
will be added for future staff.

COMPLIANCE ORDER

Section 309(a) (3) of the AO directs Baton Rouge to accomplish the tasks and comply with the
schedule provided. ~ Baton Rouge is responding to A1-A5 of this Section:

A.l.

Hire 3 additional Environmental Specialists to bring staffing levels up to the 9 required in the

approved pretreatment program by August 31, 2016.
Response
Seven positions were previously filled. Two new hires were made as of June 30, 2016.
A2,

Complete an up-to-date IU survey by August 31, 2016.2



Response

A3.

In November 2015 an IU survey was mailed out. The survey was FOG based and had a very broad
inclusion based on business classifications. A new online survey with a focus on SIU inclusion was
developéd. The TU Survey request was mailed out on September 20, 2016, to 631 potential
significant industrial users. These potential Significant Industrial Users (SIUs) were identified by
utilizing City-Parish Zoning information for heavy commercial and industrial zones, November
2015 survey information, and from the Louisiana Manufacturers database provided by the Louisiana
Department of Environmental Quality (LDEQ). We requested that the survey be completed within
20 days of receipt either online or via telephone. The IPP department performed daily monitoring
and review of submitted responses, assisted with completion of the survey via telephone, and
followed up with non-responders. Two hundred ninety four businesses completed the survey, three
hundred and thirty-seven were excluded due to being outside of East Baton Rouge Parish or the
business was closed or it was a duplicate address. The survey identified six potential SIUs and six
potential categorical industrial users (CIU). The IPP department is scheduling physical inspections
of the twelve business identified in the survey. Data Disclosure Form (DDF) and Baseline
Monitoring Report (BMR) forms were developed based on Federal Regulations and will be utilized
during the inspections and to prepare fact sheets / perform final permitting as necessary. A summary
report of the IWS survey and path forward was submitted to the EPA and LDEQ via email and
certified mail on November 30, 2016.

Re-evaluate significant industrial user (“SIU”) significant non-compliance (“SNC”) determination

by September 30, 2016.

Response

An excel spreadsheet was developed for calculating SNC based on Louisiana Administrative Code.

After input of industrial and C-P laboratory monitoring results this spreadsheet auto calculates SNC that

includes a consideration of all of the eight criteria for SNC. This spreadsheet was utilized to re-evaluate

SNC for all 28 SIUs for the pretreatment program annual report for the reporting period August 1, 2015 to

July 31, 2016. All determinations were completed on September 26, 2016.



This spreadsheet will be completed at least monthly, which will keep the IPP informed on how close
each industry is to SNC. The spreadsheet is set up to determine the chronic and technical review criteria
(TRC) based on a quarterly rolling 6-month average. This information can then be used to reduce future
SNC.

AA.

SIUs determined to be in SNC are to be reported and published in accordance with the requirements
delineated in the City’s LPDES permit by October 31, 2016.

Response

SIU determined to be in SNC for the pretreatment program annual report for the reporting period
August 1, 2015 to July 31, 2016 were published in The Advocate on September 29, 2016.

AS.

Complete all SIU Inspections with appropriate documentation and take enforcement action as
required by November 30, 2016.

Response

SIU inspections for all 28 STUs were completed on September 8, 2016. Inspection reports for 28 of
28 SIUs have been finalized. All inspection reports were added to the SIU files. Coca Cola Bottling
Company was ordered to correct deficiencies observed during the initial inspection with the pH
Neutralization System and the Wastewater Sampling System. A follow-up inspection was performed and

all deficiencies noted were corrected.

CONCLUSION

Baton Rouge welcomes this chance to cooperate with EPA. This report addresses the C-P’s
responses to each of the items in the Administrative Order. The C-P trusts that actions taken have resolved
these issues with the EPA. The C-P is working diligently to continue to improve its program and looks

forward to working in conjunction with the EPA in making these improvements.



Respectfully submitted,

Ly 1 L5t

Adam M. Smith, P.E.

Interim Director of Environmental Services
City of Baton Rouge

222 St. Louis Street, Room 816

Baton Rouge, LA 70802



Attachment 1
Fourth Quarter 2016
Force Majeure Event Letters



CERTIFETED— RETURN RECEIPT REQUESTED

DATE:

TO:

FROM:

SUBJECT:

October 6, 2016

Mr. Michael T. Donnellan

U.S. Department of Justice
P.O. Box 7611

Washington, D.C. 20044-7611

Ms. Mona Tates (6EN-WM)

U.S. Environmental Protection Agency, Region 6
1445 Ross Avenue, Suite 1200

Dallas, TX 75202-2733

Dr. Chuck Carr Brown

Louisiana Department of Environmental Quality
602 N. Fifth Street

Baton Rouge, LA 70802

Adam Smith, PE, Interim Environmental Services Director
Department of Environmental Services, City of Baton Rouge and Parish of East Baton Rouge

City of Baton Rouge and Parish of East Baton Rouge

Consent Decree-Civil Action No. 01-978-B-M3

Update of Force Majeure Event — 2016 August 11 Flood Event

Ladies and Gentlemen:

In conformance with the Force Majeure provision included in Section XXII — Force Majeure of the Consent Decree
this letter will serve as an update to the formal notification by the City of Baton Rouge and Parish of East Baton
Rouge (City/Parish) to the Department of Justice (DOJ), Environmental Protection Agency (EPA), and Louisiana
Department of Environmental Quality (LDEQ) that a force majeure event has taken place beginning August 11,

2016.



Rain events beginning August 11, 2016 and continuing through August 14, 2016 resulted in excessive flooding in
East Baton Rouge Parish, as well as surrounding parishes such as Livingston Parish and Ascension Parish. The
river stages of the Amite and Comite Rivers exceeded the 1983 flood event resulting in loss of life and property.
Although originally estimated to have been over 40,000 residents in the greater Baton Rouge area directly impacted
by this rain event, the estimate has now increased to over 284,000. Many individuals that work in East Baton
Rouge Parish, including State and City-Parish employees, construction contractors, and employees of inspection
firms have been impacted and had difficulty returning to work. The average rainfall for the area over the four day
rain event was 11 inches. Zachary, located in East Baton Rouge Parish, had just over 26 inches of rainfall. This

event has been identified as a 1,000 year rain.

On Friday, August 12, 2016 Governor John Bel Edwards declared a state of emergency for the entire state of
Louisiana. This was followed on August 14, 2016, by President Obama signing the Louisiana Disaster Declaration,
which declared a major disaster for the State of Louisiana. On September 23, 2016, Dr. Chuck Carr Brown, the
secretary of the Louisiana Department of Environmental Quality signed a Second Amended Declaration of
Emergency and Administrative Order, to expire September 30, 2016. On September 30, 2016, a Third Amended
Declaration of Emergency and Administrative Order was signed by Dr. Chuck Carr Brown, extending the order until
November 30 2016.

All active construction and design SSO Program projects have been impacted by this event, as staff and
contractors were directly impacted by the storm and are working to get back to normal operating status.

The SSO Program will aggressively pursue resumption of construction when it is deemed appropriate to do so and
will provide an update upon completion of the Force Majeure event.

I certify that the information contained in or accompanying this document is true, accurate, and complete. As to
portions of this document for which | cannot personally verify their truth and accuracy, | certify as the official having
supervisory responsibility for the persons who, acting under my direct instructions, made the verification, that this is
true, accurate, and complete.

Sincerely,

Adam Smith, PE Robert Abbott
Interim Environmental Services Director Senior Special Parish Attorney




Cc:

Honorable Melvin L. “Kip” Holden, Mayor-President
William B. Daniel, IV, Chief Administrative Officer
Dr. Al Amendariz, US EPA REGION 6 Administrator
Mr. Carlos Zequeira, US EPA (6RC-EA)

Ms. Gladys Gooden-Jackson, US EPA (6EN-WC)
Mr. Ted Broyles, LDEQ

Mr. Joseph Young, PE, Program Manager, CH2M



CERETIFLIED RETURN RECEIPT REQUESTED

December 1, 2016

DATE:

TO:

FROM:

SUBJECT:

Mr. Michael T. Donnellan
U.S. Department of Justice
601 D. Street NW
Washington, D.C. 20044-7611

Ms. Mona Tates (6EN)

U.S. Environmental Protection Agency, Region 6
1445 Ross Avenue, Suite 1200

Dallas, TX 75202-2733

Dr. Chuck Carr Brown

Louisiana Department of Environmental Quality
602 N. Fifth Street

Baton Rouge, LA 70802

Adam Smith, PE, Interim Environmental Services Director
Department of Environmental Services, City of Baton Rouge and Parish of East Baton Rouge

City of Baton Rouge and Parish of East Baton Rouge

Consent Decree-Civil Action No. 01-978-B-M3

Update of Force Majeure Event — 2016 August 11 Flood Event

Ladies and Gentlemen:

In conformance with the Force Majeure provision included in Section XXl — Force Majeure of the Consent Decree
this letter will serve as an update to the formal notification by the City of Baton Rouge and Parish of East Baton
Rouge (City/Parish) to the Department of Justice (DOJ), Environmental Protection Agency (EPA), and Louisiana
Department of Environmental Quality (LDEQ) that a force majeure event has taken place beginning August 11,

2016.

222 Saint Louis Street, Baton Rouge,



Rain events beginning August 11, 2016 and continuing through August 14, 2016 resulted in excessive flooding in
East Baton Rouge Parish, as well as surrounding parishes such as Livingston Parish and Ascension Parish. The
river stages of the Amite and Comite Rivers exceeded the 1983 flood event resulting in loss of life and property.
Although originally estimated to have been over 40,000 residents in the greater Baton Rouge area directly impacted
by this rain event, the estimate has now increased to over 284,000. Many individuals that work in East Baton
Rouge Parish, including State and City-Parish employees, construction contractors, and employees of inspection
firms have been impacted and had difficulty returning to work. The average rainfall for the area over the four day
rain event was 11 inches. Zachary, located in East Baton Rouge Parish, had just over 26 inches of rainfall. This
event has been identified as a 1,000 year rain.

On Friday, August 12, 2016 Governor John Bel Edwards declared a state of emergency for the entire state of
Louisiana. This was followed on August 14, 2016, by President Obama signing the Louisiana Disaster Declaration,
which declared a major disaster for the State of Louisiana. On September 23, 2016, Dr. Chuck Carr Brown, the
secretary of the Louisiana Department of Environmental Quality signed a Second Amended Declaration of
Emergency and Administrative Order, to expire September 30, 2016. On September 30, 2016, a Third Amended
Declaration of Emergency and Administrative Order was signed by Dr. Chuck Carr Brown, extending the order until
November 30, 2016. On November 30, 2016, a Fourth Amended Declaration of Emergency and Administrative
Order was signed by Dr. Chuck Carr Brown, extending the order until December 31, 2016.

All active construction and design SSO Program projects have been impacted by this event, as staff and
contractors were directly impacted by the storm and are working to get back to normal operating status.

The SSO Program will aggressively pursue resumption of construction when it is deemed appropriate to do so and
will provide an update upon completion of the Force Majeure event.

I certify that the information contained in or accompanying this document is true, accurate, and complete. As to
portions of this document for which | cannot personally verify their truth and accuracy, | certify as the official having
supervisory responsibility for the persons who, acting under my direct instructions, made the verification, that this is
true, accurate, and complete.

Sincerely,

tlow 1t Lt Z ////// et
Adam Smith, PE Robert Abbott

Interim Environmental Services Director Senior Special Parish Attorney

222 Saint Louils Street, Baton Rouge, LA 70802



Cc:

Honorable Melvin L. “Kip® Holden, Mayor-President
William B. Daniel, IV, Chief Administrative Officer
Mr. Ron Curry, US EPA REGION 6 Administrator
Mr. Carlos Zequeira, US EPA (6RC)

Ms. Darlene Whitten-Hill US EPA (6EN)

Mr. Ted Broyles, LDEQ

Mr. Joseph Young, PE, Program Manager, CH2M



Attachment 2

Final Report Administrative Order —
CWA-06-20161749, Agency Interest No.
4841, Water Permit No. LA0036412,
LAOO36439, LA0036421



Certified Mail Return Receipt Requested #7016 1370 0001 4383 5067 (Tillman)
Certified Mail Return Receipt Requested #7016 1370 0001 4383 5074 (Whitten-Hill)

December 12, 2016

Mr. Mike Tillman (6EN-WM) / Ms. Darlene Whitten-Hill (6EN-WC)
Water Enforcement Branch

United States Environmental Protection Agency Region 6

1445 Ross Avenue

Dallas, Texas 75202-2711

Re:  Final Report Administrative Order - CWA-06-2016-1749
Agency Interest No. 4841, Water Permit No. LA0036412, LA0036439, LA0036421

Dear Mr. Tillman and Ms. Whitten-Hill:

The City of Baton Rouge/Parish of East Baton Rouge (C-P), submits this final report in response to
Administrative Order Docket Number CWA-06-2016-1749 issued on June 3,2016. C-P appreciates
this opportunity to work with the Environmental Protection Agency (EPA). In this response, C-P
addresses each of the findings and items in the Administrative Order and trusts that the measures
taken will formally address all issues with the EPA.

If you have any questions or require additional information regarding this matter, please feel
free to contract me at (225) 389-4865.

Sincerely,

o ™. _L7E
Adam M. Smith, P.E.
Interim Director of Environmental Services

Attachment

cc: Ms. Stacey Dwyer, Acting Director 6EN
United States Environmental Protection Agency Region 6
Compliance Assurance and Enforcement Division
1445 Ross Avenue
Dallas, Texas 75202-2711



Ms. Celena Cage, Administrator

Louisiana Department of Environmental Quality
Office of Environmental Compliance

Post Office Box 4312

Baton Rouge, LA 70821-4312

Ms. Melissa Reboul

Louisiana Department of Environmental Quality
Water Permit Division

Post Office Box 4313

Baton Rouge, LA 70821-4312



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
FINDINGS OF VIOLATION, COMPLIANCE ORDER, AND INFORMATION DEMAND

I'TER OF:

‘ HNISTRATIVE ORDER -
ADMINISTRATIVE ORDER;

DOCKET NUMBER:CWA-06-2016-

1749

RESPONSE OF CITY OF BATON ROUGE/PARISH OF EAST BATON ROUGE TO

ADMNISTRATIVE ORDER

On June 3 2016, United States Environmental Protection Agency (EPA) issued an Administrative
Order (AO), to City of Baton Rouge/Parish of East Baton Rouge (C-P). This AQ is for alleged violations
of the Clean Water Act (CWA). This response will serve as the C-P’s “Final Progress Report” as required
by Section 309(a)(3) of the AO. This response also includes the comments on the Findings and the Orders
in the AO.

FINDINGS

The AO regarding the listed violations are generally as described in the Findings section of the AO.

Baton Rouge is responding to Findings 1 through 11:
Finding 1

The City of Baton Rouge/Parish of East Baton Rouge ("Respondent") is a municipality created by

or pursuant to State law and having jurisdiction over the disposal of sewage, industrial wastes, or other



wastes, which collectively is a "municipality” as that term is defined at Section 502(4) of the Act, and as
such, is a "person," as that term is defined at Section 502(5) of the Act, 33 U.S.C. § 1362(5).

Response
Concur.
Finding 2

At all times relevant to violations alleged herein (“All relevant times™”), Respondent owned or
operated the South Wastewater Treatment Plant (“WWTP”), located at 2850 Gardere Lane; the Central
WWTP, located at 2443 River Road; and the North WWTP, located at 50 Woodpecker Ave., East Baton

Rouge Parish, Louisiana (“facility”) and was, therefore, an “owner or operator”.
Response

Concur.
Finding 3

Atall relevant times, to this Order, the facility acted as a "point source" of a discharge of "pollutants"
as those terms are defined by Section 502(12) & (14), 33 U.S.C. § 1362(12) & (14), into subsegements
070201 and 070301 of the Mississippi River, in the Mississippi River Basin, which is a “water of the United
States,” within the meaning of Section 502 of the Act, 33 U.S.C. § 1362, and 40 C.F.R. § 122.2.

Response
Concur.
Finding 4

Because Respondent owned or operated a facility that acted as a point source of discharges of
pollutants to waters of the United States, Respondent and the facility were subject to the Act and the
National Pollutant Discharge Elimination System ("NPDES") program.

Response

Concur.



Finding 5

Under Section 301 of the Act, 33 U.S.C. § 1311, it is unlawful for any person to discharge any
pollutant from a point source to waters of the United States, except with the authorization of, and in

compliance with, an NPDES permit issued pursuant to Section 402 of the Act, 33 U.S.C. § 1342.
Response

Concur.
Finding 6

Section 402(a) of the Act, 33 U.S.C. § 1342(a), provides that the Administrator of EPA may issue

permits under the NPDES program for the discharge of pollutants from point sources to waters of the United

States. Any such discharge is subject to the specific terms and conditions prescribed in the applicable permit.

Response

Concur.
Finding 7

Section 402 of the Act, 33 U.S.C. § 1342, authorizes states to request approval from EPA to
administer their own permit programs for discharges into navigable waters within their jurisdiction.
Pursuant to this provision, the State of Louisiana requested approval from EPA to administer its own permit
program for discharges into navigable waters within Louisiana, and such approval was granted by EPA on
August 27, 1996. Therefore, pursuant to the State's permit program, the Louisiana Department of
Environmental Quality ("LDEQ") has issued Louisiana Pollutant Discharge Elimination System

("LPDES") permits. Violation of an LPDES permit is a violation of Section 301(a) of the Act, 33 U.S.C. §
1311(a).

Response

Concur.



Finding 8

Respondent applied for and was issued LPDES permit numbers LA0036412, LA0036439, and
LA0036421 (“permits”) under Section 402 of the Act, 33 U.S.C. § 1342. The permits became effective on
March 1 and April 1 of 2013.

Response

Concur.
Finding 9

Part II, D.1 of the permits requires Respondent to operate an industrial pretreatment program in
accordance with Section 402(b)(8) of the Clean Water Act, the General Pretreatment Regulations at 40
C.F.R. Part 403 (LAC 33:IX.Subpart 2.Chapter 61), and the approved Publicly Owned Treatment Works

pretreatment program submitted by Respondent and approved by EPA on August 22, 1984 and modified
on October 9, 1992.

Response
Concur.
Finding 10

During the week of December 711, 2015, a pretreatment program audit was performed at the City
of Baton Rouge / Parish of East Baton Rouge, Louisiana, by representatives of EPA and LDEQ. Asaresult
of the audit, the City was found to be in violation of Section 301 of the Act,33 U.S.C. § 1311.

Response
Concur.
Finding 11
Violations noted as a results of the audit are as follows:

a) The City initiated major modifications to its sewer use ordinance and enforcement response

plan, without prior review and approval by LDEQ;

b) resources and staffing are not at levels required by the City’s approved pretreatment program;



g)

Response

the industrial user (“IU”) files are loosely bound, disorganized and incomplete;

the IU files lack current permit applications, clear and specific permits with fact sheets, TU
self-monitoring reports, city compliance monitoring reports, and/or data, and inspection

reports;

there are Quality Assurance/Quality Control (QA/QC) issues associated with IU self-

monitoring, and chain of custody forms;

the City’s compliance/enforcement actions toward non-compliant IUs are not well

documented or are missing;

the IU survey lacks documentation and is out-of-date.

The C-P does not dispute Finding 11. However, significant improvements were made to the

Pretreatment Program prior to the issuance of the AO. Improvements include but are not limited to:

An IPP Master Plan completed and formally submitted to LDEQ on January 22, 2016.
Additional staff recruited and hired, including a new Environmental & Wastewater
Pretreatment Manager and additional new Environmental Specialists.

Implementation of an online permitting program for non-SIUs.

Fats, Oil and Grease (“FOG”) inspections performed in conjunction with feedback from
Closed Circuit Television (CCTV) inspections, wastewater collections staff and call center
dispatch staff.

Ongoing training of staff via “Lunch and Learns™ provided by an industrial pretreatment
consultant with 30 years® experience are in place to supplement the Standard Operating
Procedures (SOPs) for educating new staff.

Participation in the 2016 EPA Region V1 Pretreatment Conference and participation in future

Pretreatment related conferences.



Conducting an internal assessment of the filing system and content of the IU folders.
Completing a master list of what should be in each industrial file.

Completing conversion to hard copy filing system with each industry in a single folder.
Addressing gaps in the file folders including outdated information, missing permit
applications, fact sheets, signature authorizations, one time hazardous waste certification.
New inspection checklists developed using EPA guidance documents to obtain a more
comprehensive inspection of the IUs activities and compliance with regulations.

Inspection of the IUs using the new inspection forms beginning in January 2016 with follow
up inspections of the four industries visited during the EPA compliance inspection.
Additional inspections conducted with the remaining IUs and completed by September 8,
2016. ;

Development of an EXCEL Significant Non-Compliance (SNC) Spreadsheet. After input
of industrial and city laboratory monitoring results this spreadsheet auto calculates SNC that
includes a consideration of all of the eight criteria for SNC.

Development of standard forms and instructions for Self-Monitoring Report, Hazardous
Waste Notification, Periodic Compliance Report, and Verification of Data Accuracy.
Development of a Technically Based Local Limits (TBLL) Sampling Plan. A sampling plan
for recalculating TBLL was completed and submitted to LDEQ for review. This plan has
been approved after LDEQ requested modifications and completion of sampling will take
place pending finalization of contractual arrangements with contract laboratory. The
recalculation of TBLL is necessary due to the long period since TBLL were last calculated.
Additionally this will provide Maximum Allowable Headworks Loadings (MAHL). The
previous MAHLSs are no longer available and are needed to compare treatment plant influent
monitoring results to allowable concentrations.

Revised Draft Sewer Use Ordinance formally submitted to LDEQ for review and comment
on May 24, 2016.

Revised draft Enforcement Reponses Plan (ERP) formally submitted to LDEQ for review
and comment on May 24, 2016.



e Developing a New Draft Model Permit — the model permit is currently under development
and is intended to be more comprehensive than the current permit in order to clarify issues
to industry. It will also provide additional recourse for non-compliance. This document will
be submitted LDEQ for review upon completion.

¢ Developing a QA/QC Manual. As part of the Master Plan, QA/QC will be increased in the
program and follow a written QA/QC Manual. The manual currently in early draft will also
include a periodic internal audit function that is intended to assure that the program maintains
a high standard of quality. This document will be submitted to DEQ for review upon
completion.

¢ Developing Revised Implementation Manual. The current 1992 implementation manual is
being updated to reflect regulatory changes and to improve the operation of the program. In
order to increase the sustainability of the program additional SOPs and training materials
will be added for future staff.

COMPLIANCE ORDER

Section 309(a) (3) of the AO directs Baton Rouge to accomplish the tasks and comply with the
schedule provided. ~ Baton Rouge is responding to A1-AS of this Section:

A.l.

Hire 3 additional Environmental Specialists to bring staffing levels up to the 9 required in the

approved pretreatment program by August 31, 2016.
Response
Seven positions were previously filled. Two new hires were made as of June 30, 2016.
A2,

Complete an up-to-date IU survey by August 31, 20162



Response

A3.

In November 2015 an IU survey was mailed out. The survey was FOG based and had a very broad
inclusion based on business classifications. A new online survey with a focus on SIU inclusion was
developéd. The TU Survey request was mailed out on September 20, 2016, to 631 potential
significant industrial users. These potential Significant Industrial Users (SIUs) were identified by
utilizing City-Parish Zoning information for heavy commercial and industrial zones, November
2015 survey information, and from the Louisiana Manufacturers database provided by the Louisiana
Department of Environmental Quality (LDEQ). We requested that the survey be completed within
20 days of receipt either online or via telephone. The IPP department performed daily monitoring
and review of submitted responses, assisted with completion of the survey via telephone, and
followed up with non-responders. Two hundred ninety four businesses completed the survey, three
hundred and thirty-seven were excluded due to being outside of East Baton Rouge Parish or the
business was closed or it was a duplicate address. The survey identified six potential SIUs and six
potential categorical industrial users (CIU). The IPP department is scheduling physical inspections
of the twelve business identified in the survey. Data Disclosure Form (DDF) and Baseline
Monitoring Report (BMR) forms were developed based on Federal Regulations and will be utilized
during the inspections and to prepare fact sheets / perform final permitting as necessary. A summary
report of the IWS survey and path forward was submitted to the EPA and LDEQ via email and
certified mail on November 30, 2016.

Re-evaluate significant industrial user (“SIU”) significant non-compliance (“SNC”) determination

by September 30, 2016.

Response

An excel spreadsheet was developed for calculating SNC based on Louisiana Administrative Code.

After input of industrial and C-P laboratory monitoring results this spreadsheet auto calculates SNC that

includes a consideration of all of the eight criteria for SNC. This spreadsheet was utilized to re-evaluate

SNC for all 28 SIUs for the pretreatment program annual report for the reporting period August 1, 2015 to

July 31, 2016. All determinations were completed on September 26, 2016.



This spreadsheet will be completed at least monthly, which will keep the IPP informed on how close
each industry is to SNC. The spreadsheet is set up to determine the chronic and technical review criteria
(TRC) based on a quarterly rolling 6-month average. This information can then be used to reduce future

SNC.

Ad.
SIUs determined to be in SNC are to be reported and published in accordance with the requirements
delineated in the City’s LPDES permit by October 31, 2016.
Response

SIU determined to be in SNC for the pretreatment program annual report for the reporting period
August 1, 2015 to July 31, 2016 were published in The Advocate on September 29, 2016.

AS.

Complete all SIU Inspections with appropriate documentation and take enforcement action as
required by November 30, 2016.

Response

SIU inspections for all 28 SIUs were completed on September 8, 2016. Inspection reports for 28 of
28 SIUs have been finalized. All inspection reports were added to the SIU files. Coca Cola Bottling
Company was ordered to correct deficiencies observed during the initial inspection with the pH
Neutralization System and the Wastewater Sampling System. A follow-up inspection was performed and

all deficiencies noted were corrected.

CONCLUSION

Baton Rouge welcomes this chance to cooperate with EPA. This report addresses the C-P’s
responses to each of the items in the Administrative Order. The C-P trusts that actions taken have resolved
these issues with the EPA. The C-P is working diligently to continue to improve its program and looks

forward to working in conjunction with the EPA in making these improvements.



Respectfully submitted,

L. ™ L5t

Adam M. Smith, P.E.

Interim Director of Environmental Services
City of Baton Rouge

222 St. Louis Street, Room 816

Baton Rouge, LA 70802
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Quarterly Report No._ 59
Period Ending_12/31/2016

Baton Rouge Consent Decree Quarterly Report
Part A - Cross Connection Elimination Plan

Requirement: Pursuant to Paragraph 16, Section VIII of the Consent Decree, if the City/Parish
identifies any Cross Connection in the Collection System, it shall be permanently sealed or
eliminated within 30 days of identification or if the City/Parish elects to have the work performed by

a contractor, within 60 days of identification.

Summary of Activities

No cross connection was discovered and removed during this quarter. There is no anticipated non-
compliance. During the reporting period approximately 184,818 linear feet of sewer was smoke
tested to identify violations of City/Parish ordinances regarding private cross connections. No
private cross connection was identified. There were no exceptions in enforcing the ban on private

Cross connections.

Summary

North Plant Central Plant South Plant
LA0036439 1.A0036421 1.A0036412 Total
Al# 4843 Al# 4842 Al# 4841

Total No. of Cross Connections Identified:

Total No. of Cross Connections Eliminated:

Total No. of Private Cross Connections Identified:

Total No. of Private Cross Connections Eliminated:

0 0 0 0
0 0 0 0
0 0 0 0
0 0 0 0




Part A — Cross Connection Elimination Plan

Summary of Cross Connections Identified

Date . Private " Date
Number Identified Location (Y/N) Current Status |Notice Date Eliminated

North Plant (LA0036439 Al# 4843)
1

2

3
ICentral Plant (LA0036421 AF 4842)
1

2

3
South Plant (LA0036412 AF# 4841)
1

2

3

The City/Parish R [is] O [is not] in compliance with Section VIII Elimination of Cross Connections
for the period 10/01/16 to 12/31/16. If not, see comments above.

A-2
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Quarterly Report No. 59
Period Ending_ 12/31/2016

Baton Rouge Consent Decree Quarterly Report
Part B - Preventive Maintenance Program (PMP)

Requirement: Pursuant to Exhibit I of the Consent Decree, the City/Parish shall report
compliance and include a brief narrative summary of activities related to compliance and/or
non-compliance with the Preventive Maintenance Program during the reporting period. In
accordance with the Collection System Preventive Maintenance Plan, Paragraph 1.4, specific
activities performed related to collection system preventive maintenance will be reported to the
EPA and LDEQ on a quarterly basis.

Summary of Activities

During the reporting period the City/Parish Department of Environmental Services staff, have
followed our standard operating procedures, and continued to follow the equipment
manufacturers' recommended operation and maintenance requirements, as referenced in the
Collection System Preventive Maintenance Plan. A summary of the collection system
preventive maintenance activities for this reporting period is provided in the table on page B-2.
As indicated, the primary preventive maintenance activity is inspection of facilities, including
gravity sewers (through CCTV), manholes, ARVs and other facilities. Quarterly goals for
specific activities identified in the Collection System Preventive Maintenance Plan were not
achieved this quarter. The percentages of manholes inspected did not reach the 4™ quarter goal
of 100%. We will increase the inspection quantities required on the Physical Inspection project
for the next quarter. We do not anticipate any non-compliance related to preventive
maintenance activities in the future. Note that the gravity system preventative maintenance
activities are tied to the design schedules of the RMAP2 Submittal Category 1- Comprehensive
Rehabilitation Projects.

We provided information for each treatment plant service area and have identified whether the
activity was routine (standard preventive maintenance) or corrective (in response to a particular

complaint or perceived problem) in nature.

There were no problems encountered or deficiencies identified in the Preventive Maintenance
Program plans.

B-1



Part B - Preventive Maintenance Program (PMP)

Summary of Collection System Activities

Quarterly Total | Cumulative 2016 | 2016 Annual
Oct.-Dec. 2016 Annual Total Goal

Gravity Collection System (8,510,000£t/38,000MH)

Lines Cleaned (ft) 192,837 697,225 570,000

CCTV Inspected (ft) 194,285 760,875 570,000

Smoke Tested (ft) 184,818 501,850 ——

Smoke Tested (no. of locations) 0 5 ——

Dye Water Flooded (no. of locations) 0 0 —

Manbholes Inspected (no.) 413 2,097 2,500

Lines Repaired (no.) 242 2,081 —

MH Rehabbed (no.) 570 1,206 —
Force Mains (240 miles)

Visual Surface Inspection (miles) 65.2 265.0 120

Repaired (no.) 0 62 e
Air Release Valves (604)

Inspected / Maintained 326 1,342 960 to 1,200

Repaired (no.) 149 571 —
Pump & Lift Stations (421)

Inspections (no.) 18,447 74,061 45,136

Wet wells cleaned 117 691 ——

Repaired (no.) 34 131 ——
Peak Flow Storage Facilities (2)

Little Peak site visits- Decommissioned n/a n/a 104

Big Peak site visits- Decommissioned n/a n/a 104

**Attached are separate Collection System Activity Sheets for each Treatment Plant Service

Area.

The City/Parish O [is] ® [is not] in compliance with Section IX Preventive Maintenance
Program Plan for the period 10/1/16 to 12/31/16. If not, see comments above.

B-2




Part B — Preventive Maintenance Program (PMP)
Summary of Activities by Treatment Plant Service Area

North Plant (1LA0036439 Al# 4843)

Routine Corrective  Quarterly Total
Maintenance Maintenance Oct.— Dec. 2016

Gravity Collection System

(2,460,0001t/10,640MH)
Lines Cleaned (ft) 120,750 0 120,750
CCTV Inspected (ft) 120,750 0 120,750
Smoke Tested (ft) 55,505 0 55,505
Smoke Tested (no. of locations) 0 0 0
Dye Water Flooded (no. of locations) 0 0 0
Manbholes Inspected (no.) 308 0 308
Lines Repaired (no.) 32 0 32
MH Rehabbed (no.) 499 0 499
Force Mains (120 miles)
Visual Surface Inspection (miles) 34 0.0 34
Repaired (no.) 0 0 0
Air Release Valves (335)
Inspected / Maintained 169 0 169
Repaired (no.) 0 74 74
Pump & Lift Stations (141)
Inspections (no.) 6,630 0 6,630
Wet wells cleaned 58 0 58
Repaired (no.) 0 18 18

Routine Maintenance - Day to day maintenance work or operational activities carried out on a regular
basis, to keep the collection system operating properly. Generally routine maintenance consists of visual,
mechanical, electrical, and electronic checks to ensure proper functioning of equipment. Routine
maintenance also consists of sewer cleaning; smoke testing, dye water flooding, manhole inspection, and
CCTV inspection.

Corrective Maintenance - Maintenance that is required to restore an item to a specified, working
order/condition, which is normally initiated as a result of a scheduled or routine inspection. Generally
corrective maintenance consists of rehabilitation of gravity lines, manholes, force mains, etc. and generally
in conjunction with system inspection activities. Corrective maintenance also consists of repairing or
replacing a failed structure such as a pump station or storage facility.



Part B — Preventive Maintenance Program (PMP)
Summary of Activities by Treatment Plant Service Area

Central Plant (1.LA0036421 Al# 4842)

Routine Corrective  Quarterly Total
Maintenance Maintenance Oct.— Dec. 2016

Gravity Collection System

(1,410,0001t/5,760MH)
Lines Cleaned (ft) 2,878 0 2,878
CCTV Inspected (ft) 3,598 0 3,598
Smoke Tested (ft) 0 0 0
Smoke Tested (no. of locations) 0 0 0
Dye Water Flooded (no. of locations) 0 0 0
Manbholes Inspected (no.) 0 0 0
Lines Repaired (no.) 72 0 72
MH Rehabbed (no.) 18 0 18
Force Mains (10 miles)
Visual Surface Inspection (miles) 10 0 10
Repaired (no.) 0 0 0
Air Release Valves (18)
Inspected / Maintained 48 0 48
Repaired (no.) 0 23 23
Pump & Lift Stations (21)
Inspections (no.) 819 0 819
Wet wells cleaned 0 0 0
Repaired (no.) 0 0 0

Routine Maintenance - Day to day maintenance work or operational activities carried out on a regular
basis, to keep the collection system operating properly. Generally routine maintenance consists of visual,
mechanical, electrical, and electronic checks to ensure proper functioning of equipment. Routine
maintenance also consists of sewer cleaning, smoke testing, dye water flooding, manhole inspection, and
CCTV inspection.

Corrective Maintenance - Maintenance that is required to restore an item to a specified, working
order/condition, which is normally initiated as a result of a scheduled or routine inspection. Generally
corrective maintenance consists of rehabilitation of gravity lines, manholes, force mains, etc. and generally
in conjunction with system inspection activities. Corrective maintenance also consists of repairing or
replacing a failed structure such as a pump station or storage facility.




Part B — Preventive Maintenance Program (PMP)
Summary of Activities by Treatment Plant Service Area

South Plant (1LA0036412 Al# 4841)

Routine Corrective  Quarterly Total
Maintenance Maintenance Oct.—Dec. 2016

Gravity Collection System
(4,640,000£t/21,580MH)

Lines Cleaned (ft) 69,209 0 69,209
CCTV Inspected (ft) 69,937 0 69,937
Smoke Tested (ft) 127,611 0 127,611
Smoke Tested (no. of locations) 0 0 0
Dye Water Flooded (no. of locations) 0 0 0
Manholes Inspected (no.) 105 0 105
Lines Repaired (no.) 138 0 138
MH Rehabbed (no.) 73 0 73
Force Mains (110 miles)
Visual Surface Inspection (miles) 22 0.0 22
Repaired (no.) 94 0 94
Air Release Valves (251)
Inspected / Maintained 109 0 109
Repaired (no.) 0 52 52
Pump & Lift Stations (259)
Inspections (no.) 10,998 0 10,998
Wet wells cleaned 59 0 59
Repaired (no.) 3 16 19
Peak Flow Storage Facilities (2)
Little Peak site visits-Decommissioned n/a n/a n/a
Big Peak site visits- Decommissioned n/a n/a n/a

Routine Maintenance - Day to day maintenance work or operational activities carried out on a regular
basis, to keep the collection system operating properly. Generally routine maintenance consists of visual,
mechanical, electrical, and electronic checks to ensure proper functioning of equipment. Routine
maintenance also consists of sewer cleaning, smoke testing, dye water flooding, manhole inspection, and
CCTYV inspection.

Corrective Maintenance - Maintenance that is required to restore an item to a specified, working
order/condition, which is normally initiated as a result of a scheduled or routine inspection. Generally
corrective maintenance consists of rehabilitation of gravity lines, manholes, force mains, etc. and generally
in conjunction with system inspection activities. Corrective maintenance also consists of repairing or
replacing a failed structure such as a pump station or storage facility.
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Sanitary Sewer Overflow
Response Plan (SSORP)



Quarterly Report No._59
Period Ending 12/31/2016

Baton Rouge Consent Decree Quarterly Report
Part C - Sanitary Sewer Overflow Response Plan (SSORP)

Requirement: Pursuant to Paragraph 24, Section X of the Consent Decree, The City/Parish
shall implement the Sanitary Sewer Overflow Response Plan (SSO Response Plan) attached to
the Consent Decree as Exhibit A.

Summary of Activities

A total of two hundred sixty three (263) Sanitary Sewer Overflows (SSOs) were responded to
during this reporting period, three (3) overflows occurred at the wastewater treatment plants.
The Sanitary Sewer Overflow Monitoring Report, included as Part D Reporting of
Unauthorized Discharges of this Quarterly Report, provides details about these overflows in the
wastewater collection system, including the response action taken. The Sanitary Sewer
Overflow Response Plan was followed for all unauthorized discharges during this reporting
period. Document revisions and employee training for the SSO Response Plan shall be
scheduled. The City/Parish complied with the Collection System Preventive Maintenance
Program.

Summary of Unauthorized Discharges Number
[North Plant-L.A0036439 Al# 4843 Collection System 70
1Centra1 Plant-LA0036421 Al # 4842 Collection System 21
South Plant-1.LA0036412 Al# 4841 Collection System 172
Total 263

** See table attached to Part D — Reporting of Unauthorized Discharges for detailed
information about individual events.

The City/Parish ) [is] O [is not] in compliance with Section X Sanitary Sewer Overflow
Response Plan (SSORP) for the period 10/1/16 to 12/31/16. If not, see comments above.
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Quarterly Report No._59
Period Ending_12/31/2016

Baton Rouge Consent Decree Quarterly Report
Part D - Reporting of Unauthorized Discharges

Requirement: Pursuant to Paragraph 26, Section XI of the Consent Decree the City/Parish shall report
all Unauthorized Discharges of which it becomes aware to EPA and LDEQ. All such Unauthorized
Discharges shall be reported to EPA and LDEQ in the Quarterly Report.

Summary of Unauthorized Discharges

The attached Sanitary Sewer Overflow Monitoring Report provides information about the unauthorized
discharges discovered in the collection system during the reporting period, such as the date, location,
cause, action taken to reduce or eliminate the discharge, surface water that received the discharge and
quantity of the discharge. The attached Sanitary Sewer Overflow Monitoring Report also identifies the
steps taken to prevent the recurrence of the discharge. As shown below, a total of two hundred sixty
three (263) unauthorized discharges occurred during this quarter, three (3) of these discharges occurred
at the wastewater treatment plants.

Summary of Unauthorized Discharges Number
North Plant-1.A0036439 Al# 4843 Collection System 70
|Central Plant-LA0036421 AI # 4842 Collection System 21
South Plant-1.LA0036412 Al# 4841 Collection System 172
Total 263

** See attached tables for detailed information about individual events.

There were no unusual SSOs, and two (2) unauthorized discharges equal to or greater than 100,000
gallons during this reporting period. One of the fore mentioned discharges occurred at the North
Wastewater Treatment Plant and was due to a power failure of the main line at the treatment facility.
The local utility company restored power and normal operations resumed. The remaining discharge
also occurred at the North Wastewater Treatment Plant and was due to equipment failure, once the
equipment was repaired normal operations resumed.

Implementation of the Remedial Measures Action Plan (RMAP) projects is ongoing which consist of
approximately 109 individual projects. Due to the sheer size of our program improvements, it was
necessary to break the program into these manageable individual projects taking into consideration
sewer basin location, location with the system, and type of construction. Many of these projects have
been moving forward concurrently however each is in different stages of completion. Due to this, all
the upgraded pump stations that will increase the sewer flows to the plants cannot be operated at full
design flows until all downstream capacity improvements are in place. As we have continued to tighten
our system with the aggressive rehabilitation programs, but not having all capacity improvements on
line yet, we are finding that we are experiencing a temporary increase in sewer overflows in some
portions of the collection system. These will continue to subside as we bring more and more of our
improvements online.

The City/Parish ® [is] O [is not] in compliance with Section XI Reporting of Unauthorized
Discharges for the period 10/1/16 to 12/31/16. If not, see comments above.
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Cheryl Berry

From: Cynthia D. Thomas

Sent: Wednesday, November 30, 2016 12:16 PM

To: spoc@LA.GOV; whitten-hill.darlene@epa.gov; Adam Smith; Justin Sharper; Matthew A. Bizot;
Cheryl Berry; Gregory Lewis; Michael Lowe; Sarah Boudreaux; Calvin Hayes

Cc: Pat Smith; Kimberly Coleman; Angeline Neal

Subject: OVERFLOW AT NORTH TREATMENT PLANT LA0036439 Al#4843

North Treatment Plant LA0036439 Al# 4843
50 Woodpecker Street
Baton Rouge, LA 70807

Beginning Date: 11/30/2016
Beginning Time: 0605 hours

Ending Date: 11/30/2016
Ending Time: 0609 hours

We had an overflow at the North Treatment Plant that occurred at the force main influent. This overflow was
the result of excessive influent flow due to heavy rainfall entering the treatment facility and not enough influent
gates open to accommodate the flow. An estimated 9,200 gallons of influent wastewater spilled onto plant
grounds, was contained onsite, and sent back to the headworks. Approximately 2 gallons of Cherry D was used
for disinfection during cleanup measures. The Sanitary Sewer Overflow Response Plan was followed during
this incident. If necessary, an official written report will follow.

Tharts,

Cyretttia Jhomas

Wastewater Treatment Laboratory
Department of Environmental Services

City of Baton Rouge/Parish of East Baton Rouge
2443 River Rd. Baton Rouge, LA 70802

Ph (225) 389-3240, ext. 409

Fax (225) 389-3111



Department of Public Works

City of Baton Rouge
Parish of East Baton Rouge

Post Office Box 1471
Baton Rouge, Louisiana
70821

December 9, 2016 ﬁg [ E @@P
Department of Environmental Quality y :
Office of Environmental Compliance -
Enforcement Division

Post Office Box 4312

Baton Rouge, Louisiana 70821-4312

Attention: Permit Compliance Unit

: Re: LPDES Permit No. LA0036439 Al # 4843
S Partial Plant Bypass :

Dear Sir/Madame:

‘We had a Partial Bypass at the North Treatment Plant which began on December 6,
2016 at 1055 hours and ended on December 6, 2016 at 1145 hours for a total duration of
50 minutes. During this time, an estimated 1,262,153 gallons received only primary
treatment before being discharged into the Mississippi River.

This Partial Plant Bypass was due to power failure to the main line at the treatment
facility. The local utility company Entergy restored power to the plant and normal.
operations resumed. The Sanitary Sewer Overflow Response Plan was followed during
the incident.

Should you require additional information concerning this matter, please let me know.
Sincerely yours,
L. . 2

Adam M. Smith, P.E.
Interim Director of Environmental Services
AMS/MFL/cdt
| xc:  Lea Anne Batson, Parish Attorney
Justin Sharper, P.E., Engineering Manager

Michael Lowe, Wastewater Laboratory Supervisor
Calvin Hayes, Wastewater Treatment Plant Supervisor - NTP

Enclosure(s):



January 11, 2017

Department of Environmental Quality
Office of Environmental Compliance
Enforcement Division

P. O. Box 4312

Baton Rouge, LA 70821-4312

Attention: Permit Compliance Unit

Re: LPDES Permit No. LAQ036439 Al# 4843
Partial Plant Bypass

Dear Sir/fMadame:

We had a Partial Bypass at the North Treatment Plant which began on December 31, 2016 at 1830 hours and
ended on December 31, 2016 at 2115 hours for a total duration of 2 hours and 45 minutes. The SCADA Control
Center was contacted at approximately 1830 hours on December 31, 2016 to send flows to storage where possible
to limit the influent at the plant. During this time, an estimated 11,979,688 gallons received only primary treatment
before being discharged into the Mississippi River.

This Partial Plant Bypass was due to the treatment plant operating at maximum capacity and the primary effluent
pump was out of service. The Department of Environmental Services recognizes the flow limitations at the North
Treatment Plant. The pump stations with storage capabilities have been prioritized so all can be controlled remotely

from the SCADA Control Center in the near future. The Sanitary Sewer Overflow Response Plan was followed
during the incident.

Should you require additional information conceming this matter, please let me know.

Sincerely yours,

Ll ¥ L

Adam M. Smith, PE
Interim Environmental Services Director

AMS/MFL/cdt
XC: Lea Anne Batson, Parish Attorney
Justin Sharper, PE, Engineering Manager

Michael Lowe, Wastewater Laboratory Supervisor
Calvin Hayes, Wastewater Treatment Plant Supervisor - NTP

Enclosures(s):

222 Saint Louis Street, Baton Rouge, LA 70802
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Quarterly Report No._59
Period Ending_12/31/2016

Baton Rouge Consent Decree Quarterly Report
Part E - Consent Decree Compliance Status

Requirement: Pursuant to Exhibit I of the Consent Decree, the City/Parish shall report Consent
Decree compliance status in each quarterly report and provide a brief narrative summary of non-
compliance items and any other information required to convey activity status as it relates to
compliance or non-compliance with the Consent Decree.

Compliance Status

The City/Parish was not in compliance with the South Wastewater Treatment Plant LPDES
Permit No. LA0036412 Al# 4841 during the reporting period. The South Wastewater
Treatment Plant (SWWTP) exceeded the monthly averages for TRC for the period shown in
the table below. The total amount of stipulated penalties identified for non-compliant
activities at the SWWTP during this reporting period is $5,000.00. Non-compliance was due
to operational issues at the SWWTP.

During this reporting period, TRC was out of compliance due to excessive sodium
hypochlorite feed during low flow periods. An additional sodium hypochlorite feed pump
was mechanically modified in mid/late December that will allow Operations to feed a smaller
dosage during low flow periods. There is now a modified feed pump on both chlorine contact
chambers (1A/1B and 2A/2B). Further noncompliance is not anticipated.

4™ Quarter 2016 Stipulated Penalty
SRS Permit Level Oct Nov | Dec o # of Per Total
ccurrences | Occurrence

BOD

7-Day Avg. (mg/l) 45 C C C

Monthly Avg. (mg/l) 30 C C C

Monthly Avg. (Ibs/day) 14,512 C C C

Percent Removal 75% C C C

TSS

7-Day Avg. (mg/l) 45 C C C
[Monthly Avg. (mg/1) 30 C C C

Monthly Avg. (Ibs/day) 14,512 C C C

Percent Removal 75% C C C

TRC*

7-Day Avg.(mg/l) 1.02 C C C

Monthly Avg.(mg/1) 0.43 © 044 | 045 2 $2,500 $5,000
[Fecal Coliform

7-Day Avg. (mg/l) 400 col/100ml C C C

Monthly Avg. (mg/1) 200 col/100ml C C C

Total $5,000

C-Compliance
*- Reflects Permit

Modifications as of 8/1/2016




Part E - Consent Decree Compliance Status

2. The City/Parish was in compliance with the North Treatment Plant LPDES Permit No.
LA0036439 Al# 4843 during the reporting period.

The City/Parish was in compliance with the Central Treatment Plant LPDES Permit No.
LA0036421 Al# 4842 during the reporting period. All sewer flow to the Central Treatment
Plant has been diverted to the South Wastewater Treatment Plant as of July 8, 2016, due to
the impending Central Treatment Plant closure.

The City/Parish [J [is] ) [is not] in full compliance with Consent Decree for the period
10/ 01 /16 to 12/ 31/ 16. If not, see comments above.





