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CERTIFIED — RETURN RECEIPT REQUESTED

Chief

Water Enforcement Branch (6EN-W)

Compliance Assurance and Enforcement Division
U.S. Environmental Protection Agency, Region VI
1445 Ross Avenue

Dallas, Texas 75202-2733

Re: City of Baton Rouge and Parish of East Baton Rouge
Consent Decree-Civil Action No. 01-978-B-M3
Sixty Second Quarterly Report - Period Ending December 31, 2017

Gentlemen:

Pursuant to Paragraph 51 of the Consent Decree, the City of Baton Rouge and Parish of East Baton Rouge hereby
submits the 63™ Consent Decree Quarterly Report covering activities for the quarter ending December 31, 2017. An
Executive Summary is included in the beginning of this report that describes the progress of compliance related
activities of the program during the past quarter. In addition, this report contains a summary of compliance with and

activities related to:

e Cross Connection Elimination Plan

e Collection System Preventive Maintenance Program (PMP)
e Sanitary Sewer Overflow Response Plan (SSORP)

e Reporting of Unauthorized Discharges

o Consent Decree Compliance Status
These activities are described in Sections VI, 1X, X, XI, XX and XXI of the Consent Decree.
Pursuant to Paragraph 49 and 117 of the Consent Decree, the City of Baton Rouge and Parish of East Baton

Rouge hereby submits for review and approval three copies of the 63™ Consent Decree Quarterly Report to the US
EPA and LDEQ and one copy to the US DOJ and City/Parish DES.

222 Saint Louis Street, Baton Rouge, LA 70802
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| certify that the information contained in or accompanying this sixty third quarterly report is true, accurate and
complete. As to those identified portions of this document for which | cannot personally verify their truth and
accuracy, | certify as the official having supervisory responsibility for the persons who, acting under my direct

instructions, made the verification, that this is true, accurate and complete.

Should you require additional information concerning this matter, please let me know.

Sincerely yours,

Y/ L o

Adam M. Smith, PE
Interim Environmental Services Director

cc: Honorable Sharon Weston-Broome, Mayor-President
Chief, Environmental Enforcement Section, US DOJ
Mr. Bobby Mayweather, LDEQ
Dr. Chuck Carr Brown, LDEQ
Ms. Mona Tates, US EPA Region 6
Mr. Carlos Zequeira, (BRC-EA)
Ms. Darlene Whitten-Hill, (EN-WC)
Ms. Lea Anne Batson
Mr. Bob Abbott
Mr. Joseph Young, CH2M
Ms. Elizabeth Gibert, CH2M
Mr. Carlos Giron, CH2M
Ms. Cheryl Berry
Mr. Stan Redmond
Mr. Mark LeBlanc
Mr. John Ward
Mr. Paul Nata



CITY-PARISH DEPARTMENTAL MEMORANDUM

WASTEWATER COLLECTION DIVISION

345 Chippewa St.
Baton Rouge, LA 70805

Date: January 22. 2018

To: Mr. Stan Redmond, Wastewater Collection Division
Mr. Paul Nata, Wastewater Collection Division
Ms. Cynthia Thomas, Wastewater Treatment and Disposal Division

From: Ms. Cheryl Berry, P.E., Wastewater Treatment and Disposal Division

Re: City of Baton Rouge and Parish of East Baton Rouge
Consent Decree-Civil Action No. 01-978-B-M3
Sixty Third Quarterly Report — Period Ending December 31, 2017
Data Review

Sir or Madam:

Draft copies of the above referenced report have been submitted for your review. This
review is to insure that the data submitted under your direction, has been stated in a
truthful and accurate manner in the Sixty Third Quarterly Report. Once the review of

your portion of data is complete and corrected, please sign below the paragraph stating
that fact and return for processing.

Sh:erely,

Sewer Engincering

I certify that the information contained in or accompanying the portion of the Sixty Third
Quarterly Report that I am responsible for is true, accurate, and complete. As to those identified
portions of this document for which I cannot personally verify their truth and accuracy, I certify
as the official having supervisory responsibility for the persons who, acting under my direct
instructions, made the verification, that this is true, accurate and complete.

XC: Document Control

Phone No. (225) 389-4858 ~ FaxNo. (225)389-5574



CITY-PARISH DEPARTMENTAL MEMORANDUM

WASTEWATER COLLECTION DIVISION

345 Chippewa St.
Baton Rouge, LA 70805

Date: January 22, 2018

To: Mr. Stan Redmond, Wastewater Collection Division
Mr. Paul Nata, Wastewater Collection Division
Ms. Cynthia Thomas, Wastewater Treatment and Disposal Division

From: Ms. Cheryl Berry, P.E., Wastewater Treatment and Disposal Division

Re: City of Baton Rouge and Parish of East Baton Rouge
Consent Decree-Civil Action No. 01-978-B-M3
Sixty Third Quarterly Report — Period Ending December 31, 2017
Data Review

Sir or Madam;

Draft copies of the above referenced report have been submitted for your review. This
review is to insure that the data submitted under your direction, has been stated in a
truthful and accurate manner in the Sixty Third Quarterly Report. Once the review of
your portion of data is complete and corrected, please sign below the paragraph stating
that fact and return for processing.

Spcerely,
Sewer Engineering

I certify that the information contained in or accompanying the portion of the Sixty Third
Quarterly Report that I am responsible for is true, accurate, and complete. As to those identified
portions of this document for which I cannot personally verify their truth and accuracy, I certify
as the official having supervisory responsibility for the persons who, acting under my direct
instructions, made the verification, that this is true, accurate and complete.

XcC: Document Control

Phone No. (225) 389-4858 ~ FaxNo. (225) 389-5574



CITY-PARISH DEPARTMENTAL MEMORANDUM

WASTEWATER COLLECTION DIVISION

345 Chippewa St.
Baton Rouge, LA 70805

Date: January 22, 2018

To: Mr. Stan Redmond, Wastewater Collection Division
Mr. Paul Nata, Wastewater Collection Division
Ms. Cynthia Thomas, Wastewater Treatment and Disposal Division

From: Ms. Cheryl Berry, P.E., Wastewater Treatment and Disposal Division

Re: City of Baton Rouge and Parish of East Baton Rouge
Consent Decree-Civil Action No. 01-978-B-M3
Sixty Third Quarterly Report — Period Ending December 31, 2017
Data Review

Sir or Madam:

Draft copies of the above referenced report have been submitted for your review. This
review is to insure that the data submitted under your direction, has been stated in a
truthful and accurate manner in the Sixty Third Quarterly Report. Once the review of
your portion of data is complete and corrected, please sign below the paragraph stating
that fact and return for processing.

incegely,

Sewer Engineering

I certify that the information contained in or accompanying the portion of the Sixty Third
Quarterly Report that I am responsible for is true, accurate, and complete. As to those identified
portions of this document for which I cannot personall rify their truth and accuracy, I certify

as the official having supervisory respopstb DE Plrseds who, acting under my direct
instructions, made the verification, tha ﬁ/ O .
&

XC: Document Control

Phone No. (225) 389-4858 ~ FaxNo. (225) 389-5574



63rd Quarterly Report - Executive Summary

General Overview

On March 14, 2002, the City of Baton Rouge, Louisiana and the Parish of East Baton Rouge, Louisiana (collectively “the
City/Parish”) entered into a Consent Decree with the United States and the State of Louisiana. Since that time an
Agreement and Order Regarding the Modification of the Consent Decree was lodged with the court in late 2008 and was
approved by the Department of Justice (DOJ), Environmental Protection Agency (EPA), and Louisiana Department of
Environmental Quality (LDEQ) in April 2009. This 2009 Consent Decree Modification specifically adopts the City/Parish’s
September 2008 Second Remedial Measures Action Plan (RMAP2). In addition, in late 2012 the City/Parish submitted a
request for compliance schedule extension which was approved by DOJ, EPA, and LDEQ on June 16, 2013 in the Revised
Second Agreement and Order Regarding the Modification of the Consent Decree (aka Revised Second Consent Decree
Modification) which was included as Attachment 1: Revised Second Agreement and Order Regarding the Modification of
the Consent Decree with the 45" Quarterly EPA Report.

The following Quarterly Progress Report is hereby submitted to fulfill the reporting requirements described in Section
XVIil — Reporting, of the 2002 Consent Decree. The sections in this Executive Summary and in the rest of this Quarterly
Report highlight the work associated with the 2002 Consent Decree, the 2009 Consent Decree Modification, and the
2013 Revised Second Consent Decree Modification.

Report Organization

The report organization and description of what is included in each section of the Quarterly Report is as follows:

Executive Summary — This section herein, summarizes regulatory submittals, and activities that took place during the
past quarter in addition to describing those items awaiting submittal/approval. This section also summarizes the
compliance with and activities related to the implementation of the First Remedial Measures Action Plan (RMAP1) and
Second Remedial Measures Action Plan (RMAP2) projects, including the status of design/construction projects in
comparison to the schedules that have been established pursuant to the Consent Decree for those projects; and
schedule deadlines and milestones achieved during the calendar quarter, as well as those expected to be achieved
during the next quarter.

Summary of Activity Totals — This table summarizes the overall City/Parish service area maintenance activities per
quarter.

Preventative Maintenance Plan Summary Totals (North, Central, and South) — These tables detail the maintenance
activities performed in the North, South, and Central areas.

Part A: Cross-Connection Elimination Plan — This section summarizes any cross-connections identified and eliminated
during the reporting period.

Part B: Preventative Maintenance Program — This section provides a brief description of preventative maintenance
activities that took place during the reporting period.

Part C: Sanitary Sewer Overflow Response Plan — This section briefly summarizes activities related to
compliance/noncompliance with the Sanitary Sewer Overflow Response Plan (SSORP) requirements of the Consent
Decree during the reporting period.

Part D: Reporting of Unauthorized Discharges — This section summarizes the details of each unauthorized discharge
occurring during the reporting period.

Part E: Consent Decree Compliance Status — This section briefly summarizes whether or not the City/Parish is in
compliance or non-compliance with the Consent Decree.

Part F: Supplemental Environmental Projects (SEP) — This section summarizes the status of the SEP projects. However,
currently all SEP projects have been completed and the final SEP Completion Report has been submitted. Therefore, this
section is not included in the Quarterly Report for this reporting period.
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The rest of this section highlights activities that are to be addressed in the Executive Summary Section of the Quarterly
Report. Additionally, the remainder of the Quarterly Report sections is attached as well.

Attention: Special DES Update
WEFTEC Presentation

In early October 2017, Adam Smith, Chief of Operations and Maintenance for the Department of Environmental Services
Wastewater Division, departed for the “Windy City”, Chicago, lllinois to take part in the 3-day Water Environment
Federation's Technical Exhibition and Conference (WEFTEC), which is recognized as the world's largest annual water
quality technical conference and exhibition. The conference, in its 90 year, is attended by over 25,000 water and
wastewater industry professionals from all over the world and hosts over 900 leading companies at the largest annual
water quality exhibition in the world.

On the first day, Adam took the opportunity to tour the City of West Chicago Regional Wastewater Treatment Plant. This
treatment plant, though smaller in treatment capacity than the City-Parish’s plants, employs a similar treatment
technology. Adam was able to visit with the Public Works Director and Operations and Maintenance (O&M) staff,
exchange organizational and O&M philosophies and ideas, and walk-though the treatment facility.

The second day of the conference brought Adam to the McCormick Place, the largest convention center in North
America. For over eight hours, Adam walked through the maze of over 900 water and wastewater technology vendors,
visiting over 20 specific booths which could potentially help support the City-Parish’s wastewater infrastructure,
operations, and maintenance. A few of these included:

® In-system wastewater grinders for destruction of rags and wipes which are harmful to system pumps

® Septage receiving station for the acceptance of grease trap and portable toilet waste at the wastewater
treatment plants

* Robotic pipeline assessment tools, which provide laser profile of pipe walls to determine condition and
corrosion

e Computerized Maintenance Management Software tools which allow for the work order development and
tracking of preventative maintenance activities required for plant and pump station equipment

e Chemical odor control using hydrogen peroxide.

On the last day of the conference, Adam wrapped up the conference by presenting a paper, entitled Innovative
Applications and Cost Effectiveness of Manhole Monitors during the Technical Session Emerging Topics and
Technologies in the Collection System. Adam, along with Obie Watts and Alok Shah of CH2M, gave an audience of over
50 people insight into the successes of the City-Parish’s implementation of over 40 manhole monitors throughout the
collection system. For over 2 years, the City-Parish has utilized the monitors to receiving notification of overflows during
rain events, allowing for a proactive response to clean-up, early warning detection of blockages in the system to allow
for crews to respond and prevent an impending overflow, and monitoring of pump stations not yet installed with SCADA
to warn of pump outages so that mechanics can make repairs prior to causing back-ups.

It is this type of interaction and collaboration that makes WEFTEC such a world-class event. As you can see Adam has
brought some great ideas back home and was able to share with global wastewater leaders some of the great things
that we are doing in Baton Rouge.

Fats, Oils, and Grease (FOG) Division

Recognizing the need for identification, permitting, and inspection of the over 3,000 grease traps located throughout the
C-P, the Department of Environmental Services established a FOG division under the Environmental Department. The
FOG division operates under the direction of a newly established FOG Manager and utilizes a pool of up to 6
environmental inspectors to support its mission. The division is responsible for the permitting, inspection, and oversight
of all grease traps and designated non-significant industrial users (non-SIUs) located throughout the C-P.
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DES decide to abandon a paper driven permitting and inspection program for a more technically advanced and user
friendly on-line portal for all permitting, grease trap maintenance reporting, oversight, and inspections. The website,
located at http://fog.brla.gov, allows regulated entities to obtain required permits, print certification for display in the
facility, and log the required maintenance activities and associated documentation. Additionally, a web portal
integrated dashboard is provided to DES staff that reports facilities that are out-of-compliance with the required
maintenance prompting staff inspections, and subsequent penalties and fines, if necessary. This has been an efficient
and effective tool for both DES and the customer. Now co-located with the Wastewater Collections department, the
groups can easily collaborate on system grease issues to initiate inspections of potential violators.

Dry-weather SSOs

Beginning in September of 2015, DES began an aggressive campaign to target recurring dry-weather Sanitary Sewer
Overflows (SSOs) and pump station malfunctions caused by FOG. This included chemical grease treatment and cleaning
of areas with concentrated dry-weather SSOs and/or high density of grease traps, revamping of the Environmental
Division of DES to include a dedication FOG division and encouraging collaboration with Wastewater Collections,
establishing an online grease trap permitting and maintenance monitoring portal, and conducting various public
outreach programs to engage and educate the public on the dangers of introducing FOG into the sanitary sewer system.

Chemical Grease Treatment

Utilizing Geographic Information Systems (GIS), DES analyzes SSO data, locations of grease traps, and field observations
of FOG to establish a targeted chemical grease treatment, utilizing Jet Power 2, and hydraulic cleaning program.
Additionally, DES is utilizing data to begin to establish recurring chemical grease treatment and cleaning frequencies to
prevent recurring dry weather overflows.
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Summary of Regulatory Actions (Quarter Ending December 31, 2017)

This portion of the Executive Summary highlights significant dates on which the City/Parish submitted deliverables to the
Department of Justice (DOJ), Environmental Protection Agency (EPA), and Louisiana Department of Environmental
Quality (LDEQ). Additionally, this list also captures all meetings and phone conversations that have taken place during
the past quarter with parties listed.

History of Submittals

A summary of important regulatory submittals to date provided by the City/Parish to the EPA, DOJ, and LDEQ is
presented in Table 1.

Table 1. DOJ, EPA, and LDEQ Submittal History

Name Date Submitted Additional Information

Sewer System Model Verification and Revised November 2006  Submittal of CDM's 2005 RMAP2 Report with changes in the South
Second Remedial Action Plan WWTP Projects




Table 1. DOJ, EPA, and LDEQ Submittal History

Name Date Submitted Additional Information

Addressing Existing Noncompliance Issues and January 2007 Summary of findings/recommendations for the South WWTP

Future Wet Weather Flow Management

Requirements at the South WWTP

EPA RMAP2 Approval Letter July 2007 EPA Letter Approving November 2006 Submittal and South WWTP
recommendations. Disapproved interim limits and left for further
discussion the time extension request due to hurricanes

South WWTP Summary of Immediate Action October 2007 Summary of IAP projects to date, per EPA phone request on October

Plan Projects 12, 2008

EPA RMAP1 Project Status Report December 2007  Summary of RMAP1 projects to date, including request for time
extension

EPA Prioritization Submittal April 2008 Summary of program/RMAP2 prioritization, maps, draft milestones,
per EPA phone request on February 12, 2008

EPA Memorandum - Consolidation of South and  August 2008 City/Parish request "no objection" for the retirement of the Central

Central Wastewater Treatment Plants in Baton WWTP

Rouge, Louisiana

Request for Modification to the Approved September 2008  City/Parish formal RMAP2 Submittal

RMAP2 Submittal - Second Remedial Measures

Action Plan (RMAP2) Submittal for the Baton

Rouge SSO Control and Wastewater Facilities

Program

Response to Public Comments of the Agreement  January 2009 City/Parish draft response to public comments regarding the Consent

and Order Regarding the Modification of the Decree Modification

Consent Decree — Civil Action No. 01-978-B-M3

(M.D. La.)

Updated Response to Public Comments of the February 2009 City/Parish final response to public comments regarding the Consent

Agreement and Order Regarding the Decree Modification

Modification of the Consent Decree — Civil

Action No. 01-978-B-M3 (M.D. La.)

Signed Agreement and Order Regarding April 2009 DOJ/EPA approval of the Second Remedial Measures Action Plan

Modification of the Consent Decree — Civil (RMAP2) Submittal for the Baton Rouge SSO Control and Wastewater

Action No. 01-978-B-M3 (M.D. La.) Facilities Program Report submitted by the City/Parish in September
2008 also included as an attachment in the signed Agreement and
Order.

Request for Time Extension/Modification of the ~ July 2011 City/Parish formal Request for Time Extension/Modification of the

Compliance Schedule in the Approved RMAP2 Compliance Schedule (3 years)

Submittal — Civil Action No. 01-978-B-M3 (M.D.

La.)

Modified Request for Time October 2012 City/Parish formal Request for Time Extension/Modification of the

Extension/Modification of the Compliance Compliance Schedule (4 years)

Schedule in the Approved RMAP2 Submittal —

Civil Action No. 01-978-B-M3 (M.D. La.)

Signed Revised Second Agreement and Order June 2013 DOJ/EPA approval of the City/Parish 4 year extension request from

Regarding Modification of the Consent Decree — October 2012 (revised compliance schedule is included as an

Civil Action No. 01-978-B-M3 (M.D. La.) attachment in the signed Agreement and Order)

Response Of City Of Baton Rouge/Parish Of East  May 2016 Final memorandum issued to EPA June 1, 2016 describing completion

Baton Rouge To Administrative Order (AO)
Docket Number CWA-06-2016-1767 dated April
15, 2016

of all activities required under the AO ahead of required AO deadline
of June 17, 2016.
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Table 1. DOJ, EPA, and LDEQ Submittal History

Name

Date Submitted

Additional Information

Request for Extension on Industrial Use Survey
(Pre-Treatment) City of Baton Rouge/Parish of

East Baton Rouge Administrative Order — CWA-
06-2016-1749 Agency Interest No. 4841 Water
Permit No. LA0036412,LA0036439, LA0036421

August 2016

Request for extension of date to complete Industrial User (IU) Survey,
the final task to address the administrative order due to the Great
Flood of 2016 and its impact on businesses.

City of Baton Rouge and Parish of East Baton
Rouge Consent Decree-Civil Action No. 01-978-
B-M3 Completion of 66% Milestone

November 2016

Notification of completion of final 66% milestone project, Highland
Road-Burbank Drive Sewer Area Upgrades (08-FM-ST-0023), which
had been delayed due to the contractor defaulting on the project,
requiring the remaining work to be compiled into another project and
the advertisement period to begin again.

Final Report Administrative Order — CWA-06-
20161749, Agency Interest No. 4841, Water
Permit No. LA0036412, LA0036439, LA0036421

December 2016

Notification of completion of all administrative order findings and
items.

Below in Table 2 is a summary of Consent Decree reporting deliverables.

Table 2. Summary of Consent Decree Reporting Deliverables
Name Deadline Completion Date Resubmission/Update
Quarterly Reports
62nd 31-Oct-17 23-Oct-17
61st 31-Jul-17 24-jul-17
60th 31-.Apr-17 26-Apr-17
59th 31-Jan-17 20-Jan-17
58th 31-Oct-16 21-Oct-16
57th 31-Jul-16 22-Jul-16
56th 31-Apr-16 22-Apr-16
55th 31-Jan-16 23-Jan-16
54th 31-Oct-15 23-Oct-15
53rd 31-Jul-15 24-Jul-15
52nd 31-Mar-15 24-Mar-15
51st 31-Jan-15 21-Jan-15
50th 31-Oct-14 20-Oct-14
49th 31-Jul-14 22-Jul-14
48th 30-Apr-14 21-Apr-14
47th 31-Jan-14 21-Jan-14
46t 31-Oct-13 18-Oct-13
45th 31-Jul-13 24-Jul-13 1-Aug-13
44th 30-Apr-13 19-Apr-13
43rd 31-Jan-13 25-Jan-13
42nd 31-Oct-12 23-Oct-12

ES-6



Table 2. Summary of Consent Decree Reporting Deliverables

Name Deadline Completion Date Resubmission/Update
41 31-Jul-12 25-jul-12
40t 30-Apr-12 26-Apr-12
3gth 31-Jan-12 26-Jan-12
38th 31-Oct-11 26-Oct-11
37th 31-Jul-11 27-Jul-11
36th 30-Apr-11 27-Apr-11
35th 31-Jan-11 28-Jan-11
34th 31-Oct-10 25-Oct-10
33rd 31-Jul-10 26-Jul-10
320 30-Apr-10 26-Apr-10
31st 31-Jan-10 25-Jan-10
30th 31-Oct-09 23-Oct-09
29th 31-Jul-09 24-Jul-09
28th 30-Apr-09 24-Apr-09
27th 31-Jan-09 30-Jan-09
26th 31-Oct-08 17-Oct-08
25th 31-Jul-08 25-Jul-08
24th 30-Apr-08 20-Apr-08
23 31-jan-08 23-Jan-08
22nd 31-Oct-07 23-Oct-07
21st 31-Jul-07 23-Jul-07
20t 30-Apr-07 25-Apr-07
19t 31-Jan-07 26-Jan-07
18th 31-Oct-06 25-Oct-06
17th 31-Jul-06 28-Jul-06
16th 30-Apr-06 24-Apr-06
15th 31-Jan-06 23-Jan-06
14th 31-Oct-05 21-Oct-05
13t 31-Jul-05 15-Jul-05
12t 30-Apr-05 11-Apr-05
11th 31-Jan-05 24-Jan-05
10th 31-Oct-04 27-Oct-04
gth 31-Jul-04 26-Jul-04

gth 30-Apr-04 23-Apr-04




Table 2. Summary of Consent Decree Reporting Deliverables

Name Deadline Completion Date Resubmission/Update
7th 31-Jan-04 30-Jan-04
6th 31-Oct-03 30-Oct-03
Sth 31-Jul-03 17-jul-03
4th 30-Apr-03 24-Apr-03
3rd 31-Jan-03 27-Jan-03
2nd 31-Oct-02 23-Oct-02
1st 31-Jul-02 23-Jul-02
Annual Reports
2016 31-Jan-17 30-Jan-17
2015 31-Jan-16 30-Jan-16
2014 31-Jan-15 30-Jan-15
2013 31-Jan-14 30-Jan-14
2012 31-Jan-13 29-Jan-13
2011 31-Jan-12 28-Jan-12
2010 31-Jan-11 28-Jan-11
2009 31-Jan-10 31-Jan-10 30-Apr-10
2008 31-Jan-09 31-Jan-09
2007 31-Jan-08 31-Jan-08
2006 31-Jan-07 27-Jan-07
2005 31-Jan-06 24-Jan-06
2004 31-Jan-05 31-Jan-05
2003 31-Jan-04 30-Jan-04
2002 31-Jan-03 29-Jan-02
Other Reports and Plans
Collection System PMP Plan 30-Mar-01 29-Mar-01
Treatment Plant PMP Plan 30-Mar-01 29-Mar-01
Treatment Facility Assessment Report 30-Mar-02 26-Mar-02
SEP Completion Report 15-Sep-04 10-Sep-04
2nd RMAP Report 1-Dec-02 20-Nov-02 8-Sep-08
RMAP1 Completion Report 30-Apr-11 27-Apr-11
Updated Outreach and Public Awareness Plan 13-Nov-01 27-Apr-11
RMAP2 33% Milestone Completion Report 21-Jul-15
RMAP2 66% Milestone Completion Report 21-Jul-15
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RMAP1 Status and Schedule for Completion

The RMAP1 projects listed in Exhibit F of the Consent Decree were those projects common to the alternatives presented
in Section XII - Remedial Measures: Collection System Remedial Program of the Consent Decree. There are a total of
nineteen of these “common” projects that were identified through various modeling and Value Engineering efforts
associated with the original Sanitary Sewer Overflow (SSO) Corrective Action Plan developed by Montgomery Watson
(MWH) in 1998. These projects were common to the alternative plans presented in the Consent Decree that were
focused on utilizing deep tunnels/storage to control the SSOs throughout the City/Parish’s wastewater collection
system. The phased implementation of these RMAP1 projects initially began sometime at the end of 1999 and the
beginning of 2000. These projects were planned to start and finish at different times due to funding constraints.

Since the date of entry into the Consent Decree, the City/Parish has been diligently working on the design and
construction of these RMAP1 projects and has completed most of them either on, or ahead of schedule. However,
during the planned execution of these projects significant events have taken place with the change in technical approach
of the Collection System Remedial Program that affected some of these projects.

In the years 2004 and 2005, the City/Parish decided to re-evaluate the planned technical approach of their Collection
System Remedial Program, while in the process of executing the RMAP1 projects. Their review resulted in a momentous
change in technical approach from deep tunnels and storage, to sewer rehabilitation. Therefore, the original RMAP1
projects not yet begun were all re-examined, and some wound up not fitting into the “new” plan. These projects were
then shelved, and others were re-evaluated to see if they fit into the new plan. During this time period the City/Parish’s
consultants that were hired to help plan and execute these projects changes as well. CH2M HILL is currently the
City/Parish’s consultant for the SSO Control and Wastewater Facilities Program.

In December 2007, the City/Parish and CH2M HILL submitted a detailed RMAP1 Status Report to the EPA that
summarized the status to date of all of the RMAP1 projects. This report included a formal “Request for Time Extension”
for those RMAP1 projects not yet completed, and a corresponding schedule for project completion. This report was
submitted as the milestone requirement pursuant to Section XVIll — Reporting, of the Consent Decree. This report and
request for time extension was verbally approved by the EPA during the conference call on February 12, 2008.

The City/Parish re-submitted RMAP1 milestones as outlined in the Second Remedial Measures Action Plan (RMAP2)
Submittal for the Baton Rouge Sanitary Sewer Overflow Control and Wastewater Facilities Program (September 2008).
As previously mentioned, the 2009 Consent Decree Modification was approved in April 2009 by DOJ, EPA, and LDEQ.
This approval formally accepted the RMAP1 milestones presented in the Second Remedial Measures Action Plan
(RMAP2) Submittal for the Baton Rouge Sanitary Sewer Overflow Control and Wastewater Facilities Program (September
2008).

The current status of the RMAP1 projects is presented in Table 3 below. All 14 RMAP1 projects are functionally
completed, and 13 of the 14 were done either on, or ahead of schedule. The RMAP1 - Industriplex project had several
issues arise during the construction phase pertaining to unavoidable utility conflicts, difficult easement acquisitions,
alignment changes, and permitting and other utility coordination issues that caused significant delays with the project
which could not be overcome by reasonable actions by the City/Parish and its construction contractor. This project is
functionally complete and has been in operation since 1% quarter 2011. The City/Parish asserts that this project is not
susceptible to stipulated penalties due to the circumstances of the delay beyond the control of the City/Parish. The
circumstances behind the delay are explained in detail below and have been also mentioned in the previous Quarterly
EPA Reports. The RMAP1 Completion Report was included previously in Attachment 1: Updated Outreach and Public
Awareness Plan and RMAP1 Completion Report at the end of the 36t Quarterly EPA Report.

ES-9



Table 3. EPA Consent Decree Summary and RMAP1 Milestones

Projects Projects
Completed Completed A
Milestone Date  5/4/2007 _ 9/1/2008 Project Status Summary
Construction Status Complete Complete

Consent
Decree Projects

Corresponding City/Parish
Projects

N-05 PS 24
Area Upgrades

N-06 PS 43
Area Upgrades

*PS 24/43 Area Upgrade (01-
RMP-NO5)

N-09 PS 44/46
Area Upgrades

PS 44/46 Area Upgrades (01-
RMP-NQ9)

N-10 PS 240
Area Upgrades

PS 240 Area Upgrades (01-RMP-
N10)

***N-99 North
Further
Investigations

NTSN SS Eval. Study (99-RMP-N-
99)

**Bellingrath Rehab. (03-RMP-
N14) (NSRP)

**Frenchtown Road Sewer
Rehab. (03-RMP-N15)

**North Area Comprehensive
Rehab. (03-RMP-N23)

**PS 45 Area Rehab. (00-RMP-
N31)

C-03 PS 2 Area
Rehabilitation

PS 2 Area Upgrades (01-RMP-
C03)

S-01B SWWTP
Influent PS

SSO SWWTP Infl. PS Upgrade
(99-RMP-SO1B)

S-11 PS 40
Area
Rehabilitation

S-11 PS 40 Area Rehabilitation

***5-99 South
Further
Investigations

SSO Engr-South (99-RMP-599)

PS 944 Area Upgrade Grv Sewer
(99-RMP-599)

PS 944 Area Upgrade (99-RMP-
S99)

PS 177 Area Upgrade (99-RMP-
S99)

**pS 211 Area Upgrades (99-
RMP-S11)

N-01 Choctaw
Basin Return
System

Choctaw Area Storage (04-RMP-
N22)

RMAP1 project suspended. Project is
included as RMAP2: Choctaw Storage.

N-13 North
Choctaw Basin
System

S-05 PS 58B Area Upgrades
MWH RMAP2

RMAP1 project suspended. Project is
included as RMAP2: Choctaw Storage PS.

N-04 PS 47
Area Upgrades

N-04 PS 47 Area Upgrades

RMAP1 project suspended. Project is
included as RMAP2: Group Project 1B —
Veterans Memorial Parkway PS FM.

N-07 PS 39/55
Area Upgrades

N-07 PS 39/55 Area Upgrades

RMAP1 project suspended. Project is
included as RMAP2: Group Project 1B —
Veterans Memorial Parkway PS FM.
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Table 3. EPA Consent Decree Summary and RMAP1 Milestones
Projects Projects
Completed Completed
Milestone Date  5/4/2007 9/1/2008
Construction Status  Complete Complete
Consent Corresponding City/Parish
Decree Projects Projects

Project Status Summary

Project suspended. Evaluated for inclusion
in RMAP2 and Master Plan. Project
proposed as a part of the Master Plan.
Project completed — 4*" quarter 2008 (at
80% complete with construction). Project
was in dispute with construction contractor.

N-11 PS 65 PS 65 and 65A Area Upgrades
Area Upgrades  (01-RMP-N11)

N-02 PS49/52  PS49/52 Area Upgrade (01- 4 Quarter

Area Upgrades  RMP-N02) 2008 Both parties reached an agreement on
terms and job was closed at 80% complete.
N-12 North
North Sewer Rehab Projects 4* Quarter . th
- 2007.
Sevs{er Rehab (03-RMP-N12) 2007 Project completed — 4" quarter
Projects
5-08 Industriplex Area PS 355 and FM 2" Quarter
i Project completed — 1** quarter 2011.
Industriplex Upgrades (99-RMP-S08) 2010 ject complete qu
Area Upgrades
S-14 Kleinpeter Kleinpeter Area Upgrades (03- 2" Quarter . d
Project completed — 2" quarter 2009.
Area Upgrades  RMP-514) 2010 roject comp qu
S-16 PS 136 PS 136 Area Upgrades (99-RMP- 2" Quarter . d
Project completed — 2" quarter 2010.
Area Upgrades  S16) 2010 roje mp qu

*Notes: This project was executed as a combination of two RMAP1 projects
**Notes: These projects were added as RMAP1 projects by the City/Parish after entry into the Consent Decree
***Notes: This RMAP1 project was split up into multiple projects for better execution

RMAP?2 Project Descriptions and Schedule for Completion

The City/Parish and CH2M HILL are actively moving forward with the execution of the RMAP2 projects included herein,
as outlined in the April 2009 Consent Decree Modification by DOJ, EPA, and LDEQ that adopts the corresponding Second
Remedial Measures Action Plan (RMAP2) Submittal for the Baton Rouge Sanitary Sewer Overflow Control and
Wastewater Facilities Program (September 2008). In addition, the City/Parish is adhering to the revised compliance
schedule approved in the (June 2013) Revised Second Consent Decree Modification by DOJ, EPA, and LDEQ which
formally approves the City/Parish’s 4 year extension request which was the focus of the Modified Request for Time
Extension/Modification of the Compliance Schedule in the Approved RMAP2 Submittal (October 2012). This modified
request document was included previously as Attachment 1: Revised Second Agreement and Order Regarding the
Modification of the Consent Decree in the 45" Quarterly EPA Report.

In preparing the 2008 report, priority was given to the locations of known overflows (in order to reduce the frequency of
overflows) and projects required to get the wastewater treatment plants in compliance with their National Pollution
Discharge Elimination System (NPDES) permits. Areas of the collection system that were found to have excessive levels
of infiltration or inflow were identified for rehabilitation. Hydraulic capacity improvement projects were sized to
accommodate the predicted designed peak wet weather flows and anticipated growth in the project areas. Peak wet
weather flows were predicted based on the previously selected/inherited (2002) 2-year frequency, 12-hour duration
design storm approved by the EPA prior to 2006. Although many of these RMAP2 projects have already been completed,
many are still underway due to the very tight schedule required by the Consent Decree. The RMAP2 project milestone
schedules are extremely compressed. To this end, given that it takes approximately 2 to 4 years for a typical project to
be completed through the pre-design, design, and construction phases, most projects are being worked on
simultaneously.
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The City/Parish is working diligently on meeting and exceeding the RMAP2 schedules. The City/Parish is seeing many of
the effects from the ramp up of construction activities. Contractor and workforce availability have continued to be issues
of concern. In addition, the capacity of both internal and external support functions continues to be an issue of concern,
particularly due to the stresses already placed on several key support roles, especially with regards to the City/Parish
procurement system, and to a lesser degree with state/local permit acquisitions/approvals. All of these support systems
are already strained and the peak of RMAP2 work is underway, with no significant drop off expected until third quarter
2017.

The City/Parish continues documenting the impact of force majeure events that have affected the Baton Rouge Area,
such as the impacts of the Mississippi River Flood (May 20, 2013); Hurricanes Katrina, Rita, Gustav, and Isaac; the Gulf of
Mexico oil spill; 2011 Mississippi River flood; Tropical Storm Lee; the 2015 and 2016 Mississippi River floods; the August
Flood of 2016, and other extreme storm events. These events not only impact project costs, but also contractor
availability and project schedules.

For a good portion of this quarter, the SSO Program was again under a force majeure due to the August Flood of 2016.
East Baton Rouge Parish, along with other nearby parishes, experienced a 1,000-year flooding event as a result of rain
events that occurred August 11-14, 2016. The rain events led to extreme flooding, resulting in loss of life, housing, and
property; estimates for those impacted are over 284,000 residents. On Friday, August 12, 2016 Governor John Bel
Edwards declared a state of emergency for the entire state of Louisiana. This was followed on August 14, 2016, by
President Obama signing the Louisiana Disaster Declaration, which declared a major disaster for the State of Louisiana.
On September 23, 2016, Dr. Chuck Carr Brown, the secretary of the Louisiana Department of Environmental Quality
signed a Second Amended Declaration of Emergency and Administrative Order, to expire September 30, 2016. On
September 30, 2016, a Third Amended Declaration of Emergency and Administrative Order was signed by Dr. Chuck Carr
Brown, extending the order until November 30, 2016. On November 30, 2016, a Fourth Amended Declaration of
Emergency and Administrative Order was signed by Dr. Chuck Carr Brown, extending the order until December 31, 2016.
On December 21, 2016, a Fifth Amended Declaration of Emergency and Administrative Order was signed by Dr. Chuck
Carr Brown, extending the order until January 31, 2017. On January 30, 2017, a Sixth Amended Declaration of
Emergency and Administrative Order was signed by Dr. Chuck Carr Brown, extending the order through April 1, 2017. On
March 27, 2017, a Seventh Amended Declaration of Emergency and Administrative Order was signed by Dr. Chuck Carr
Brown, extending the order through May 1, 2017. On April 26, 2017, an extension of the Seventh Amended Declaration
of Emergency and Administrative Order was signed by Dr. Chuck Carr Brown, extending the order through May 31, 2017.
On May 25, 2017, a second extension of the Seventh Amended Declaration of Emergency and Administrative Order was
signed by Dr. Chuck Carr Brown, extending the order through June 30, 2017. On June 27, 2017, a third extension of the
Seventh Amended Declaration of Emergency and Administrative Order was signed by Dr. Chuck Carr Brown, extending
the order through July 30, 2017. On July 28, 2017, a fourth extension of the Seventh Amended Declaration of Emergency
and Administrative Order was signed by Dr. Chuck Carr Brown, extending the order through August 31, 2017. On August
30, 2017, a fifth extension of the Seventh Amended Declaration of Emergency and Administrative Order was signed by
Dr. Chuck Carr Brown, extending the order through September 30, 2017. On September 20, 2017, a sixth extension of
the Seventh Amended Declaration of Emergency and Administrative Order was signed by Dr. Chuck Carr Brown,
extending the order through October 31, 2017. On October 30, 2017, a seventh extension of the Seventh Amended
Declaration of Emergency and Administrative Order was signed by Dr. Chuck Carr Brown, extending the order through
November 30, 2017 after which no additional extensions were issued.

This quarter, updates on the extension of the Force Majeure event connected to the Great Flood of 2016 were sent on
October 2, 2017 and November 2, 2017. These may be found in Attachment A: Fourth Quarter 2017 Force Majeure
Event Letters of this Quarterly EPA Report.

The Consent Decree schedule is very demanding and the time lost recently and in the past years from this and other
force majeure events has affected not only the critical early planning stages of the program, but also had significant
impacts on construction, and affect project schedules and implementation now and into the future. The City/Parish
keeps track of these events in regard to their potential effect on schedule and compliance, and the potential effect on
the associated construction costs and contractor availability for RMAP2 project work. As the work progresses on the
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remaining projects, the City/Parish will continue to document all project schedule delays related to force majeure events
in the Quarterly and Annual EPA Reports.

The City/Parish refined and performed quality control reviews of the hydraulic model of the sewer system, incorporating
new information as it became available. These on-going refinements altered the RMAP2 projects to improve their
effectiveness. However, with the EPA and LDEQ approval, the City/Parish regularly documents RMAP2 project changes
(scope changes, project additions, project deletions, and schedule changes) in the Quarterly and Annual EPA Reports.

The Program Delivery Plan (PDP) was updated in the end of 2017. Tables 4, 5 and 6 were updated to reflect any project
changes associated with the SSO Program.

As noted in Table 1, the City/Parish submitted an updated request for time extension (4 years) for the RMAP2 projects
listed below on October 23, 2012 included in the document titled Modified Request for Time Extension/Modification of
the Compliance Schedule in the Approved RMAP2 Submittal which was signed/formalized by DOJ/EPA/LDEQ in June
2013. The City/Parish has incorporated schedule modifications in order to take into account the changes included in the
approved 4 year request for time extension. In addition, any other specific project changes since the extension approval
or delays are noted in the Tables 4, 5, and 6 in this section.

The RMAP2 projects are separated into three categories with descriptions and schedules provided for all projects,
current through December 31, 2017.

Category 1: Comprehensive Sewer Basin Rehabilitation

Based on sewer system digital model analysis and flow monitoring, approximately twenty-six (26) sub-basins within the
collection system require comprehensive rehabilitation. Sewer system comprehensive rehabilitation projects will be
implemented to repair or replace components of the system that are defective and permit excessive infiltration and
inflow.

Table 4 presents the Category 1 comprehensive rehabilitation sub-basin projects and anticipated delivery milestone
schedules. Project status summaries are provided for those projects already underway, current through December 31,
2017.

Note that any pump station improvements are included in the projects listed in Category 2, Pump Station and
Transmission Improvements on the following pages.

Table 4. Updated EPA Consent Decree RMAP 2 Milestones for Category 1 Projects

33% 66% 100%
Construction Milestone Milestone Milestone Milestone
1stQTR 27 QTR 4t QTR . .
Milestone Date 2013 2015 2018 Project Status Summaries
Construction Status ~ Functionally  Functionally  Functionally
Complete* Complete* Complete*

Jefferson Hwy — HooShooToo Road ° Project completed - 3" quarter 2009.
Staring Lane — Boone Drive Area Rehabilitation o Project completed - 2™ quarter 2010.
Project
Burbank Drive — Gardere Lane Area Rehabilitation o Project completed — 15t quarter 2011.
Project
Oak Villa—Choctaw Street Area Rehabilitation Project completed — 3" quarter 2011.
Project °
Scotland Avenue — Progress Road Area o Project completed — 2™ quarter 2011.
Rehabilitation Project
Elm Grove Garden Road — Harding Boulevard Area Project completed — 3" quarter 2011.

Rehabilitation Project

ES-13



Table 4. Updated EPA Consent Decree RMAP 2 Milestones for Category 1 Projects

33% 66% 100%
Construction Milestone Milestone Milestone Milestone
1t QTR 2 QTR 4th QTR . .
S
Milestone Date 2013 2015 2018 Project Status Summaries
Construction Status ~ Functionally  Functionally  Functionally
Complete* Complete* Complete*
Sharp Road — Florida Boulevard Area o Project completed - 3" quarter 2012.
Rehabilitation Project
Kenilworth Boulevard — Boone Drive Area o Project completed — 3" quarter 2012.
Rehabilitation Project
Foster Drive — Government Street Area N Project completed — 4t quarter 2011.
Rehabilitation Project Phase A
Foster Drive — Government Street Area N Project completed - 3" quarter 2012.
Rehabilitation Project Phase B
Silverleaf Road — Ford Street Area Rehabilitation N Project completed — 4th quarter 2012.
Project
Brookstown Road — Evangeline Street Phase | Area N Project completed — 4t quarter 2012.
Rehabilitation Project
Brookstown Road — Evangeline Street Phase Ii N Project completed - 4 quarter 2012.
Area Rehabilitation Project
Bluebonnet Blvd — Jefferson Hwy Phase | Area N Project completed - 4th quarter 2012.
Rehabilitation Project
Bluebonnet Blvd — Jefferson Hwy Phase Il Area . Project completed — 15t quarter 2013.
Rehabilitation Project
Highland Road — Washington Street Area N Project completed - 3" quarter 2013.
Rehabilitation Project
Stanford Avenue — Morning Glory Road Area N Project completed — 4* quarter 2012.
Rehabilitation Project
Airline Highway — Goodwood Blvd Phase | Area N Project completed — 3" quarter 2014.
Rehabilitation Project
Airline Highway — Goodwood Blvd Phase Il Area N Project completed — 2"? quarter 2015.
Rehabilitation Project
Acadian Thruway — Claycut Road Area N Project completed — 15t quarter 2013.
Rehabilitation Project
Acadian Thruway — Perkins Road Area o Project completed — 4th quarter 2012.
Rehabilitation Project
Antioch Road — Chadsford Drive Area o Project completed — 2"d quarter 2015.
Rehabilitation Project
Jones Creek Road — Tiger Bend Road Area N Project completed - 1%t quarter 2016.
Rehabilitation Project
Scenic Highway — Spanish Town Road Phase | Area o Project completed - 2" quarter 2015.
Rehabilitation Project
Scenic Highway — Spanish Town Road Phase Il Area N Project completed — 2" quarter 2016.
Rehabilitation Project
Siegen Lane — Interstate 10 Area Rehabilitation N Project completed — 24 quarter 2017.
Project
Interstate 110 — Hollywood Street Area o Project completed - 3" quarter 2015.
Rehabilitation Project
Ardenwood Drive — Winbourne Street Area o Project completed — 3" quarter 2016.
Rehabilitation Project
Flannery Road — Florida Boulevard Phase | Area o Project completed - 3" quarter 2017.

Rehabilitation Project
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Table 4. Updated EPA Consent Decree RMAP 2 Milestones for Category 1 Projects

33% 66% 100%
Construction Milestone Milestone Milestone Milestone
1st QTR 2nd QTR 4th QTR . R
Milestone Date 2013 2015 2018 Project Status Summaries
Construction Status  Functionally  Functionally  Functionally
Complete* Complete* Complete*

Flannery Road — Florida Boulevard Phase Il Area
Rehabilitation Project

Construction 31% complete and

° .
ongoing.

East Boulevard — Government Street Area
Rehabilitation Project

Project completed — 3" quarter 2017.

North 38t Street — Gus Young Avenue Area
Rehabilitation Project

Construction 31% complete and

° .
ongoing.

*A project is deemed “Functionally Complete” when a project has been constructed in accordance with the engineering and operation
specifications and has been tested to function as required. The definition functionally complete may or may not mean that the asset has been
put into service as designed. Further definition can be found within Quarterly Report #56.

Category 2: Pump Station and Transmission Improvements

The Infoworks digital wastewater model was used to identify necessary increases in capacity of existing gravity mains,
pump stations, and transmission mains to accommodate peak wastewater flows remaining in the rehabilitated
collection system. Table 5 presents a list of Category 2 projects with corresponding milestone schedules. Project status
summaries are provided for those projects already underway, current through December 31, 2017.

Table 5. EPA Consent Decree RMAP2 Milestones for Category 2 Projects

33% 66% 100%
Construction Milestone Milestone Milestone Milestone
1t QTR 27d QTR 4th QTR . .
Milestone Date 2013 2015 2018 Project Status Summaries
Construction Status  Functionally  Functionally  Functionally
Complete* Complete* Complete*

Capitol Lake — Gayosa Street Area Capacity

Project completed — 2" quarter 2012.

Improvements ¢

Gurney Road — Joor Road ° Project completed — 4t quarter 2009.
Sullivan Rd./Lovett Rd./Wax Rd. Sewer o Project completed — 1t quarter 2011.
Upgrades

Comite Road — Foster Road Sewer Area N Project completed — 2" quarter 2010.
Upgrades - Phase |

Foster Road —~Hooper Road Sewer Area Upgrade ] Project completed — 4th quarter 2010.

Zachary Area Transmission Network
Improvements Phase | - 3 Pump Stations and
Equalization Basin

Project completed — 1t quarter 2013.

Zachary Area Transmission Network
Improvements Phase [I-Red Mud Lakes
Forcemain to NWWTP

Project completed — 2" quarter 2016.

Zachary Area Transmission Network
Improvements Phase Il — Forcemain to Highway
964 to Red Mud Lakes

Project completed — 4th quarter 2014.

Zachary Area Transmission Network
Improvements Phase IV-Zachary Improvements

Project completed — 4th quarter 2011.
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Table 5. EPA Consent Decree RMAP2 Milestones for Category 2 Projects

33% 66% 100%
Construction Milestone Milestone Milestone Milestone
1st QTR 27 QTR 4th QTR . .
P
Milestone Date 2013 2015 2018 roject Status Summaries
Construction Status  Functionally  Functionally  Functionally
Complete* Complete* Complete*

Zachary Area Transmission Network N Project completed — 1%t quarter 2017.
Improvements Phase V — Zachary Improvements
South Boulevard — St. Joseph Street Sewer Area o Project completed — 2" quarter 2012.
Upgrades
South Boulevard — St. Joseph Street Sewer Area o Project completed — 3" quarter 2017.
Upgrades — Phase B
Downtown Area Pump Station Improvements ° Project completed — 2" quarter 2012.
Highland Road — Buchanan Street Sewer Area o Project completed — 4th quarter 2011.
Upgrades
Citiplace/Essen Area - PS119 & Forcemain R Project completed - 3" quarter 2012.
Improvements
Group Project 1A (Metro Airport Sewer . Project completed — 2" quarter 2013.
Upgrades)
Group Project 1B (Metro Airport Sewer Area o Project completed - 1t quarter 2016.
Pump Station & Forcemain Upgrades)
Perkins/Old Perkins Area - Booster PS 514 o Project completed - 2" quarter 2013.
Improvements
Group Project 2 (Old Perkins — Highland Road o Project completed — 2" quarter 2012.
Area Upgrades)
Highland Road — Burbank Drive Capacity o Project completed — 4t quarter 2016.
Improvements
Nicholson Drive — Highland Road — Perkins Road o Project completed — 15t quarter 2012.
Capacity Improvements Phase A
Nicholson Drive — Highland Road — Perkins Road o Project completed - 1%t quarter 2015.
Capacity Improvements Phase B
Bayou Duplantier Area Sewer Upgrades ° Project completed — 3" quarter 2013.
25th Street - North Acadian Thruway Improvements constructed in Capital

Lake-Gayosa Drive Project and South

° Blvd.-Saint Joseph Street Project. See

status updates for the two projects

mentioned in this table above.
Government St - South Acadian Thruway Sewer . Project completed - 1%t quarter 2016.
Area Upgrades
Plank Road-Kleinpeter Road Sewer Area o Project completed - 15t quarter 2016.
Upgrades
O’Neal Lane Pipeline Improvements — Group A ° Project completed — 4th quarter 2014.
O’Neal Lane Pipeline Improvements — Group B ° Project completed — 2" quarter 2015.
Multiple PS - Nicholson Dr - Brightside Dr ° Project completed — 2" quarter 2015.
Pump Station 58 Capacity Improvements ° Project completed — 15t quarter 2015.
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Table 5. EPA Consent Decree RMAP2 Milestones for Category 2 Projects

33% 66% 100%
Construction Milestone Milestone Milestone Milestone
1t QTR 2" QTR 4th QTR . .
Project Status Summaries
Milestone Date 2013 2015 2018 !
Construction Status  Functionally  Functionally  Functionally
Complete* Complete* Complete*
Staring Lane FM (Phase | - Burbank Drive to N Project completed — 2" quarter 2010.
Highland Road)
Staring Lane FM (Phase ll-Highland Road to . Project completed — 4t quarter 2013.
Perkins Road)
Staring Lane FM (Phase Ill - Perkins to PS58) ° Project completed — 3" quarter 2014.
Multiple PS - Jefferson Hwy - Park Forest Dr ° Project completed — 3 quarter 2012.
Airline Highway Pipeline Improvements-Phase A ° Project completed — 34 quarter 2017.
Airline Highway Pipeline Improvements-Phase B o Construction is approximately 76%
complete and ongoing.
Multiple PS - Highland Road - Kenilworth o Project completed — 2" quarter 2017.
Parkway
Florida Boulevard Pump Station Improvements o Construction is approximately 25%
complete and ongoing.
Plank Road Pump Station Improvements ° Project completed — 1t quarter 2017.
Multiple PS - Highway 61 - Plank Road o Construction is approximately 75%
complete and ongoing.
O’Neal Lane Pump Station Improvements — N Project completed — 2" quarter 2017.
Group A
O’Neal Lane Pump Station Improvements — . Project completed — 3" quarter 2017.
Group B
Sherwood Forest Blvd — Goodwood Blvd o Construction is approximately 92%
Pipeline Improvements complete and ongoing.
Joor Road - Greenwell Springs Road Sewer Area o Construction is approximately 65%
Upgrades complete and ongoing.
Plank Road - Port Hudson Pride Road Sewer . Project completed — 3" quarter 2015.
Area Upgrades
Highland Road Pipeline Improvements-Group A ° Project completed — 3" quarter 2016.
Highland Road Pipeline Improvements-Group B ° Project completed — 2" quarter 2017.
Oak Villa Boulevard - Monterrey Boulevard o Project completed — 2™ quarter 2017.
Sewer Area Upgrades
Lovett Road — Greenwell Springs Road Sewer o Construction is approximately 74%
Area Upgrades complete and ongoing.
Hooper Road Pump Station Improvements N Construction is approximately 75%
complete and ongoing.
Multiple PS - Prescott Rd-Greenwell Springs Rd N Construction is approximately 34%
complete and ongoing.
Multiple PS - Burbank Drive - Siegen Lane ° Project complete — 4t quarter 2017.
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Table 5. EPA Consent Decree RMAP2 Milestones for Category 2 Projects

33% 66% 100%
Construction Milestone Milestone Milestone Milestone
1t QTR 2nd QTR 4th QTR . .
P Status Si ari
Milestone Date 2013 2015 2018 roject Status Summaries

Construction Status  Functionally  Functionally  Functionally
Complete* Complete* Complete*

Pump Station 42 Improvements ° Project complete — 15t quarter 2016.
Pump Station 42 Forcemain - Phase | ° Project complete — 3" quarter 2014.
Pump Station 42 Forcemain - Phase II ° Project complete — 2"d quarter 2014.
Central Consolidated Pump Stations ° Project complete — 4t quarter 2014.
Central Consolidated Forcemains—Phase | ° Project complete — 3" quarter 2013.
Central Consolidated Forcemains—Phase Il ° Project complete — 3" quarter 2014.

*A project is deemed “Functionally Complete” when a project has been constructed in accordance with the engineering and operation
specifications and has been tested to function as required. The definition functionally complete may or may not mean that the asset has
been put into service as designed. Further definition can be found within Quarterly Report #56.

Category 3: Wastewater Treatment and Storage

This category of projects includes wet weather improvements at the City/Parish wastewater treatment plants (WWTPs),
as well as storage facilities throughout the service area.

Presently, there are not any RMAP2 projects that have been identified at the North WWTP. Also, since the existing
Central WWTP had insufficient flows to justify the cost of renovation and upgrading for future requirements, it was
decommissioned in July 2016 as the RMAP2 projects are completed at the South WWTP. Flows for the current Central
service area have been diverted to the South WWTP. The C-P received notification that termination of Louisiana
Pollutant Discharge Elimination System permit, Number LA0036421, was granted by the LDEQ on May 30, 2017 and the
termination was effective on June 29, 2017.

Wastewater Treatment Projects that are part of RMAP2 submittal are summarized below:

® Immediate Action Plan (IAP) South WWTP Project that includes screening, trickling filter recirculation pumping,
primary treatment improvements, and bio-solids thickening improvements. Effluent pumping improvements were
also completed as part of the IAP.

® Phase 1 Improvements at the South WWTP for Wet Weather Flow including influent pumping, screening and grit
removal for a predicted flow of 345 MGD. Phase 1 also includes 64 million gallons of equalization storage at the
South WWTP.

® Phase 2 Improvements at the South WWTP include wet weather flow treatment with a peak capacity of 200 MGD
(as previously approved in the November 2006 RMAP2).

In addition, there are two storage projects sized to reduce peak flows to existing North WWTP that are listed below and
depicted as well in Table 6:

e Choctaw Storage Facility
e Hooper Storage Facility

These storage projects are part of the transmission system which permits retainage of wet weather peak flows. The
details of the wastewater treatment and storage projects are listed in Table 6 below, and current through December 31,
2017.
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Table 6. EPA Consent Decree RMAP2 Milestones for Category 3 Projects

33% 66% 100%
Construction Milestone Milestone Milestone Milestone
1t QTR 2nd QTR 4th QTR . .
P ct S
Milestone Date 2013 2015 2018 roject Status Summaries

Construction Status  Functionally  Functionally  Functionally
Complete* Complete* Complete*

Choctaw Storage and Pump Station Facility ° Project completed — 34 quarter 2013.
Hooper Storage Facility ° Project completed — 2" quarter 2016.
SWWTP IAP (Consolidated — Screening, ° Project completed — 2™ quarter 2011.

Primary Treatment, Trickling Filter
Recirculation, Sludge Handling)

SWWTP IAP (Effluent Pumping Improvements) ° Project completed — 15t quarter 2008.
SWWTP Wet Weather Improvements-Phase | ° Project completed — 2" quarter 2013.
SWWTP Wet Weather Improvements-Phase | °

Proj | —2nd 2015.
(PDP portion) roject completed quarter 2015

*A project is deemed “Functionally Complete” when a project has been constructed in accordance with the engineering and operation
specifications and has been tested to function as required. The definition functionally complete may or may not mean that the asset has
been put into service as designed. Further definition can be found within Quarterly Report #56.

Additional Projects Outside of Consent Decree

This category of projects is composed of several additional projects the City/Parish has agreed to implement not
presently included/tracked by the RMAP2 Consent Decree Compliance Schedule, and specifically includes wet weather
improvements at the City/Parish wastewater treatment plants (WWTPs), as well as storage facilities throughout the
service area. Many of these projects will greatly improve the operation and maintenance of the wastewater collection
system, WWTPs, and storage facilities. Specifically included in this group of projects are both the SCADA Project and the
Standby Power Program, which will help optimize the overall operation of the treatment facilities and pump stations,
while minimizing risks associated with SSOs. Several of these projects have been initiated as well by the City/Parish, on
their own without EPA/LDEQ approval, because they were needed due to emergency, or due to additional scope added
late to a project, and for easier project execution. All of these additional projects are summarized below and project
statuses are provided in Table 7.

Notification of the acceptance of the request for the termination of the Louisiana Pollutant Discharge Elimination
System (LPDES) permit LA0036421 for the Central WWTP was received from Louisiana Department of Environmental
Quality (LDEQ) - Environmental Services on May 30, 2017. The permit was terminated June 30, 2017, thirty days after
receiving the response of the request from LDEQ.

Table 7. Proposed Schedule for Projects Outside of Consent Decree
Start Scheduled Finish Project Status Summary

Construction is approximately 1% complete and ongoing. Project

NWWTP Plantwide & Master Project Construction — 4th .. A .
) originally part of NWWTP Master Plan project, re-scoped into several

SCADA Proj d rter 2018
roject Underway  quarter projects 4th quarter 2016 due to high bids.
NWWTP Standby Generator Project Construction — 2nd Construction is approximately 5% complete and ongoing. Project
Project Underwa quarter 2018 originally part of NWWTP Master Plan project, re-scoped into several
¥ projects 4* quarter 2016 due to high bids.
NWWTP Pretreatment & Grit Construction is approximately 5% complete and ongoing. Project

Project Construction — 4th

Underway  quarter 2018 originally part of NWWTP Master Plan project, re-scoped into several

projects 4t quarter 2016 due to high bids.

Removal Rehabilitation
Project
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Table 7. Proposed Schedule for Projects Outside of Consent Decree

Start Scheduled Finish Project Status Summary
L . o ing. Proi
NWWTP General Electrical Project Construction — 4th Co.n:structlon Is approximately 25% complgte and ongomg. roject
Rehabilitation Proiect Underwa uarter 2018 originally part of NWWTP Master Plan project, re-scoped into several
! L projects 4th quarter 2016 due to high bids.
NWWTP Odor Control & Project Construction — 2nd C9n§tructlon is approximately 30% complgte and ongomg. Project
Sodium Hypochlorite Project  Underwa uarter 2018 originally part of NWWTP Master Plan project, re-scoped into several
yp ) v . a projects 4th quarter 2016 due to high bids.
Construction is approximately 60% complete and ongoing. Project
North WWTP Sustainability Project Construction — 2 originally part of North WWTP Master Plan & Sustainability
Improvements Project Underway quarter 2018 Improvements Project (projects #1 and #2 combined 3 quarter 2015),
un-combined 4t quarter 2016.
NWWTP Master Plan Project . . nd
#3 (Public Project) — Plant Project Construction -2 Advertisement anticipated 1t quarter 2018.
Underway quarter 2018
Buffer
SWWTP Wet Weather
Improvements — Phase I Complete  Complete Project completed — 2" quarter 2015.
(Master Plan portion)
Generator installation of PDP stations approximately 90% complete
Sewer System and WWTP Project Completion of SSO and on-going. Additional scope added; anticipated continual growth
Stand-by Power Program Underway Program on this project. All stored generators were flooded during the August
2016 Flood and will require acquisition of replacements.
SCADA (Collection System, Project  Completion of SSO ) . .
Operations Data and Control Construction of overall project 78% complete and ongoing.
Underway Program
Center)
Project completed — 2" quarter 2017.
Environmental Services
Facility Complete  Complete (DES consolidated staff into one facility to facilitate communications
and operations.)
NW.WTP Odor Control Complete  Complete Project completed — 4% quarter 2010.
Project
Comite —Foster Road Sewer Complete  Complete Project completed — 15t quarter 2011.
Area Upgrades - Phase I
Zachary Area Transmission Project Project moved into Project moved into RMAP2. See Table 5 for project status update
Network Improvements Underway RMAP2. See Table 5
Phase V —Zachary for project status
Improvements update
Project Project moved into Project moved into RMAP2. See Table 5 for project status update
South Boulevard — Saint Underway RMAP2. See Table 5
Joseph Street Phase B for project status
update
Complete  Complete Project completed — 2" quarter 2017.
Central WWTP )
Decommissioning Project (Central WWTP decommissioned 3 quarter 2016; permit
discontinued 2" quarter 2017.)
Ward Creek Aerial Crossing Complete  Complete Project completed — 3" quarter 2015.
Replacement Emergency
Project
South Basin Coordination Complete  Complete Project completed — 4 quarter 2016.
Project
South WWTP Landscape Complete  Complete Project completed — 2" quarter 2016.
Buffer Area
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Status of Other Consent Decree Requirements

Consent Decree Section XV - Outreach and Public Awareness Plan

Section XV requires the City/Parish DES to implement and follow the Outreach and Public Awareness Program Plan
attached in Exhibit H of the Consent Decree. The Outreach and Public Awareness Program Plan was updated in
December 2007 and has been completed and reviewed/approved by the City/Parish and can be found in Attachment 1:
Updated Outreach and Public Awareness Plan and RMAP1 Completion Report located at the end of the 36" Quarterly
EPA Report.

Outreach and Public Awareness Program Plan implementation efforts have been on-going. Public information tools such
as the website are being continuously updated with new information about the program, project information (including
monthly and quarterly progress reports detailing the status of the projects), and regulatory information and associated
reference documents, etc. Fact sheets and brochures have also been developed that can be accessed via the website
and that have been distributed during public meetings; these fact sheets describe pertinent information about and
aspects of the Program. Additionally, prior to any field work in areas, informational door hangers are also hung on those
homes where inspection work will be taking place.

The Program quarterly progress reports have been made available and distributed to the public. Until now, they have
been, and still are, posted on the website for the public to download at their convenience and are always distributed to
City/Parish and DES staff. The plan is for these reports to continue to be distributed and posted on the website; in
addition, the public quarterly progress reports will also be handed out or mailed to anyone who requests them
throughout the duration of the SSO Control and Wastewater Facilities Program.

Program communications continue to provide City/Parish residents with time critical information on SSO Program
projects, educational information on SSOs, and updates on the status of the Program and related projects. In close
collaboration with the Office of the Mayor-President and the Department of Environmental Services (DES), the Program
has initiated a construction communication outreach component to complement the Program's current communication
activities. The Program Communication Team has designed and distributed a variety of outreach materials. A telephone
hotline for residents to call with questions was developed and coordination between the SSO Program and the Parish's
311 call center was established. Additionally, materials including information letters, handouts, and door hangers
announcing road closures were developed and are continuing to be distributed. A summary of outreach activities for the
quarter follows.

Public Outreach Summary 4" Quarter 2017 (Through December 31, 2017)

Some of the public outreach initiatives conducted this quarter include:

October 9, 2017: SSO Program Representatives presented at the Sherwood Forest Neighborhood Civic Association
Annual Meeting.

November 7, 2017: SSO Program Representatives met with residents on Bea Drive to discuss upcoming traffic and utility
disruptions.

DES Communication Initiatives Summary 4™ Quarter 2017 (Through December 31, 2017)
Specific efforts included:

Public Outreach and Community Engagement
e Drafted and published related social media content for DES across relevant City-Parish social media platforms
(Facebook, with a total post reach of 9,930, and Twitter, with total tweet impressions of 22,114), with content
focused around key DES functions and program or service public updates.
* Finalized site structure, design, and content for redesigned SSO Program website and began content migration
from existing SSO Program website to development site, with an expected site go-live date of 1% Quarter 2018.
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Developed web-based content for dedicated DES School Outreach Program webpage, which will host teacher
resources, information on upcoming events, and provide the public — including school administrators, teachers,
parents, and students — with easy ways to contact the DES School Outreach Committee and participate in
related school outreach programs.

Developed web-based content for dedicated webpages featuring key DES functions and services, including
frequently asked questions associated with issues such as sewer back-ups or missed services and the
identification of ways in which residents can contact DES to resolve needs or issues that arise.

Conducted two monthly update meetings between DES/SSO Program representatives and Metro Council
members and their legislative aides during the months of October and November 2017 to provide updates on
key projects and initiatives within each council district throughout East Baton Rouge Parish and request input or
feedback as to how services are being delivered to constituents they each represent.

Developed content for SSO Program 2017 Annual Report, a publicly distributed summary document that
includes key departmental updates related to SSO Program activity and remaining program actions to be
addressed in 2018 calendar year.

Finalized second iteration of scaled 3D printed model of the South Wastewater Treatment Plant, in collaboration
with the East Baton Rouge Parish Library System, to utilize in educational and public outreach settings.
Designed and developed parish-wide mailer to accompany residents’ sewer and solid waste fee bills focused on
increasing recycling rates and educating residents on key sustainability practices, to be distributed via mail to
residents through the January 2018 fee bill process.

Developed 2018 public outreach goals and draft public outreach strategies for 2018 SSO Program and DES
priority outreach functions, including residential Fats, Oils, and Grease (FOG) prevention strategies to be utilized
in support of achieving such goals.

Provided crisis communications and public outreach support for wastewater-related or SSO program/project-
related issues as part of DES’ ongoing efforts focused on proactive communications and community
engagement.

School Outreach Program

Throughout the month of October 2017, the DES School Outreach Committee — including SSO Program
representatives — held the 2" Annual America Recycles Day Competition. In total, as part of this year’s
competition, 4,300 students from seven schools — Woodlawn High, Southeast Middle, Westdale Elementary,
Northbanks Middle, Kenilworth Science and Technology, Baton Rouge High, and Glasgow Middle — collected
15,600 pounds of recyclable materials, which were then delivered to the East Baton Rouge Parish recycling
facility for processing in coordination with Republic Services, the City-Parish recycling contractor. Total materials
collected through this year’s competition is more than double what was collected last year, which points to the
program’s continued impact as it grows and engages more students in key sustainability and environmental
stewardship concepts. On December 11, 2017, Mayor-President Sharon Weston Broome visited the winning
school, Woodlawn High, to award them with an official proclamation from her office and thank them for setting
an example for other schools, teachers, and students to follow.

In October 2017, Michael Lowe, DES Wastewater Treatment Lab Supervisor, led three tours of the Wastewater
Treatment Plant for more than 100 high school students and teachers, exposing these audiences to key
elements of the City-Parish wastewater system, the various treatment processes used at the plant and testing
performed by the lab technicians, and providing educational information related to proper stewardship and uses
of the Baton Rouge wastewater system and related infrastructure.

On November 11, 2017, DES School Outreach Committee members — in collaboration with the Foundation for
East Baton Rouge School System — helped to plan and execute the 2017 Engineerlt Challenge Day. This
competition, focused on environmental engineering practices and problem solving, featured more than 60
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students completing a water filtration activity and participating in a research challenge focused on developing
creative solutions to tackle the improper disposal of FOG (Fats, Oils, and Grease) in the City-Parish sewer system.
Richanne Caraway, Assistant Manager of Recycling, and other DES School Outreach Committee members
launched a school recycling pilot program with the goal of establishing best practices for school-wide recycling
and sustainability practices across East Baton Rouge Parish. Through this pilot, four schools will try out different
models to determine the best approach for such a program, with lessons learned documented and applied
toward an expansion of pilot program efforts.

In December 2017, DES School Outreach Committee members began planning for Engineers Week 2018 and met
with the Foundation for East Baton Rouge School System to discuss partnership opportunities.
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Attachment A
Fourth Quarter 2017
Force Majeure Event Letters
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CERTIFIED- RETURN RECEIPT REQUESTED

DATE: October 2, 2017

TO: Mr. Michael T. Donnellan
U.S. Department of Justice
601 D. Street NW
Washington, D C 20044-7611

Ms. Mona Tates (SEN)

U.S. Environmental Protection Agency Region 6
1445 Ross Avenue, Suite 1200

Dallas, TX 75202-2733

Dr. Chuck Carr Brown

Louisiana Department of Environmental Quality
602 N Fifth Street

Baton Rouge, LA 70802

FROM: Wilham Daniel, PE, Environmental Services Director
Department of Environmental Services. City of Baton Rouge and Parish of East Baton Rouge

SUBJECT City of Baton Rouge and Parish of East Baton Rouge
Consent Decree-Civil Action No. 01-978-B-M3
Update of Force Majeure Event - 2016 August 11 Flood Event Seventh Amended Declaration of
Emergency and Administrative Order

Ladies and Gentlemen

In conformance with the Force Majeure provision included in Section XXiI - Force Majeure of the Consent Decree,
this letter will serve as an update to the formal notification by the City of Baton Rouge and Parish of East Baton



Rouge (City/Parish) to the Department of Justice (DOJ), Environmental Protection Agency (EPA) and Louisiana
Department of Environmental Quality (LDEQ) that a force majeure event has taken place beginning August 11
2016.

Rain events beginning August 11, 2016 and continuing through August 14 2016 resulted in excessive flooding in
East Baton Rouge Parish, as well as surrounding parishes such as Livingston Parish and Ascension Parish The
river stages of the Amite and Comite Rivers exceeded the 1983 flood event resulting in oss of life and property
Although originally estimated to have been over 40,000 residents in the greater Baton Rouge area directly impacted
by this rain event, the estimate has now increased to over 284,000 Many individuals that work in East Baton
Rouge Parish, including State and City-Parish employees, construction contractors and employees of inspection
firms have been impacted and had difficulty returning to work. The average rainfall for the area over the four day
rain event was 11 inches. Zachary, located in East Baton Rouge Parish had just over 26 inches of ranfail This

event has been identified as a 1,000 year rain.

On Friday, August 12, 2016 Governor John Bel Edwards declared a state of emergency for the entire state of
Louisiana. This was followed on August 14, 2016, by President Obama signing the Louisiana Disaster Declaration
which declared a major disaster for the State of Louisiana. On September 23 2016, Dr Chuck Carr Brown the
secretary of the Louisiana Department of Environmental Quality signed a Second Amended Declaration of
Emergency and Administrative Order, to expire September 30. 2016

On September 30 2016 a Third Amended Declaration of Emergency and Administrative Order was signed by Dr
Chuck Carr Brown, extending the order until November 30 2016

On November 30, 2016. a Fourth Amended Declaration of Emergency and Administrative Order was signed by Dr
Chuck Carr Brown extending the order until December 31, 2016

On December 21 2016, a Fifth Amended Declaration of Emergency and Administrative Order was signed by Dr
Chuck Carr Brown, extending the order until January 31, 2017

On January 30, 2017 a Sixth Amended Declaration of Emergency and Administrative Order was signed by Dr
Chuck Carr Brown, extending the order through April 1. 2017

On March 27, 2017 a Seventh Amended Declaration of Emergency and Administrative Order was signed by Dr
Chuck Carr Brown extending the order through May 1 2017

On April 26, 2017 an extension of the Seventh Amended Declaration of Emergency and Administrative Order was
signed by Dr Chuck Carr Brown, extending the order through May 31 2017



On May 25, 2017, a second extension of the Seventh Amended Declaration of Emergency and Administrative
Order was signed by Dr. Chuck Carr Brown, extending the order through June 30, 2017,

On June 27, 2017, a third extension of the Seventh Amended Declaration of Emergency and Adminstrative Order
was signed by Dr. Chuck Carr Brown, extending the order through July 30, 2017.

On July 28, 2017, a fourth extension of the Seventh Amended Declaration of Emergency and Administrative Order
was signed by Dr. Chuck Carr Brown, extending the order through August 31, 2017,

On August 30, 2017, a fifth extension of the Seventh Amended Declaration of Emergency and Administrative Order
was signed by Dr. Chuck Carr Brown, extending the order through September 30, 2017.

On September 20, 2017, a sixth extension of the Seventh Amended Declaration of Emergency and Administrative
Order was signed by Dr. Chuck Carr Brown, extending the order through October 31, 2017.

All active censtruction and design SSO Program projects have been impacted by this event, as staff and
contractors were directly impacted by the storm and are working to get back to normal operating status

The SSO Program will aggressively pursue resumption of construction when it is deemed appropriate to do so and
will provide an update upon completion of the Force Majeure event.

| certify that the information contained in or accompanying this document is true, accurate, and complete. As to
portions of this document for which | cannot personally venify their truth and accuracy, | certify as the official having
supervisory responsibility for the persans who, acting under my direct instructions, made the verification, that this is

true, accurate, and complete

Sincerely

3
) i

Wiliiam B. Daneel, IV, PE Robert Abbott

Environmental Services Director Senior Special Parish Attorney




Cc

Honorable Sharon Weston Broome Mayor-President

Marsha Hanlon, interim Finance Director

Samuel Coleman PE. Acting Regional Administrator (Region 6)

Carlos Zequeira Brinsfield US EPA (6RC)

Darlene Whitten-Hill US EPA (6EN)

Ted Broyles. LDEQ

Joseph Young, PE, Program Manager CH2M

Adam Smith, PE Department of Environmental Services Chief of Operations & Maintenance
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CERTIFIED- RETURN RECEIPT REQUESTED

DATE: November 2, 2017

TO: Mr. Michael T. Donnellan
U.S. Department of Justice
601 D. Street NW
Washington, D.C. 20044-7611

Ms. Mona Tates (6EN)

U.S. Environmental Protection Agency, Region 6
1445 Ross Avenue, Suite 1200

Dallas, TX 75202-2733

Dr. Chuck Carr Brown

Louisiana Department of Environmental Quality
602 N. Fifth Street

Baton Rouge, LA 70802

FROM: Adam Smith, PE, Interim Environmental Services Director
Department of Environmental Services, City of Baton Rouge and Parish of East Baton Rouge

SUBJECT: City of Baton Rouge and Parish of East Baton Rouge
Consent Decree-Civil Action No. 01-978-B-M3
Update of Force Majeure Event — 2016 August 11 Flood Event: Seventh Amended Declaration of
Emergency and Administrative Order

Ladies and Gentlemen:

In conformance with the Force Majeure provision included in Section XXII — Force Majeure of the Consent Decree

this letter will serve as an update to the formal notification by the City of Baton Rouge and Parish of East Baton



Rouge (City/Parish) to the Department of Justice (DOJ), Environmental Protection Agency (EPA), and Louisiana
Department of Environmental Quality (LDEQ) that a force majeure event has taken place beginning August 11,
2016.

Rain events beginning August 11, 2016 and continuing through August 14, 2016 resulted in excessive flooding in
East Baton Rouge Parish, as well as surrounding parishes such as Livingston Parish and Ascension Parish. The
river stages of the Amite and Comite Rivers exceeded the 1983 flood event resulting in loss of life and property.
Although originally estimated to have been over 40,000 residents in the greater Baton Rouge area directly impacted
by this rain event, the estimate has now increased to over 284,000. Many individuals that work in East Baton
Rouge Parish, including State and City-Parish employees, construction contractors, and employees of inspection
firms have been impacted and had difficulty returning to work. The average rainfall for the area over the four day
rain event was 11 inches. Zachary, located in East Baton Rouge Parish, had just over 26 inches of rainfall. This

event has been identified as a 1,000 year rain.

On Friday, August 12, 2016 Governor John Bel Edwards declared a state of emergency for the entire state of
Louisiana. This was followed on August 14, 2016, by President Obama signing the Louisiana Disaster Declaration,
which declared a major disaster for the State of Louisiana. On September 23, 2016, Dr. Chuck Carr Brown, the
secretary of the Louisiana Department of Environmental Quality signed a Second Amended Declaration of
Emergency and Administrative Order, to expire September 30, 20186.

On September 30, 2016, a Third Amended Declaration of Emergency and Administrative Order was signed by Dr.
Chuck Carr Brown, extending the order until November 30, 20186.

On November 30, 2016, a Fourth Amended Declaration of Emergency and Administrative Order was signed by Dr.
Chuck Carr Brown, extending the order until December 31, 2016.

On December 21, 2016, a Fifth Amended Declaration of Emergency and Administrative Order was signed by Dr.
Chuck Carr Brown, extending the order until January 31, 2017.

On January 30, 2017, a Sixth Amended Declaration of Emergency and Administrative Order was signed by Dr.
Chuck Carr Brown, extending the order through April 1, 2017.

On March 27, 2017, a Seventh Amended Declaration of Emergency and Administrative Order was signed by Dr.
Chuck Carr Brown, extending the order through May 1, 2017.

On April 26, 2017, an extension of the Seventh Amended Declaration of Emergency and Administrative Order was
signed by Dr. Chuck Carr Brown, extending the order through May 31, 2017.



On May 25, 2017, a second extension of the Seventh Amended Declaration of Emergency and Administrative
Order was signed by Dr. Chuck Carr Brown, extending the order through June 30, 2017.

On June 27, 2017, a third extension of the Seventh Amended Declaration of Emergency and Administrative Order
was signed by Dr. Chuck Carr Brown, extending the order through July 30, 2017.

On July 28, 2017, a fourth extension of the Seventh Amended Declaration of Emergency and Administrative Order
was signed by Dr. Chuck Carr Brown, extending the order through August 31, 2017.

On August 30, 2017, a fifth extension of the Seventh Amended Declaration of Emergency and Administrative Order
was signed by Dr. Chuck Carr Brown, extending the order through September 30, 2017.

On September 20, 2017, a sixth extension of the Seventh Amended Declaration of Emergency and Administrative
Order was signed by Dr. Chuck Carr Brown, extending the order through October 31, 2017.

On October 30, 2017, a seventh extension of the Seventh Amended Declaration of Emergency and Administrative
Order was signed by Dr. Chuck Carr Brown, extending the order through November 30, 2017.

All active construction and design SSO Program projects have been impacted by this event, as staff and
contractors were directly impacted by the storm and are working to get back to normal operating status

The SSO Program will aggressively pursue resumption of construction when it is deemed appropriate to do so and
will provide an update upon completion of the Force Majeure event.

I certify that the information contained in or accompanying this document is true, accurate, and complete. As to
portions of this document for which | cannot personally verify their truth and accuracy, | certify as the official having
supervisory responsibility for the persons who, acting under my direct instructions, made the verification, that this is
true, accurate, and complete

Sincerely,
L 11 Lo Y/
Adam Smith, PE Robert Abbott

Interim Environmental Services Director Senior Special Parish Attorney



Cc:

Honorable Sharon Weston Broome, Mayor-President

Marsha Hanlon, Interim Finance Director

Samuel Coleman, PE, Acting Regional Administrator (Region 6)
Carlos Zequeira Brinsfield, US EPA (6RC)

Darlene Whitten-Hill US EPA (6EN)

Ted Broyles, LDEQ

Joseph Young, PE, Program Manager, CH2M
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Quarterly Report No._ 63
Period Ending_12/31/2017

Baton Rouge Consent Decree Quarterly Report
Part A - Cross Connection Elimination Plan

Requirement: Pursuant to Paragraph 16, Section VIII of the Consent Decree, if the City/Parish
identifies any Cross Connection in the Collection System, it shall be permanently sealed or
eliminated within 30 days of identification or if the City/Parish elects to have the work performed by
a contractor, within 60 days of identification.

Summary of Activities

No cross connection was discovered and removed during this quarter. There is no anticipated non-
compliance. During the reporting period approximately 3,266 linear feet of sewer was smoke tested
to identify violations of City/Parish ordinances regarding private cross connections. Two private
cross connections were identified. There were no exceptions in enforcing the ban on private cross
connections.

North Plant South Plant
Summary LA0036439 1.A0036412 Total
Al# 4843 Al# 4841
Total No. of Cross Connections Identified: 0 0 0
Total No. of Cross Connections Eliminated: 0 0 0
Total No. of Private Cross Connections Identified: 0 2 2
Total No. of Private Cross Connections Eliminated: 0 0 0




Part A — Cross Connection Elimination Plan

Summary of Cross Connections Identified

Date . Private . Date
Number Identified Location (Y/N) Current Status |Notice Date Eliminated

North Plant (LA0036439 AT 4843)
1

2
3
South Plant (LA0036412 Al# 4841)
1 11/14/2017 11165 Red Oak Dr. Baton Y 11/22/2017
Rouge, LA. 70815
5 11/1/2017 | 5732 Valley Forge Ave., Baton Y 11/17/2017

Rouge, LA. 70808

The City/Parish K [is] O [is not] in compliance with Section VIII Elimination of Cross Connections
for the period 10/01/17 to 12/31/17. If not, see comments above.
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Quarterly Report No. 63
Period Ending_12/31/2017

Baton Rouge Consent Decree Quarterly Report
Part B - Preventive Maintenance Program (PMP)

Requirement: Pursuant to Exhibit I of the Consent Decree, the City/Parish shall report
compliance and include a brief narrative summary of activities related to compliance and/or
non-compliance with the Preventive Maintenance Program during the reporting period. In
accordance with the Collection System Preventive Maintenance Plan, Paragraph 1.4, specific
activities performed related to collection system preventive maintenance will be reported to the
EPA and LDEQ on a quarterly basis.

Summary of Activities

During the reporting period the City/Parish Department of Environmental Services staff, have
followed our standard operating procedures, and continued to follow the equipment
manufacturers' recommended operation and maintenance requirements, as referenced in the
Collection System Preventive Maintenance Plan. A summary of the collection system
preventive maintenance activities for this reporting period is provided in the table on page B-2.
As indicated, the primary preventive maintenance activity is inspection of facilities, including
gravity sewers (through CCTV), manholes, ARVs and other facilities. Quarterly goals for
specific activities identified in the Collection System Preventive Maintenance Plan were not
achieved this quarter. The percentages of manholes inspected did not reach the 4™ quarter goal
of 100%. We will increase the inspection quantities required on the Physical Inspection project
for the next quarter. We do not anticipate any non-compliance related to preventive
maintenance activities in the future. Note that the gravity system preventative maintenance
activities are tied to the design schedules of the RMAP2 Submittal Category 1- Comprehensive
Rehabilitation Projects.

We provided information for each treatment plant service area and have identified whether the
activity was routine (standard preventive maintenance) or corrective (in response to a particular

complaint or perceived problem) in nature.

There were no problems encountered or deficiencies identified in the Preventive Maintenance
Program plans.

B-1



Part B - Preventive Maintenance Program (PMP)

Summary of Collection System Activities

Quarterly Total | Cumulative 2017 | 2017 Annual
Oct-Dec. 2017 Annual Total Goal

Gravity Collection System (8,510,0001t/38,000MH)

Lines Cleaned (ft) 235,106 713,080 570,000

CCTV Inspected (ft) 236,059 730,762 570,000

Smoke Tested (ft) 3,266 257,787 -——-

Smoke Tested (no. of locations) 0 3 —--

Dye Water Flooded (no. of locations) 0 0 ——

Manholes Inspected (no.) 37 1,124 2,500

Lines Repaired (no.) 262 855 —

MH Rehabbed (no.) 346 1,553 —
Force Mains (240 miles)

Visual Surface Inspection (miles) 54.8 232.0 120

Repaired (no.) 0 20 —
Air Release Valves (604)

Inspected / Maintained 274 1,160 960 to 1,200

Repaired (no.) 104 462 —
Pump & Lift Stations (421)

Inspections (no.) 18,330 73,424 45,136

Wet wells cleaned 217 780 -—

Repaired (no.) 25 97 ——
Peak Flow Storage Facilities (2)

Little Peak site visits- Decommissioned n/a n/a 104

Big Peak site visits- Decommissioned n/a n/a 104

** Attached are separate Collection System Activity Sheets for each Treatment Plant Service

Area.

The City/Parish O [is] ® [is not] in compliance with Section IX Preventive Maintenance
Program Plan for the period 10/1/17 to 12/31/17. If not, see comments above.
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Part B — Preventive Maintenance Program (PMP)
Summary of Activities by Treatment Plant Service Area

North Plant (1.LA0036439 Al# 4843)

Routine Corrective Quarterly Total
Maintenance  Maintenance Oct.— Dec. 2017

Gravity Collection System
(2,460,0001t/10,640MH)

Lines Cleaned (ft) 24,099 0 24,099
CCTV Inspected (ft) 24,099 0 24,099
Smoke Tested (ft) 0 0 0
Smoke Tested (no. of locations) 0 0 0
Dye Water Flooded (no. of locations) 0 0 0
Manholes Inspected (no.) 0 0 0
Lines Repaired (no.) 72 0 72
MH Rehabbed (no.) 15 0 15
Force Mains (120 miles)
Visual Surface Inspection (miles) 35 0.0 35.0
Repaired (no.) 0 0 0
Air Release Valves (335)
Inspected / Maintained 175 0 175
Repaired (no.) 0 67 67
Pump & Lift Stations (141)
Inspections (no.) 6,279 0 6,279
Wet wells cleaned 91 0 91
Repaired (no.) 0 12 12

Routine Maintenance - Day to day maintenance work or operational activities carried out on a regular
basis, to keep the collection system operating properly. Generally routine maintenance consists of visual,
mechanical, electrical, and electronic checks to ensure proper functioning of equipment. Routine
maintenance also consists of sewer cleaning; smoke testing, dye water flooding, manhole inspection, and
CCTV inspection.

Corrective Maintenance - Maintenance that is required to restore an item to a specified, working
order/condition, which is normally initiated as a result of a scheduled or routine inspection. Generally
corrective maintenance consists of rehabilitation of gravity lines, manholes, force mains, etc. and generally
in conjunction with system inspection activities. Corrective maintenance also consists of repairing or
replacing a failed structure such as a pump station or storage facility.




Part B — Preventive Maintenance Program (PMP)
Summary of Activities by Treatment Plant Service Area

South Plant (LA0036412 Al# 4841)

Routine Corrective  Quarterly Total
Maintenance Maintenance Oct.— Dec.2017

Gravity Collection System
(4,640,000£t/21,580MH)

Lines Cleaned (ft) 211,007 0 211,007
CCTYV Inspected (ft) 211,960 0 211,960
Smoke Tested (ft) 3,266 0 3,266
Smoke Tested (no. of locations) 3 0 3
Dye Water Flooded (no. of locations) 0 0 0
Manholes Inspected (no.) 37 0 37
Lines Repaired (no.) 190 0 190
MH Rehabbed (no.) 331 0 331
Force Mains (110 miles)
Visual Surface Inspection (miles) 20 0.0 20
Repaired (no.) 2 0 2
Air Release Valves (251)
Inspected / Maintained 99 0 99
Repaired (no.) 0 37 37
Pump & Lift Stations (259)
Inspections (no.) 12,051 0 12,051
Wet wells cleaned 126 0 126
Repaired (no.) 0 13 13
Peak Flow Storage Facilities (2)
Little Peak site visits-Decommissioned n/a n/a n/a
Big Peak site visits- Decommissioned n/a n/a n/a

Routine Maintenance - Day to day maintenance work or operational activities carried out on a regular
basis, to keep the collection system operating properly. Generally routine maintenance consists of visual,
mechanical, electrical, and electronic checks to ensure proper functioning of equipment. Routine
maintenance also consists of sewer cleaning, smoke testing, dye water flooding, manhole inspection, and
CCTYV inspection.

Corrective Maintenance - Maintenance that is required to restore an item to a specified, working
order/condition, which is normally initiated as a result of a scheduled or routine inspection. Generally
corrective maintenance consists of rehabilitation of gravity lines, manholes, force mains, etc. and generally
in conjunction with system inspection activities. Corrective maintenance also consists of repairing or
replacing a failed structure such as a pump station or storage facility.




Part C:
Sanitary Sewer Overflow
Response Plan (SSORP)



Quarterly Report No._63
Period Ending_12/31/2017

Baton Rouge Consent Decree Quarterly Report
Part C - Sanitary Sewer Overflow Response Plan (SSORP)

Requirement: Pursuant to Paragraph 24, Section X of the Consent Decree, The City/Parish
shall implement the Sanitary Sewer Overflow Response Plan (SSO Response Plan) attached to
the Consent Decree as Exhibit A.

Summary of Activities

A total of one hundred eighty (180) Sanitary Sewer Overflows (SSOs) were responded to
during this reporting period, no overflows occurred at the wastewater treatment plants. The
Sanitary Sewer Overflow Monitoring Report, included as Part D Reporting of Unauthorized
Discharges of this Quarterly Report, provides details about these overflows in the wastewater
collection system, including the response action taken. The Sanitary Sewer Overflow Response
Plan was followed for all unauthorized discharges during this reporting period. Document
revisions and employee training for the SSO Response Plan shall be scheduled. The City/Parish
complied with the Collection System Preventive Maintenance Program.

Summary of Unauthorized Discharges Number

North Plant-1.A0036439 Al# 4843 Collection System 53

South Plant-1LA0036412 AJ# 4841 Collection System 127
Total 180

** See table attached to Part D — Reporting of Unauthorized Discharges for detailed
information about individual events.

The City/Parish K [is] OO [is not] in compliance with Section X Sanitary Sewer Overflow
Response Plan (SSORP) for the period 10/1/17 to 12/31/17. If not, see comments above.
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Quarterly Report No._63
Period Ending_12/31/2017

Baton Rouge Consent Decree Quarterly Report
Part D - Reporting of Unauthorized Discharges

Requirement: Pursuant to Paragraph 26, Section XI of the Consent Decree the City/Parish shall report
all Unauthorized Discharges of which it becomes aware to EPA and LDEQ. All such Unauthorized
Discharges shall be reported to EPA and LDEQ in the Quarterly Report.

Summary of Unauthorized Discharges

The attached Sanitary Sewer Overflow Monitoring Report provides information about the unauthorized
discharges discovered in the collection system during the reporting period, such as the date, location,
cause, action taken to reduce or eliminate the discharge, surface water that received the discharge and
quantity of the discharge. The attached Sanitary Sewer Overflow Monitoring Report also identifies the
steps taken to prevent the recurrence of the discharge. As shown below, a total of one hundred eighty
(180) unauthorized discharges occurred during this quarter, no discharges occurred at the wastewater
treatment plants.

Summary of Unauthorized Discharges Number

North Plant-LA0036439 Al# 4843 Collection System 53

South Plant-1.,A0036412 Al# 4841 Collection System 127
Total 180

** See attached tables for detailed information about individual events.

There were no unusual SSOs, and no unauthorized discharges equal to or greater than 100,000 gallons
during this reporting period.

Implementation of the Remedial Measures Action Plan (RMAP) projects is ongoing which consist of
approximately 109 individual projects. Due to the sheer size of our program improvements, it was
necessary to break the program into these manageable individual projects taking into consideration
sewer basin location, location with the system, and type of construction. Many of these projects have
been moving forward concurrently however each is in different stages of completion. Due to this, all
the upgraded pump stations that will increase the sewer flows to the plants cannot be operated at full
design flows until all downstream capacity improvements are in place. As we have continued to tighten
our system with the aggressive rehabilitation programs, but not having all capacity improvements on
line yet, we are finding that we are experiencing a temporary increase in sewer overflows in some
portions of the collection system. These will continue to subside as we bring more and more of our
improvements online.

The City/Parish ) [is] O [is not] in compliance with Section XI Reporting of Unauthorized
Discharges for the period 10/1/17 to 12/31/17. If not, see comments above.
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Part E:
Consent Decree
Compliance Status



Quarterly Report No._63
Period Ending_12/31/2017

Baton Rouge Consent Decree Quarterly Report
Part E - Consent Decree Compliance Status

Requirement: Pursuant to Exhibit I of the Consent Decree, the City/Parish shall report Consent
Decree compliance status in each quarterly report and provide a brief narrative summary of non-
compliance items and any other information required to convey activity status as it relates to
compliance or non-compliance with the Consent Decree.

Compliance Status

The City/Parish was not in compliance with the South Wastewater Treatment Plant LPDES
Permit No. LA0036412 AI# 4841 during the reporting period. The South Wastewater
Treatment Plant (SWWTP) exceeded the Total Residual Chlorine monthly average and the
Total Suspend Solids weekly averages for the period shown in the table below. The total
amount of stipulated penalties identified for non-compliant activities at the SWWTP during
this reporting period is $6,000.00. Non-compliance was due to operational issues at the
SWWTP.

During this reporting period, Thickeners’ number 2 and 3 were down causing the elevated
TSS reading and the feed pump for the sodium hypochlorite malfunctioned causing the
higher TRC readings. Further noncompliance is not anticipated.

4'" Quarter 2017 Stipulated Penalty
SWWTP Permit Level Oct Nov Dec # of Per Total
Occurrences | Occurrence
BOD
7-Day Avg. (mg/l) 45 C C C
Monthly Avg. (mg/1) 30 C C C
Monthly Avg. (Ibs/day) 14,512 C C C
Percent Removal 75% C C C
TSS
7-Day Avg. (mg/l) 45 C C 78 1 $1,000 $1,000
Monthly Avg. (mg/1) 30 C C C
Monthly Avg. (Ibs/day) 14,512 C C C
Percent Removal 75% C C C
TRC*
7-Day Avg.(mg/l) 1.02 C C C
Monthly Avg.(mg/l) 0.43 C 0.58 | 0.54 2 $2,500 $5,000
Fecal Coliform
7-Day Avg. (mg/l) 400 col/100ml C C C
Monthly Avg. (mg/l) 200 col/100ml C C C
Total $6,000

C-Compliance
*. Reflects Permit
Modifications as of 8/1/2016

E-1




Part E - Consent Decree Compliance Status

2. The City/Parish was in compliance with the North Wastewater Treatment Plant LPDES
Permit No. LA0036439 Al# 4843 during the reporting period.

The City/Parish 1 [is] K [is not] in full compliance with Consent Decree for the period
10/ 01 /17 to 12/ 31/ 17. If not, see comments above.
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